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PREFACE

In the early 1990's, the Government of Indonesia was faced with a dilemma: how to sustain
burgeoning economic growth and prosperity when government coffers alone could no longer support
it. Until the current political and financial crisis devastated the Indonesian economy, the country's
rate of economic growth approached 7 percent per annum, making it one of the new "tigers” of
Southeast Asia. Aggressive deregulation of certain aspects of the economy, notably banking, and
an emphasis on expanding non-oil revenue sectors such as agriculture and textiles, had provided the
country with a more sound economic base. With this surge in prosperity however, came challenges,
particularly in the urban areas. Rapid rural-urban migration has been swelling urban centers by over
5 percent a year, with projections that half of the country’s population of 202 million would be living
in cities by the year 2018. As more and more people flock to the cities in search of employment and
a better life, the urban physical infrastructure needed to support them, has become severely strained.

The targets established by the five year development policy and planning guidelines, Repelita VI
(1994-98), for both increased service delivery and private participation in the water sector were
ambitious. During this five year development planning period, clean water production for urban
areas was to increase by some 30,000 litres per second, while small scale supplies were to reach
22,000 villages throughout the archipelago. Of the total capital need of US$7.8 billion for
infrastructure in the sector, more than US$2 billion had been identified as appropriate for PPP.

In the area of solid waste management, of US$204 million in planned investment, approximately
US$153 million was expected to come from the private sector.

Although urgently needed in the urban areas, wastewater treatment is viturally nonexistent in
Indonesia. The Repelita had programmed US$268 million as an initial investment in this sector, of
which about 75% represented potential investment opportunities for the private sector.

Today, nearing the end of this Repelita, and faced with an unprecedented economic and political
crisis which threatens to un-do in real terms many of the significant achievements of the past quarter
century, Indonesia finds itself needing more than ever to create an environment conducive to private
investment, in particular tc leverage private sector capital, technology and expertise to build the
country's urban infrastructure.

For seven years the PURSE Project collaborated with the central Government to help shape the
"transaction framework", or enabling environment, to foster public-private partnerships (PPPs) in
urban environmental infrastructure. During this period, PURSE worked with some seventeen
municipalities pursuing actual PPP deals, primarily in the area of water supply.

Major Project accomplishments include:

1) Five contracts signed with the private sector in PURSE demonstration project cities valued
at nearly $1.34 billion.

PURSE Project - Final Report 1
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2) Preparation for the first competitively tendered water projects in the country, Pontianak
and Manado, are now underway.

3) Development of the Project Life Cycle, an administrative system offering step-by-step
guidance to local government and PDAM officials in carrying out a PPP in the water sector.

4) Development of five-module in-country training program in Bahasa Indonesia and over
900 central and local level participants trained in PPP. This in-country program is being
institutionalized in the Indonesian Association for Water Ultilities (PERPAMSI).

5) Preparation of a Risk Management System and Handbook to assist local government
and PDAM officials better understand and appropriately allocate the various risks inherent in a
PPP water project. The Handbook is in both English and Bahasa Indonesia languages.

6) Development of a Financial Analysis Model and User's Manual (in English as well as
Bahasa Indonesia) for both BOT and Concession agreements to enable officials to determine the
impacts of PPP projects on the financial health of the PDAMs.

7) Increased awareness of and support for PPP among government officials and the
general public resulted in a Presidential Decree (Keppres) No. 7 of 1998, which stressed the need
for an open, transparent and competitive process for securing private investment in nearly all
sectors of public infrastructure. This awareness and understanding of the benefits of PPP was
fostered in large part by PURSE's training programs, organization of and participation in
seminars and conferences, and close interaction with officials at both the central and local level
(through the demonstration projects component). Dr. Ir. Sujana Royat, Chairman of the PURSE
Tim Teknis, frequently referred to this change of "mind set” of the people as perhaps PURSE's
greatest accomplishment.

Lessons Learned:

. Without adherence to the existing legal and regulatory framework, the PPP project
development and implementation process will lack credibility and investor confidence
will be undermined. As a result, the costs associated with greater political or regulatory
risk will rise, resulting in higher costs to the consumer, or no project at all. In short,
following a "rule of law" is essential.

. To be viable as PPPs, infrastructure projects must be thoroughly and professionally
developed. Demand forecasts must be as accurate and realistic as possible, technical
alternatives must be evaluated, and costs reasonably assessed. To do the job correctly,
local government and PDAMSs must be willing to invest the time and resources necessary
to develop PPP projects that will be attractive to potential investors. Proper due
diligence is required.

PURSE Project - Final Report 2
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° Interested private investors must be thoroughly and impartially pre-qualified. The skill,
experience, knowledge, and financial strength of the private party partner (not political
connections) must be the factors determining the capability of the investor to develop and
finance a PPP project. Pre-qualification of the tenderers is a necessary pre-condition to
a successful project.

° The lack of competition, openness and transparency has mitigated against the interests of the
consumer. Sole source, direct negotiation contracts do not provide proper incentives to the
private sector to achieve the lowest possible overall cost, most efficient project technology
or operations cost structure. This inevitably results in higher-than-necessary tariffs for the
consumer. Competition results in the best deal for the consumer.

° The inexperience of local government and PDAM officials relative to that of the investor
emphasizes the need for professional consulting expertise (technical, legal, financial) to
assist PDAMs in the identification and formulation of the PPP project, and structuring and
negotiation of the contract.

o To encourage infrastructure development in a time of political and economic uncertainty, the
Government must consider appropriate forms of credit enhancement support to PPP
projects. Such support, tailored appropriately to the circumstances of individual projects,
would help offset project costs, reduce risk, enhance investor confidence and minimize
negative impacts on consumer tariffs.

This report makes the following recommendations to the GOI and donor organizations:

1) Institutional homes within Government for the various PURSE products and tools
(Project Life Cycle, Risk Management System, Financial Analysis Model, training program, etc.)
must be found to ensure continuation of the PURSE effort and sustainability of the GOI's
infrastructure privatization program.

2) Recent efforts by the Government to encourage a more open, transparent and competitive

process in the procurement of PPP partners in the infrastructure sector, as reflected in Keppres 7/98,
need to be encouraged and sustained.

3) PURSE supports the development of credit enhancement mechanisms to attract private
investment and reduced perceived risk.

4) In light of the May 1999 decentralization legislation, the roles of provincial and local
governments and water utilities should be clarified with respect to PPP projects.

5) To optimize the future potential for efficient and cost effective services in the water sector,
PURSE believes that the Government should embark on a program of true corporatization and

PURSE Project - Final Report 3



privatization of the PDAMs, either through the establishment of a utility authority, an auction, or
some other form of asset divestiture.

6) Some form of continued assistance to PDAM:s is required to optimize PPP potential in
the water sector. Based on our PURSE experience, Chemonics proposes an integrated program
which combines donor-financed loans and equity participation in selected PPP projects, with
technical assistance to help identify and structure viable PPP projects and prepare tender documents
and negotiate good contracts. We believe that USAID has an important role to fill in this regard.

Scope of this Report

This report summarizes the work and accomplishments of each of the three major Project
components -- Policy, Legal & Regulatory, Demonstration Projects, and Training and
Communications -- and presents some of the more critical lessons learned from the seven year
PURSE experience. The report concludes with a series of recommendations to the Government and
USAID to support the achievements of the Project in ensuring sustainability for PPP. In addition
to a few brief appendices at the end of this report, a second volume contains a number of Annexes,
including an annotated bibliography of all PURSE official reports, a listing of the Project's library
holdings, budget summary, and final inventory report.
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PENDAHULUAN

Pada awal 90 an, Pemerintah Indonesia menghadapi suatu dilema : Bagaimana mempertahankan
kemajuan pertumbuhan ekonomi yang cukup pesat dan kemakmuran dimana dana pemerintah itu
sendiri tidak lagi mampu untuk mendukungnya. Sebelum keadaan menjadi seperti ini, dimana krisis
ekonomi dan politik terjadi pada perekonomian Indonesia, tingkat pertumbuhan ekonomi mencapai
7% per tahun, menjadikan Negara ini “macam baru” dari Asia Tenggara. Deregulasi yang cukup
aggresif pada beberapa aspek tertentu pada perekonomian, khususnya perbankan, dan peningkatan
pendapatan Non-Migas seperti halnya pertanian dan tekstil, telah memberikan negera ini dasar
ekonomi yang cukup baik. Dengan kemakmuran yang cukup pesat itu, tantangan baru bermunculan,
umumnya di daerah perkotaan. Pertumbuhan perpindahan yang pesat dari pedesaan ke perkotaan,
kepadatan penduduk di perkotaan meningkat melebihi 5% pertahunnya, dengan proyeksi bahwa
setengah dari 202 juta penduduk akan tinggal di perkotaan pada tahun 2018. Orang-orang semakin
banyak berdatangan ke kota untuk mencari pekerjaan dan kehidupan yang lebih baik, infrastruktur
fisik perkotaan yang diperlukan untuk menampung mereka telah menjadi aus.

Target yang ditetapkan pada Repelita ke Enam (1994-1998), untuk meningkatkan pelayanan dan
peran serta swasta pada bidang air bersih sangat ambisius sekali. Selama periode ini, produksi air
bersih untuk daerah perkotaan meningkat mendekati 30.000 liter per detik, dan untuk skala yang
lebih kecil mencapai 22,000 desa diseluruh Indonesia. Dari total Modal yang diperlukan yaitu
US$7,8 triliun untuk infrastruktur sektor ini, lebih dari US$2 triliun telah teridentifikasi untuk KPS
(Kerjasam Pemerintah-Swasta).

Untuk pengelolaan persampahan, dari US$ 204 juta rencana investasi, kira-kira US$153 juta
diharapkan datang dari Pihak Swasta.

Walaupun kebutuhan yang sangat mendesak di daerah perkotaan, pengelolaan air limbah
keberadaannya tidak tampak secara nyata di Indonesia. Pada Repelita telah terencana US$ 268 juta
sebagai investasi awal pada sektor ini, yang kurang lebih 75% terwakilkan bagi kesempatan potensial
investasi untuk Pihak Swasta

Mendekati akhir Repelita ke Enam, saat ini Indonesia menhadapi krisis politik dan ekonomi secara
bersamaan yang mengancam keberhasilan yang telah dicapai hampir seperempat abad, Indonesia
harus lebih menciptakan iklim kondusive bagi keterlibatan investasi pihak swasta, pada khususnya
pinjaman Modal pihak swasta, tehnologi dan kepakaran untuk membangun infrastruktur perkotaan
negara ini.

Hampir 6 tahun PURSE Project bekerjasama dengan Pemerintah Pusat untuk membantu membentuk
“ kerangka kerja transaksi” atau iklim yang baik, untuk mengangkat KPS dalam infrastruktur
lingkungan di perkotaan. Selama periode ini, PURSE bekerja dengan 17 Daerah tingkat IT untuk
melaksanakan kesepakatan KPS secara nyata, khususnya di bidang penyediaan air bersih.

Keberhasilan yang telah dicapai antara lain :

PURSE Project - Final Report 5
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1).

2)

3).

4).

5).

6).

7).

Lima kontrak yang telah ditanda tangani oleh Pihak Swasta di kota-kota demonstrasi
proyek dengan nilai mencapai US$ 1.34 triliun

Persiapan untuk Pertama kalinya kompetitif tender proyek air bersih di negara ini, yaitu
Pontianak dan Manado, yang sedang berjalan.

Pengembangan Project Life Cycle, suatu sistem administrasi secara lengkap yang menjadi
acuan bagi Pemerintah Daerah dan pejabat PDAM dalam melaksanakan KPS di bidang air
bersih.

Pengembangan lima modul program pelatihan dalam negeri dalam bahasa Indonesia dan
pelatihan bagi 900 peserta baik pusat maupun daerah dalam KPS. Program pelatihan ini
dilembagakan kepada Persatuan Persatuan Air Minum Seluruh Indonesia (PERPAMSI).

Mempersiapkan Buku Pedoman Pengelolaan Risiko untuk membantu Pemerintah Daerah
dan Pejabat PDAM untuk lebih mengerti dan mengalokasi risiko dengan lebih baik dalam
proyek KPS di bidang air bersih. Buku pedoman ini tersedia dalam Bahasa Inggris dan
Indonesia

Mengembangkan Financial Analysis Model (Model Analisa Keuangan) beserta dengan
Buku Petunjuk Pemakainya (Bahasa Inggris dan Indonesia) baik BOT dan Kerjasama
Konsesi yang menuntun para pejabat untuk menentukan pengaruh proyek KPS terhadap
kesehatan keuangan PDAM.

Meningkatkan kesadaran dan dukungan untuk KPS diantara para pejabat
Pemerintahan dan secara umum yang dapat dilihat pada Keppre no. 7 tahun 1998, dimana
menekankan akan kebutuhan iklim keterbukaan, transparant dan proses kompetitive dalam
menjamin investasi swasta pada infrastruktur umum di semua sektor. Kesadaran dan
pengertian akan keuntungan dari KPS terangkat pada program-program pelatihan PURSE,
organisasi dan partisipasi pada seminar dan konferensi, serta interaksi yang cukup dengan
para pejabat di tingkat pusat dan daera (melalui komponen demonstrasi proyek). Dr. Ir.
Sujana Royat, Ketua Tim Tehnis, seringkali menghubungkan perubahan ini kepada “pola
pikir” para pejabat yang mungkin merupakan puncak keberhasilan PURSE.

Menajadi bahan pelajaran :

Tanpa mengindahkan kepada peraturan dan hukum yang ada saat sekarang ini, proses
pengembangan dan pelaksanaan proyek KPS akan berkurang kredibilitasnya dan keyakinan
para investor akan berkurang. Sebagai akibatnya, biaya-biaya yang terjadi yang berhubungan
dengan meningkatnya risiko politik akan meningkat, yang mengakibatkan tingginya biaya
terhadap konsumen, atau tidak proyek sama sekali. Dengan kata lain, mengikuti
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peraturan yang adalah sangat penting sekali.

Untuk menjadi layak sebagai KPS, proyek infrastruktur harus benar-benar dibuat profesional.
Perkiraan Permintaan harus akurat dan realistik mungkin, alternatif tehnis harus dievaluasi,
dan biaya yang wajar harus didapatkan. Untuk mengerjakan pekerjaan ini secara benar,
Pemerintah Daerah dan PDAM harus berani menginvestasikan waktu dan sumber daya yang
cukup penting untuk mengembangkan proyek KPS yang akan menarik minar investor yang
potensial. Kerja keras akan sangat dibutuhkan.

Investor swasta yang berminat harus diteliti dan di lihat kembali secara teliti. Keahlian,
pengalaman, pengetahuan, dan kekuatan keuangan dari pihak swasta (bukan karena koneksi)
harus menjadi faktor yang menentukan kemampuan investor untuk membangun dan
membiaya proyek KPS. Kualifasi Pendahuluan dari para peserta tender merupakan
persyaratan yang penting agar proyek ini berhasil.

Kurangnya persaingan, keterbukaan dan transparansi telah menyebabkannya berkurangnya

minat konsumen. Penjualan langsung, negosiasi kontrak secara langsung tidak memberikan
insentif yang cukup kepada pihak swasta untuk mencapai biaya keseluruhan yang serendah
mungkin, proyek yang lebih efesien tehnologi atau struktur biaya operasi. Akibat yang tidak
dapat terhindari adalah tingginya tariff yang tidak perlu bagi konsumen. Hasil dari
persaingan adalah kesepakatan yang terbaik bagi konsumen.

Kurangnya pengalaman Pemerintah Daerah dan pejabat PDAM menjadikan kebutuhan akan
investor menjadi sangat penting dalam memberikan konsultasi profesional (tehnis, hukum,
keuangan) untuk membantu PDAM dalam mengidentifikasi dan memformulasikan proyek
KPS, dan menstrukturkan dan negosiasi kontrak.

Untuk menyakinkan pembangungan infrastruktur pada saat ketidakpastian dalam politik dan
ekonomi, Pemerintah harus mempertimbangkan bentuk-bentuk yang sesuai dari
dukungan credit enhancement kepada proyek KPS. Dukungan tersebut dapat disesuaikan
dengan keadaan masing-masing proyek, yang akah menolong menghilangkan biaya-biaya
proyek tak perlu, menurunkan resiko, menambah keyakinan investor dan meminimumkan
pengaruh negatif pada tarif konsumen.

Laporan ini memberikan rekomendasi-rekomendasi kepada Pemerintah Indonesia dan USAID
antara lain :

1).

2).

Keberlangsungan bantuan tehnis kepada PDAM dibutuhkan untuk membantu mereka dalam
mengidentifikasi dan menstrukturisasi proyek KPS yang layak, dan dalam mempersiapkan
dokumen tender dan menegosiasikan kontrak yang baik. Celah informasi harus diisi.

Pelembagaan kepada Pemerintah untuk berbagai macam produk PURSE dan alatnya

PURSE Project - Final Report 7
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(Project Life Cycle, Sistem Pengelolaan Risiko, Financial Analysis Model, program
pelatihan, dll) harus didapatkan untuk memastikan kelanjutan dari usaha PURSE dan
menjaga program penswastanisasian infrastruktur dari Pemerintah Indonesia.

3). Usaha saat ini dari Pemerintah untuk menyakinkan keterbukaan, transparant dan proses
kompetitif dalam pengadaan partner KPS dalam bidang infrastruktur, sebagaimana
tereflesikan dalam Keppres 7/98, perlunya dipastikan dan dijaga.

4). PURSE mendukung pengembangan mekanisme dari credit enhancement untuk menarik
investasi swasta dan menurunkan risiko.

5). Mengoptimalkan potensi dimasa yang akan datang untuk efesiensi dan efektif biaya dibidang
air bersih, PURSE yakin bahwa Pemerintah harus melakukan program nyata dalam
menggabungkan dan memnswastanisasian PDAM, baik melalui pendirian suatu badan
serba guna, penawaran tender, atau beberapa bentuk penjualan aset.

Cakupan Laporan

Laporan ini ringkasan dari pencapaian dan tugas dari masing-masing komponent proyek --- Hukum
dan Perundang-undangan, Demonstrasi proyek serta Pelatihan dan Komunikasi -- dan beberapa hal
yang lebih penting yang patut menjadi pelajaran dari 7 tahun pengalaman PURSE Proyek. Laporan
ini mencakup beberapa rekomendasi kepada Pemerintah Indonesia dan USAID untuk mendukung
apa yang telah dicapai oleh PURSE proyek dalam menjaga kelangsungan KPS. Sebagai tambahan
beberapa lampiran pada akhir laporan ini, volume ke dua berisikan beberapa tambahan, termasuk
didalamnya bibliograpy dari laporan-laporan yang dikeluarkan oleh PURSE, daftar perpustakaan,
ringkasan perencanaan biaya, dan laporan akhir dari inventory.

PURSE Project - Final Report 8



1 INTRODUCTION

This document is the Final Report of the Private Participation in Urban Services (PURSE)
Project implemented by Chemonics International Inc. of Washington, DC, the institutional
contractor. Funded by a grant to the Government of Indonesia by the U.S. Agency for International
Development (USAID), the PURSE Project was a seven-year effort to assist the GOI to increase the
stock of urban environmental infrastructure (water supply, wastewater treatment and solid waste
management) through private sector investment in, and operation, management and ownership of
infrastructure services, facilities, and systems.

A, Background and Project Design

Developed in 1991, the concepts and design of the Private Participation in Urban Services
(PURSE) Project are as relevant today as when the ideas of private sector investment in urban
infrastructure were first beginning to take form in Indonesia. Some eight years ago it may have
seemed that the ideas and concepts advocated by PURSE were ahead of their time. Today, however,
it can be said that the project design was indeed prescient, and that PURSE, as both project and a
symbol for a much broader movement toward greater private participation in Indonesia's national
development, represents a development concept whose time has come.

Al  Government of Indonesia's Policy and Legal Framework

The transition to privately financed and delivered public infrastructure services in
Indonesia has been a slow, time-consuming one. Indeed, Article 33 of the country's 1945
constitution holds that "production branches which are important to the country and which provide
for the needs of the people must be under the control of the State”. This same article notes
specifically that water and its resources belong to the nation, and are to be utilized in a manner which
benefits the people.

Neverthless, GOI policy and legal statutes have been moving the country in the direction of private
sector participation in infrastructure for the past ten years. Regulations facilitating cooperation
between state-owned regional enterprises (such as water companies -- PDAMSs) and third parties
were clearly permitted in Ministry of Home Affairs Regulation No. 4 of 1990. An earlier MOHA
(No. 3 of 1986) allowed for such enterprises to invest in third parties, a phenomenon which has
spawned all sorts of appearances (at least) of conflict of interest. The Ministry of Mines and Energy
Regulations 02 of 1993 and 03 of 1993 stipulated the use of BOO and BOT contracting structures.
There have been other sector-specific regulations issued as well.

The sixth national five year development plan (Repelita VI) for the years 1994-1998, clearly
understood the difficulties, psychological and well as implementation, of shifting from public to
privately financed, managed, and in some cases even owned, infrastructure. In setting ambitious
targets for PPP in the water sector, the Repelita also emphasized the changing roles of government,
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noting that PDAMs and other state-owned enterprises needed to shift from acting as providers of
infrastructure services to being facilitators or managers of service provision. PURSE found that this
changing role, the "letting go" of traditional responsibilities coupled with misperceptions about the
incentives of the private sector to provide good service, were among the most challenging hurdles
the Project faced.

In January 1998, then-President Suharto issued a potentially far-reaching Presidential decree
(Keppres) decree which, if implemented effectively, should radically alter the traditional process of
procuring infrastructure services from the private sector. Keppres 7 of 1998 requires transparent,
fair and open competition to secure PPPs, and laid out step-by-step procedures, including time
frames for most activities, for accomplishing this. PURSE advisors participated in the development
of this Keppres.

The current political and economic crisis in Indonesia is having a devastating impact on the quantity
and quality of urban infrastructure services, including the water supply sector. New investment by
Government has all but ceased. Local governments and PDAMs are finding that funds for capital
improvements or even routine maintenance are increasingly limited. Revenue streams from
consumers are also drying up, as having to pay even low or subsidized tariffs is becoming too
burdensome for many people facing unemployment and skyrocketing prices for staple commodities.
Given the pressures on Government to reduce expenditures from the central budget, the need for
private investment in the water sector is more urgent than ever. With the IMF now projecting the
economy to grow by only about 1 percent in 2000 after a significant down turn of about 15 percent
in 1999, Government needs to explore measures to rectify this situation.

At the same time, the current political situation, while somewhat more stable since the October 1999
presidential election, remains precarious. Investors continue to take a “wait and see” approach
toward opportunities in Indonesia. The possibility of renewed social unrest, currency fluctuations
and untested national leadership presents a level of investment risk that all but the most intrepid
investors will find unacceptable. Indeed, many investors have already been burned in the crisis and
are unlikely to return in the near term. This includes investors with existing contracts who have been
pressed to renegotiate terms related to inflation and currency risk.

Recent (May 1999) legislation devolving significant administrative and fiscal responsibilities to the
provincial and local levels presents opportunities as well as risks to investors. While infrastructure
project decision making and approvals may be moved closer to ulitmate project beneficiaries, the
PPP process has not been clearly articulated and local officials often lack the experience and

expertise needed to develop projects and interface with the private sector as an equal and viable
partner.

A.2  Synopsis of the Project Paper

Prepared at a time of declining Government revenues to fund the urban infrastructure
needed to sustain rapid economic growth, the PURSE Project Paper (PP) defined as the goal of the
Project "to increase the stock of infrastructure essential for economic growth and improve the access
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to efficiently delivered services that contribute to an improved urban environment."

To achieve this goal, the PP design settled on the purpose of the PURSE Project to "expand the
participation of the private sector in the provision of selected urban services (water, wastewater and
solid waste) on a sustainable basis through direct investment or contracted participation”. This
would be accomplished through the provision of technical assistance to:

a) identify and develop legal and regulatory requirements and procedures;
b) identify priority areas and acceptable forms of private participation, and,;

c) develop technical and financial prototype agreements for public-private partnerships
(PPP).

Wisely, the project designers proposed nearly a six year implementation period for PURSE (the
Chemonics contract was extended, incrementally, for more than another year). They recognized not
only the complexity of creating a sustainable institutional framework of laws and regulations to
encourage and support privatization, but, perhaps more importantly, the time required to change
mind sets and perceptions, to educate those in Government responsible for infrastructure
development to understand, accept, and promote what for Indonesia was a new and somewhat radical
approach to urban services delivery.
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2 MANAGEMENT OVERVIEW
A. Project Evolution

In retrospect, the 82-month long PURSE Project can be divided into five identifable, if
somewhat overlapping, phases, each with its own challenges and opportunities, and each with some
defining characteristics which distinguish it from the others. Taken together, they represent a
progression of events, decisions, frustrations and accomplishments which result in what we believe
was largely a successful (if incompletely fulfilled) project for the donor, host government and people
of Indonesia. In the case of PURSE, the whole, so to speak, is greater than the sum of its
phases/parts.

The “early years” (January 1993 - June 1994) were difficult ones for PURSE. Project startup
problems abounded and there was more than the usual amount of staff turnover. The contractor
scrambled to get things untracked. Complicating factors included hesitation from the Government
to fully embrace the scope of the Project. Advisors were discouraged from travelling to the field,
and as a result Project activities were limited to academic papers and the occasional seminar in
Jakarta. All parties were discouraged, and in February 1994 USAID announced that it was
considering cancelling the contract. At this point Chemonics made some wholesale changes in
personnel, including strengthening the project management team and hiring the first Indonesian
professional expert. In addition to bringing new energy to the project, these changes helped to
refocus the Team's efforts, produce some needed deliverables including status reports and work
plans, and launch overseas training initiatives. Most importantly, perhaps, communications with the
Government client appreciably improved.

During the second phase of the Project, which might be termed the “institutional strengthening
phase 7 (July 1994 - December 1995), PURSE focused on the legal and regulatory environment for
PPP, and the development of a “transaction framework” in which PPP projects could actually take
place. The Project Life Cycle was conceived and developed with close and intensive support from
Government. Additional local professional staff were hired, including a training manager who would
devote full time to imbuing central government officials (at first) with a better understanding of what
public-private partnerships were all about. An ambitious training program was initiated which
included short course and long-term academic degree training in the U.S., and a stepped up program
of relevant seminars, conference and workshops both in Indonesia and throughout the region. Also,
the first cohort of potential demonstration projects was identified and visits to assess their viability
as PPP projects were underway.

By this time, PURSE was moving into a third phase, “conselidation” (December 1995 - January
1997), as an independent evaluation of the Project was initiated by PADCO on behalf of USAID.
This evaluation contained a number of constructive observations and recommendations to improve
contractor performance and optimize project resources. Among these were to:

. formulate a clear strategy and work plan, and revised end of project objectives with
particular attention to sustainability;
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® adjust level of effort to ensure that staffing matched proposed tasks;

® optimize completed and operational output (such as the legal work and the Project
Life Cycle) and link these to demonstration projects and training;

° strengthen the institutional framework by clarifying the roles of varous GOI agencies;
e strengthen linkages with other existing projects, such as the Municipal Finance
Project.

These recommendations were particularly appropriate and timely, as PURSE was then preparing its
Third Work Plan, which covered the period January 1996 through June 1997." The Third Work Plan
responded substantively to all of these recommendations.

Concurrently, PURSE had requested the Chemonics Home Office training manager to come to
Jakarta to assist the Project in carrying out a revised life of project training program, with a particular
focus on in-country training. PURSE hired a local professional training manager, and developed a
comprehensive four (later five) module training program geared mainly toward local government
and PDAM officials. Prepared in Bahasa Indonesia, the PURSE program included an overview of
PPP, an introduction to the Project Life Cycle and how to actually implement a PPP project,
Financial Analysis, contract preparation and negotiation, and risk management.

The fourth phase of the project, “demeonstration projects” (February 1997 - July 1998), completed
the transition of effort from the central to local level, and almost exclusive focus on the
Demonstration Projects Component. PURSE products, or "tools" such as the Project Life Cycle,
Risk Management Handbook, and Financial Analysis Models were finalized during this last phase.
The IQC contract was signed to augment PURSE with additional consulting resources to focus
exclusively on demonstration projects, with the objective of bringing a number of project to contract
closure. These additional IQC resources were blended seamlessly and harmoniously into the overall
PURSE effort. Project facilities (offices space, vehicles, etc.), support, and professional staff were
at the full disposal of the entire IQC team.

At the same time, the in-country training program was in high gear. Seventeen pilot programs
provided a PPP orientation to over 1,000 government and PDAM officials, including mayors. At
the suggestion of Bappenas, the national association of local water companies (PERPAMSI)
accepted the challenge of providing the institutional home for the PURSE training program.

The Chemonics PURSE contract was slated to terminate in September 1998. In May of that year,
the growing financial crisis wracking the country fueled anti-Suharto demonstrations and violent
protests throughout Indonesia. PURSE expatriate advisors and their families were evacuated for

! see Third Work Plan, PURSE Report No. 106.00/96/034. March 1996.
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amonth. Although Chemonics’ Indonesian professional and support staff kept the PURSE office
open and valiantly managed to provide some continuity during this trying period, for all practical
purposes all active technical assistance under the PURSE Project ended in July 1998.

July 1998 through October 1999 represents the fifth and final “support functions” phase of the
PURSE Project. It is during this period that the two long-term advisors under the PURSE contract
(Parente and Strattner) completed their assignments and departed Indonesia, and the Project assumed
more of an administrative function in support of the demonstration project activities being carried
out under the EUP IQC, and, later WET-1 task order.

B. Performance Targets and Indicators

PURSE was designed as a level of effort (LOE) type contract. Chemonics was required to
furnish an agreed-upon number of person months of professional time in specific technical areas.
No other requirements were included in the contract to measure contractor performance or the
effectiveness of the technical assistance being delivered.

The PURSE Project falls squarely within the parameters of USAID/Indonesia's Strategic
Objective Number 4 (SO4) -- Strengthened Urban Environmental Management. Of the three
Intermediate Results (IR) developed by Mission as targets against which to measure progress,
PURSE most appropriately is placed under IR4.1 -- Adoption of New Policies and Practices to
Facilitate Decentralized Financing of Urban Environmental Infrastructure.

The measurable indicators to quantify project and GOI progress against this target include, for
PURSE, the value of signed agreements (IR4.1.3) between local governments and private firms in
providing urban infrastructure services. PURSE also "shared" an indicator with the Municipal
Finance Project, IR4.2.2 increased efficiency of local water utility management.

To achieve these objectives and results by the end of the project (December 1999), PURSE
continued its emphasis on the more practical, field-oriented focus on local government, and the need
for service delivery at the demonstration project level. With respect to contracts signed, PURSE
demonstration projects saw five PPP contracts signed totalling nearly US$1.34 billion, against a
target of US$225 million by the completion of the Project.

PURSE determined that PDAM management efficiencies could best be obtained through full
concession agreements, wherein the private investor would take over responsibility for operating the

entire water supply system. (BOT-type projects on the other hand, are usually limited to the
construction and management of a single facility.)

Consistent with the Agency's Strategic Objectives methodology, PURSE proposed a third method
for measuring project progress and success: status of PURSE-supported projects according to the
Project Life Cycle. Special tables for tracking each demonstration project's progress against the PLC
were included in the QPRs. In addition, quarterly benchmarks were proposed for each of the
individual tasks to be implemented during the Fourth Work Plan period. The table on the following
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pages summarizes all indicators and benchmarks, by quarter, to be achieved over the remaining life
of project.

C. Urban Policy Action Plan

By 1994 Bappenas, with support from USAID, developed a framework to measure progress
in urban infrastructure developnment and the achievement of policy goals established by the GOI
ni the urban sector. This framework, the Urban Policy Action Plan (UPAP), was linked to Repelita
VI policy objectives, and attempted to represent both quantifiable and verifiable indicators by
identifying actions to be taken (such as a regulation passed) and assigning specific GOI agencies
responsible for achieving them. At USAID's request, PURSE modified its quarterly reporting format
to accommodate those UPAP actions to which PURSE was contributing. These included:

. Improve, update and implement minimal technical standards for the design,
construction and operation of sanitary landfills and wastewater treatment facilities.

® Update, improve and implement regulations requiring developers to construct and
maintain environmental infrastructure as part of their developments.

. Formulate and implement pricing strategies for improved water sector services.
. Develop a project risk management system.

J Institute financial guarantee mechanisms to support BOO/BOT initiatives.

® Select and implement appropriate PPP demonstration projects.

® Establish a legal and regulatory framework for PPP projects.
° Develop technical guidelines and operations procedures for PPPs.

These UPAP actions provided the framework for Project work plan development, and guidance for
overall Project implementation.

D. Level of Effort

PURSE utilized a total of 52 professional staff (33 expatriate and 19 local) with a wide
range of technical and management skills and experience. Appendix B to this Report, Life of Project

Personnel Schedule, presents an overview in chart form of all long-term and short-term assignments
carried out under the Project.
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E. Budget and Contract Amendments

Original contract budget -- $ 11,065,086
Final contract budget -- $11,308,318

With the assistance of USAID and the support of the GOL, 13 modifications to the Chemonics
PURSE contract were effected during the life of Project. While some of these were purely

administrative in nature, others more directly impacted on implementation activities. Major contract
modifications included were:

Mod. no. 5 (4/11/96) -- a no cost amendment to realign budget and level of effort (LOE).

Mod. no. 6 (5/17/96) -- required a revised quarterly reporting format which attempted to shift the
implementation modality from a standard level of effort (LOE) contract to a more "performance
based" contract. The new report format tied reporting functions more closely to the USAID
Mission's Strategic Objectives and verifiable performance indicators.

Mod. no. 9 (3/4/98) -- added some $245,000 to the contract for in-country training and to realign
Level of Effort.

An important corollary contracting action related to the use of PURSE program funds was the
Sfunding, in January 1997, of a separate Indefinite Quantity Contract (IQC) vehicle to provide four
long-term professionals (two each expatriate and local engineers and financial analysts) to work
Jfull-time in pursuit of closing deals on PURSE demonstration projects.

Mod. no. 10 (9/15/98) -- a no cost amendment which extended the project agreement completion
date by three months to December 31, 1998. This allowed PURSE (and the IQC team) to continue
providing technical assistance services to the demonstration projects. The sharp devaluation of the
rupiah had contributed to some substantial savings in the contract. With all local staff salaries, and
most local expenditures denominated in local currency, the US Dollar exchange rate proved quite
favorable to the PURSE budget. Consequently, PURSE was able to extend the services of many of
the local professional and support staff.

Mod. no. 11 1/29/99) -- a second no cost extension, to April 30, 1999, to allow the PURSE contract
vehicle to continue providing administrative support to the EUP IQC team, and the WET-1 (Water
Efficiency Team) emergency relief activity.

Mod. no. 13 (9/23/99) -- further extended the project, at no additional cost, to October 31, 1999.

PURSE Project - Final Report 16



3 DETAILED PROJECT ACTIVITIES

This section of the Final Report is organized according to the three original components of
the Project -- policy, legal, and regulatory; demonstration projects; and training and
communications. These components served as the organizational framework for the project design,
and facilitated work plan development and the preparation of quarterly and annual performance
reports. In reality, however, the implementation of PURSE activities cannot be so easily categorized,
as they are highly interrelated and interdependent.

Chemonics believes it important to emphasize that in the course of actual project implementation
individual project activities, which might on the surface be ascribed to one project component or
other, are in theory and fact integrated and mutually supportive. The graphic on the following page
from the Third Work Plan (January 1996 - June 1997) helps to portray these interrelationships. In
fact, an entire subsection of the Third Work Plan was dedicated to discussing the importance of
better integrating the three original components into a more "holistic” approach, applying the tools
developed by the Project on actual demonstration projects, where the local government and PDAM
officials had participated in the PURSE in-country PPP training program. In turn, the experience
gained on demonstration projects would feed "real life" experience back into the training and help
modify PPP regulations and procedures. In the last three years of the Project in particular, PURSE
believes that this construct helped articulate the necessary interrelationships among all project
activities, and greatly aided the advisory team to foster their integration when actually carrying out
the work.

A, Policy, Legal & Regulatory Component: Creating the Tramsaction Framework
Al. Background and Objectives of the Component

As of the late 1980's, the Government of Indonesia began to set the stage for private
sector participation in the country's infrastructure development program. A number of laws and
regulations were issued which permitted local governments and government owned companies at
both the national and local levels (BUMNSs and BUMDs) to enter into relationships with the private
sector to invest in, construct and operate facilities, and perform services heretofore solely within the
purview of government. Some sectors made significant strides, while others, perhaps less
apparently attractive to private investors, lagged. @ While toll roads were built and
telecommunications services mushroomed, urban environmental infrastructure services found few
takers, beyond service contracts for street sweeping, solid waste collection, meter reading and the
like. The much needed major private investments in water treatment and distribution facilities, and
in wastewater treatment were not materializing.

Something needed to be done. Repelita VI, the national five-year planning document for
1994-98, called for massive private sector participation in infrastructure investment. With the
economy then cruising along at a healthy 7% annual rate of growth, and having wisely diversified
from a largely oil and agricultural economic base, Indonesia had emerged as one of the new Asian
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"tigers" and clearly recognized the role of urban environmental infrastructure in sustaining this
impressive rate of development. The questions PURSE helped address were whether the existing
legal and regulatory framework was sufficient to stimulate actual transactions with the private sector,
and what tools were needed to assist local governments and PDAMs implement these abstract
policies to secure private investment in their communities.

A2. Main Activities and Accomplishments

An important initial activity was to conduct a comprehensive inventory of existing
government policies, laws and regulations which concerned private participation in the three PURSE
sectors. While these laws and regulations were numerous, they were the products of various
ministries and agencies, often vague and ambiguous, sometimes duplicative and/or contradictory.
Nowhere had they been compiled into a single repository, or analyzed for their content and effect
on their collective intention to stimulate and guide the process of PPP in urban infrastructure.
PURSE engaged the services of a well-respected local law firm, Soewito, Suhardiman, Eddymurthy
& Kardono (SSEK) for this purpose.

SSEK prepared two major reports for PURSE. The first provides a comprehensive synopsis of all
laws, decrees (presidential and ministerial), and regulations (ministerial, local) which may encourage
or constrain private sector participation in infrastructure’. The second report analyzes this legal
framework and suggests ten priority areas for Government to improve the legal environment for
PPP, and proposes five specific actions to be taken to address those areas of greatest concem.

Principal among those actions are the preparation of a PPP law or regulation to address the many

legal ambiguities, and the preparation and adoption of clear protocols and procedures for
implementing PPP projects.”

PURSE was, in fact, already working on the second of these recommended actions. With some 300
local PDAMSs as prospective clients, PURSE realized that the Project could not serve all of them
directly. A systematic approach to the process of privatization was required; one that could provide
overall guidance on the process of doing a PPP, and then training to introduce and reinforce the
concepts and methodologies. The Project Life Cycle offered local authorities a better appreciation
of the issues, risks and rewards of a PPP. Lessons leamned in negotiation and contracting could be
more easily transferred to other municipalities and PDAMSs just embarking on an intimidating
privatization journey. Perhaps the Project's single most important product, the Project Life Cycle
(PLC) provided an administrative system, how-to-do-it "cook book" approach that would improve
the local understanding of privatization. Deals with the private sector would no longer be "one-of-a-

! Soewito, Suhardiman, Eddymurthy & Kardono. Narrative Description - Indonesian Laws and Regulations
on Public-Private Partmerships and Private Sector Participation in the Sectors of Water Supply, Waste Water and Solid
Waste. PURSE Report No. 101.01/94/016 November 1994.

2 Soewito, Suhardiman, Eddymurthy & Kardono. Analysis of Legal and Regulatory Constraints, Deficiencies

and Omissions in Indonesia Regarding PPP & PSP Projects in Water Supply, Waste Water and Solid Waste Urban
Infrastructure. PURSE Report No. 1.C.1.02/95/032 December 1995.
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kind", but rather projects would be done in a predictable, systematic, rational, comprehensible
manner.

Developed with local government and water utility (PDAM) officials in mind, the six phases of the
PLC are a logical breakdown of a PPP project into understandable steps and actions. Prepared with
the assistance of the international law firm of White & Case, the model contracts and documents
offer guidance in the competitive tendering process, structuring agreements, and evaluating
proposals. The PLC helps to de-mystify the process of working with the private sector, and shows
by example how an open and transparent project procurement is in everyone's interest.

Significantly, the PLC has also been much appreciated by the private sector as well. Investors loath
uncertainty and seek to minimize risk. The PLC offers them some measure of comfort in an
established, approved methodology, with a document trail and clear approvals process for investing
in an infrastructure project.

In 1996 the PLC served as the basis for a Minister of Home Affairs instruction for developing
water projects with the private sector.” This instruction codified the PLC process, and served as a
major step in institutionalizing a rational PPP implementation system.

The development of an overarching law or regulation dealing with PPPs as recommended by SSEK
proved to be a more complicated and time-consuming task. The resulting Presidential Decree
(Keppres) No. 7 of 1998, prepared by Bappenas with PURSE and others' assistance, greatly
strengthens the requirement for a competitive tender process. While less detailed and specific than
PURSE might have preferred, this new multisectoral law, if enforced, will help pave the way for a
more open and transparent procurement system. The PLC itself was then revised to accommodate
the changes mandated by this Decree.

In transferring responsibility for infrastructure development to the private sector, the PDAMs also
transfer much of the risk associated with such projects. Financial risk, construction risk and many
other types of risk inherent in these projects are, under the PPP scheme, borne by the private party.
There are, however, new elements of risk -- political risk, foreign exchange risk, among others --
of which PDAMs, accustomed to projects funded through government direct transfers and subsidies,
are largely unfamiliar. To help local governments and PDAMs better understand these risks and to
achieve a successful project, PURSE developed a Risk Management System & Handbook.’
Prepared under subcontract by Chase Manhattan Bank, the Handbook presents a detailed analysis
of the risks inherent in a PPP water sector project and the associated strategies for risk allocation and
mitigation.

* Instruksi Menteri Dalam Negeri No. 21 of 1996.

* Risk Management Handbook, PURSE Report No. 4/12.1.A/97/052. December 1997
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Another important tool developed by PURSE is the Financial Analysis Model (FAM) and User's
Manual.” A computerized model designed specifically for PDAMs considering a PPP project, the
FAM permits users to evaluate the financial health of the PDAMs, and assesses the feasibility of
potential PPP projects and its impact on the financial condition of the PDAM.

The Project Life Cycle, Risk Management System and Financial Analysis Model are also integral
elements of the in-country PPP training program developed by PURSE. All of these tools have been
developed in both English and Bahasa Indonesia languages and used extensively in the field.

As a result of these efforts, PURSE has helped put into place the major elements required for a
"transaction framework" to allow PPP projects to developed and be implemented successfully.

A3. Issues

A principal concern of any development effort is long-term sustainability. While it
took nearly six years to get the privatization framework in place, can the momentum for PPP
continue? Can the progress to encourage private investment and structure projects in an open and
transparent manner be maintained? PURSE believes they can. In the past three years, PURSE has
witnessed a remarkable transformation in Government's commitment to PPP. The new Repelita VII
under development, the issuance of Keppres 7/98, and the initial steps to establish a PPP Center are
all testimony to this fact. The $1.34 billion in signed deals, although not competed, has given the
Government experience in developing projects and negotiating contracts with the private sector.
With the current financial crisis straining Government coffers to the breaking point, the PPP
alternative is looking more attractive than ever. And finally, with the increased call for "clean
government", and intensive scrutiny from the IMF and international community at large, Indonesia
knows that the old ways of doing business are no longer acceptable.

Nevertheless, for the PURSE efforts to be truly sustained, three things must happen. The
Government must:

o institutionalize PURSE products and the training program within Government
institutions;

» enforce the spirit of Keppres 7/98 other legal and regulatory systems and procedures
in place, and:

° clarify and enforce the two May 1999 decentralization laws.

Achieving these objectives will not only help sustain the considerable privatization momentum
created during the life of the PURSE Project, but will also give private investors needed confidence

3 User's Manual to the Financial Analysis Model for BOT (and Concession) Projects, PURSE Report Nos.
102.01.1/98/055 (and /057)
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in the staying power of the Government's commitment to a fair and open procurement system for
developing the country's urban environmental infrastucture.
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B. Demonstration Projects Component: Linking Theory and Practice
Bl. Background and Objectives of the Component

The Demonstration Projects component of PURSE was intended to test the theories
being developed for infrastructure privatization in Indonesia with the efforts at the local level to
attract private investment for actual projects. By providing a variety of consulting services to local
governments and PDAMSs (as well as on occasion to the private sector), PURSE was seeking to
facilitate the process of project implementation according to the Project Life Cycle. Specifically,
the Project Paper called for PURSE, with Government counterparts, to "be involved in identifying
potential projects; analyzing their technical feasibility and commercial viability; identifying potential
contractors/investors; and using lessons learned from the projects to help the GOI develop new

policies, regulations, guidance and model contracts".°

Prior to PURSE, PDAMSs had had little experience in private sector participation in water supply.

The Nusa Dua project on Bali, developed to serve mainly tourist hotels rather than local domestic
consumers, was considered an anomaly.” PURSE used demonstration projects no only to assist local
officials to realize actual projects, but also to provide feedback to the Policy, Legal & Regulatory
Component, and input to the Training Component.

Although the Project mandate was also to work in the sectors of wastewater treatment and solid
waste management, several factors contributed to focusing Chemonics' activities almost exclusively
on water supply. PURSE learned that, in the area of solid waste, Indonesia was already actively
involving the private sector. Numerous cities, including Jakarta, Medan and Surabaya, had entered
into contracts for a wide variety of services, such as street sweeping, trash collection and disposal.®

One contract for solid waster management services was signed in Mataram, Lombok but was later
cancelled by the local government for non-performance by the investor. Despite efforts to promote
wastewater treatment, virtually nonexistant in Indonesia, by preparing recommended regulations and

® Private Participation in Urban Services Project Paper (Project 497-0307), U.S. Agency for International
Development, Jakarta, Indonesia, September 1991, p. 35.

7 see Case Studies: Paiton Power & Nusa Dua Water Supply, PURSE Report No. 102.4.2/94/012. July 1994,

see Description of Existing Private Sector Participation Projects and Public Private Partnership Projects in
Indonesia - An Analysis of the Lessons Learned. PURSE Report No. 102.04.1/93/006. March 1994.
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technical guidelines for the Ministry of Public Works, it became apparent that wastewater was a
much lower priority for Government than extending the provision of water supply services. As a
reuslt, and with Government concurrence, PURSE devoted itself almost exclusively to PPP efforts
in water supply.

B2. Main Activities and Accomplishments

Throughout the course of project implementation, PURSE provided a wide range of
consulting services to some 17 cities. The Project developed a set of objective criteria by which to
evaluate PDAMSs and municipalities and field visits were made to an initial cohort of eight cities.

Of these, three water supply and one solid waste projects were selected.

At the enter at various points along the PLC continuum, up to the point of contract sigining. As
value of contracts signed became the important benchmark for determining contractor performance.

As more municipalities/PDAMs began to seriously consider the PPP alternative, demand for
PURSE's services exceeded the Project ability to provide them. In order to determine those most
serious about PPP, PURSE would negotiate "service agreements” with each PDAM, specifying what
services the Project could and could not provide, assuring them of confidentiality, and requiring their
openness (particularly with respect to their financial situation) and cooperation. To efficiently utilize
Project human resources, and to ensure the maximum service possible for each PDAM client,
PURSE developed an internal demonstration project management system to systematize our
technical services delivery process.

At its conclusion, PURSE had helped facilitate some $1.34 billion in contracts signed with the
private sector in water supply. Several other projects are well underway, including two
competitively tendered projects, in Pontianak and Manado.

B3. Issues

The services provided to demonstration project municpalities and PDAMs by the
PURSE Project were unique and difficult to replace. With its exclusive focus on infrastructure
privatization, PURSE offered a rapid response capability with experienced and motivated
professional experts. No other project was so designed to assist the GOI address its critical
infrastructure privatization agenda.

With Keppres 7/98 requiring a competitive tender process for private infrastructure investment, the
GOI needs to identify new ways and resources for PDAMs to identify and structure PPP projects,
design and implement Pre-Feasibility and Feasibility Studies, and carry out the kinds of demand,
financial, technical and other required analyses, and prepare pre-qualification and tender documents,
and implement a competitive process.

The two decentralization laws (nos. 22 and 25) passed in May 1998 place added burdens and
responsibilities on local government and utility officials for the development and financing of
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infrastructure projects. Further clarification of these laws, and training for officials is needed to

ensure their appropriate implementation.

Finally, the GOI must ensure that the lessons learned from the experience of the PURSE
demonstration projects continue to be provided to policy and decision makers and incorporated into
PPP training programs.

LIST OF PURSE DEMONSTRATION PROJECTS

The following municipalities/PDAM's received PURSE technical assistance services

CITY

1 Balikpapan
2. Bekasi

3. Bengkulu
4 Cirebon

5 Jakarta

6 Malang
7. Manado
8. Mataram
9. Medan
10. Medan

11. Padang
12. Palu

13. Pontianak
14. Semarang
15. Sidoarjo

16. Surabaya
17. Tangerang

TYPE OF PROJECT STATUS of PPP PROJECT
Undetermined Dropped by parties

Full concession On hold

Full concession Dropped by parties

BOT water treatment On hold

Full concessions (2)

Partial concession
Full concession
Solid waste mgmt
BOT water treatment
BOT water treatment

Undetermined
Undetermined
Partial concession
BOT water treatment
BOT water treatment

Undetermined
Undetermined

Contracts signed (2) (Lyonnaise & Thames)

Contract under review (Biwater)
Tender in process

Contract signed/cancelled

Dropped (Dominion Bridge)

Contract signed (Lyonnaise des Eaux)

Dropped

Dropped

Tender under consideration
Contract signed (Kendogo Moro)
Contract signed (Agumar Nusa)

Dropped
Dropped

Note:  all projects were in the water sector, with the exeception of Mataram (solid waste)
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C. Training & Communications Component: Developing Skills and Experience for the
Future

C1l. Background and Objectives

Infrastructure projects in Indonesia have traditionally been centrally planned and
financed, with local authorities required only to operate and maintain them, and to bill and collect
the tariffs or charges due. With an increasing emphasis on decentralization, however (including
the decentralization legislation passed in May 1999), and the establishment of PDAM:s as local
government-owned companies, much of the responsibility for public-private partnerships in the
water sector is now devolving to the municipalities. Although Government has clearly made the
encouragement of PPP an important policy objective, few officials, particularly at the local level,
have had any experience in developing projects and structuring partnerships to make privatization
a viable alternative for public service delivery.

The PURSE training program was developed to address this problem -- namely to improve
the ability of local government officials to form effective partnerships with the private sector
to provide environmental infrastructure services to urban residents.

C2. Main Activities and Accomplishments

Although originally intended to also concentrate on the solid waste and
wastewater sectors, the focus of the PURSE training program was almost exclusively on water
supply. This is consistent with the perponderance of technical assistance services delivered by
the Project, and the GOI's own priorities at the time.

Prepared in July 1993, the initial PURSE Training Implementation Plan® clearly recognized the
need to work initially with decision makers at the central government level to increase their
awareness and understanding of PPP. Consequently, the first two and a half years of the project
focused on orientation programs, seminars, attendance at conferences in Indonesia and
throughout the region, advanced academic degree training in the U.S., and other forms of
training. As these central government officials grew more knowledgable of PPP, they became
increasingly supportive of project development efforts at the local level and of PURSE's efforts
to provide them assistance through the PURSE Demonstration Projects Component.

The PURSE Project Mid-Term Evaluation (PADCO, May 1996) recognized this fact, and
formally called for the further shifting of consulting services and training emphasis to the
municipalities.

"The Project's emphasis on central government is essential given the highly
centralized form of government in Indonesia... Nevertheless, the Project should
now seek more balance by placing increasing emphasis on local government's
operational requirements. The Project's work on legal/regulatory reform and the
Project Life Cycle when completed will create a more enabling environment for
local government and the private sector. This is an encouraging trend”.

? Training Implementation Plan. PURSE Report No. 103.00/93/01

PURSE Project — Final Report 25



By the end of 1995 in fact, PURSE was already moving to further decentralize the Project's
activities. The Chemonics Home Office training manager came out from Washington to conduct
a review of training activities to date, and prepared a strategic training plan for the second half
of the Project. Consistent with the then on-going Mid-Term Evaluation, the revised plan called
for increased emphasis to be placed on training in the Indonesian language for local government

and PDAM officials who were beginning to explore the possibilities of PPP for water supply
projects.

To carry out this aggressive program, a full-time local professional training manager (not
envisaged in the original project level of effort structure) and an administrative assistant for
training were hired through subcontractor PT. Redecon. Expatriate and local short-term
specialists were then engaged to develop a comprehensive in-country training program largely
based on the Project Life Cycle. The five training modules, prepared in Bahasa Indonesia,
included: Overview of PPP; the PLC; Risk Management; Financial Analysis; and Contract
Administration. Pedagogical materials were also developed for instructors, and two training-of-
trainers (TOT) programs were held. PURSE conducted eight "pilot" training programs with an
average of 40 participants per program during last three years of the Project.

In addition to the specialized conferences and and public-private fora organized by PURSE (Risk
Management, 1996; U.S. Ex-Im Bank, 1994; Privatization Roundtable, 1994), PURSE found
that private sector conference organizers and other donors were also eager to promote large
events in Jakarta on the subject of PPP in urban infrastructure. Among the numerous significant
events organized by the private sector (or other donors) were:

World Infrastructure Forum (private) - 1994

BOT Indonesia '95 (private) - 1995

PPP in Water & Wastewater (World Bank) - 1995
Privatization of Water Supply Conference (private) - 1996
PSP Water Projects Conference (private) - 1997

PSP and the Public Interest and Water Supply Management by the Private Sector Conference
(INDES) - 1997

® Regional Development Seminar (World Bank) - 1997

e & 6 @ o 9

While PURSE did not directly finance these events, Project advisors consulted regularly with the
conference organizers on content, scheduling, and potential speakers, and actively participated
by preparing papers for delivery by senior government officials, serving as moderators for panels
or sessions, and making individual presentations. The PURSE Project also sponsored the
attendance of numerous GOI officials. This "privatization" of technical conferences allowed

PURSE to reallocate time and resources originally budgeted for this purpose for more work in
the field.

The effort to “market” Indonesia to potential investors and project developers extended to the
U.S. as well. Chemonics played the lead role in getting officials from Indonesia and other
developing countries to attend and actively participate in the World Economic Development

Congress, held in Washington, DC in October 1998. Although the cost of these efforts was borne
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directly by the firm, Chemonics organized breakfast presentations and other events to familiarize
the private sector with opportunities in Indonesia’s water sector.

Finally, as a demonstration of Chemonics’ commitment to the work of our projects in the field,
the firm hosted a meeting of the Water Industry Council (WIC) in Washington in January 1999,
which featured a presentation on future opportunities in Indonesia. WIC is an association of
private sector firms, lenders and other service providers with a particular interest in developing
water sector projects worldwide.

Such conferences and fora were especially valuable to the overall PURSE effort as they kept the
PPP infrastructure modality squarely in the public eye, and helped reinforce many of the same
issues and messages concerning openness and transparency stressed by the Project.

At the request of PDAMSs in Bekasi, Surabaya, and Manado, specialized one or two-day

orientation type programs, or financial analysis training, were given specifically to PDAM
officials.

Ad hoc training, most often concerning the PLC and Risk Management System, was given
throughout the latter part of the Project to agencies such as Directorate General Cipta Karya and
the Ministry of Home Affairs.

C3. Issues

Although the USAID-financed CLEAN/Urban Project (a continuation of the
Municipal Finance Project) includes as a component the Urban Management Training Program
(UMTP) which may offer some of the PURSE in-country training modules, privatization is not
a principal focus of CLEAN. Consequently, institutionalization of PPP training within the
Government remains a concern. To meet the growing demand from PDAMs and local
government officials for PPP training, a permanent "home" for the PURSE in-country training
program must be secured. PURSE explored a variety of options to meet this need, including
discussions with universities, the UMTP, the new PPP Center being created within Bappenas,
and other potential institutions.

In the waning months of the Project, Bappenas proposed that the PURSE training program be
housed within PERPAMS]I, the national association of water companies. PURSE held a series
of meetings with Bappenas and senior PERPAMSI officials to explore the possibility.
PERPAMSI agreed to work with PURSE on implementing the seventh and final pilot training
programs, while at the same time PURSE and USAID began discussing the possibility of finding
additional funds for training. Such an extension of the PURSE training program would at once
allow the Project to train more PDAM and local government officials in PPP, while at the same
time give more exposure to the PERPAMSI staff in organizing and administering the training.
PURSE has proposed a process of increased responsibility for PERPAMSI with each successive
pilot training program, with PURSE "withdrawing" into the background, assuming a more
advisory and monitoring function.

If the funding for PPP training is increased, Bappenas, PURSE and USAID should closely
monitor the performance of PERPAMSI to be sure that they have the resources and capability
to serve as the permanent institutional home for the PURSE in-country training program.
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A comprehensive summary of PURSE Project training activities and statistics are included as
Annex C of this report

i
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4. CASE STUDIES

The following case studies 10 look at the PURSE experience through the prism of the major steps
of the Project Life Cycle (PLC). The PLC is an appropriate filter for this experience as it outlines the
process a PPP project should follow in order to be successful. Specific examples from PURSE work
with PDAMs and municipalities are given.

PPP has yet to succeed in Indonesia because the procurement rules (as established in Keppres 7/1998,
no matter how imperfect), were flaunted, and the Government did not exercise the political will needed
to enforce them. PPP was seen, to exaggerate only slightly, as a license to print money for politically
connected individuals and some government and utility officials. Those PDAM activities that were
“privatized” were done so in a manner that was seriously flawed, non-transparent, and usually not in
the interests of the consumer. While in a robust economic environment under an authoritarian rule
such sole-sourced projects could have been made “sustainable”, once the economy collapsed and the
true cost and the manner in which they were awarded was scrutinized, individual officials, local
utilities and institutions and Government, came under heavy criticism. So too, unfortunately, has PPP
itself.

An open and transparent procurement process would require that every PPP project in the water sector
follow a similar set of steps. As detailed in the PURSE Project Life Cycle, a true PPP is a 6 phase,
multi-step competitive process which could be applied to any infrastructure project. The following
discussion presents some illustrative examples of the PURSE experience of where specific water sector
projects have broken down in the first three phases of the PPP process.

Lessons learned from these experiences are summarized in the next section of this report.

a) Project identification. PPP infrastructure projects should be identified and structured by the
utility or local government, representing the service needs and reflecting the interests of the
community. The traditional practice for private sector financed projects in Indonesia, at least in the
water sector, was one that was identified and structured by the investor, rather than the utility or local
government. Negotiating a “memorandum of understanding” (MOU) with local authorities would give
the investor exclusive rights to develop the project, and ensure that the investor’s interests and rights
were well protected, often to the detriment of the consumer. Such an “investor driven” project design
usually favored the technical strengths and capabilities of the developer and suppliers, and did not
necessarily respond to the infrastructure service needs of the community. This results in project
initiative and control being taken away from the community, leaving the consumer at a distinct
disadvantage.

Padang: PDAM Padang had received an unsolicited proposal from a Malaysian investor/developer,
Puncak Niaga, Bhd. to develop an 800 I/s water treatment plant, transmission pipeline and primary and
secondary distribution pipeline under an initial build-operate-transfer (BOT) arrangement with the
second phase to operate the city’s water supply system during a 25 year concession. PURSE provided
assistance to the PDAM in examining a number of water supply alternatives, and met on several
occasions with both parties. The proposed project fell apart when the private investor learned that a
regional PDAM was competing for the major customer base (an airport and industrial park) needed to

10 A discussion of these case studies first appeared in: White Paper: Necessary Conditions for the Transparent
Procurement of Privately Financed Urban Infrastructure in Indonesia, and Potential Areas of Foreign Assistance,
Chemonics International, November 1999.
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make the project financially viable. PURSE and the investor were assured that these major projects
were going forward and PURSE verified each by a physical examination. Further, PURSE was shown
an agreement with the neighboring Kabupaten (district) that both the City and Kabupaten would
cooperate for the airport and industrial park’s water supply. However, at the request of PDAM
Padang, PURSE was not able to meet directly with PDAM Kabupaten Padang Pariaman. PDAM
Padang instead arranged a meeting with PDAM Padang Pariaman and the regional Department of
Water Resources so that PURSE and the investor could verify the agreement and the water supply. At
this meeting, PURSE learned that a competing project had been in progress for nearly two years to
supply water to the airport and industrial park. Further, the Department of Water Resources was
unable to assure the supply of raw water. This lack of communication was due in large measure
because the private investor, and not the local authorities, had identified the project.

Malang: PDAM Malang invited investors to offer proposals to expand and operate the existing water
operations of PDAM Malang under a twenty-five year concession. A total of five firms, including
local and international companies, offered proposals for the project. The award, however, was not
strictly in accordance with international tendering standards and the criteria for selection was suspect.
Despite this, PURSE agreed to assist PDAM Malang. PURSE felt that this method presented the best
selection criteria exhibited to date in Indonesia and the award had been made to a professional and
qualified organization. Further through PURSE’s participation, the outline for an agreement presented
an oportunity for a transparent and reasonable negotiated project. The winning bidder, Biwater
International Ltd. of the U.K., was very cooperative and understanding of their need to offer a fair
price and long-term solutions for the city of Malang.

While PURSE continued to offer advice, the deal broke down as the monetary crisis deepened and the
resignation of President Suharto put all such private sector infrastructure projects in jeopardy. Finally,
in June 1998, the government closed all executory agreements that did not follow the rules set forth in
Keppres 7. At the time, practically 100% of the Malang contract had been negotiated and finalized.
While this project had more elements of an open and transparent procurement than any project
previously pursued by PURSE, the general confusion within PPP made closure impractical.

b)  Selection of the private entity.

In a true PPP, the private sector investor would be selected through an open competitive process.
There has been no such experience to date in Indonesia, to the author’s knowledge.

Jakarta PAM Jaya is perhaps the most egregious example of abuse of PPP in the country. In that case,
former President Suharto laid his scepter along the Ciliwung River on the city map and decreed that the
eastern half of the city would be privatized by one of his sons, together with Thames Water of the UK.
The western side was given to a long-time Suharto friend who had teamed up with France’s Lyonnaise
des Eaux . There was not even a pretense of competition or award based on merit.

Similarly in Medan, the BOT project was identified and proposed by Lyonnaise des Eaux and its
partners in accordance with guidelines contained in the Minister of Home Affairs Instruction No.
21/1996. The PURSE Project assisted the PDAM by reviewing the proposed project’s demand
forecast and facility design, and conducting a cost analysis. While the demand projections were
considered reasonable, and the facility design appropriate, the PURSE report raised serious concerns
about the project’s cost. PURSE concluded that the capital costs for the river raw water intake
structure and water treatment plant were some 13% too high, and that the capital costs for the
transmission mains were approximately 16% high. If not controlled PURSE warned, this would
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translate into windfall profits for the investor. In determining appropriate consumer tariff levels,
PURSE’s estimate was a full 33% lower than that proposed by the investor.

Surabavya, Indonesia’s second largest city, has received significant attention over the years from
potential investors for two projects: Karang Pilang III (BOT water treatment),and Umbulan Springs
(transmission). In East Java, the governor created a governmental regional bulk water company known
as a PDAB. The PDAB in turn awarded several MOUs to members of the Presidents family. To
develop the Umbulan project, Bechtel working in cooperation with one of the MOUs proposed a 4,000
I/s transmission main to provide water to the regional water company (PDAB) which would then sell
the water to four PDAM:s along the transmission route. Contracts were signed with the four PDAMs
whose ability to utilize this supply was questionable. The contract broke down as the holders of the
other MOU requested a major share in the development and the infeasibility of the project became
apparent. While this project has been in the pipeline for some 15 years, it has never been developed
because of continuing collusion between local government officials and powerful political interests.
Furthermore, expectations have always exceeded the cost of development. Because of a lack of
adequate distribution in the receiving communities along the transmission route, this project’s
feasibility remains a question mark.

Karang Pilang has two existing treatment plants supplying 3,000 Vs for the City of Surabaya. PDAM
Surabaya entered into a MOU with a firm owned by one of President Suharto’s grandsons to expand
the plant by an additional 4,000 I/s. PDAM Surabaya requested PURSE assistance to review a
proposal prepared by the French water supply firm Compagnie General des Eaux (later known as
Vivendi) working in a joint venture with Arfiss Utama. PURSE assisted in analyzing tariff and
contract implications. However, the joint venture later dissolved with Arfiss Utama retaining the
MOU. Arfiss later joined with a local partner, Agumar Nusa. PURSE's analysis detailed many serious
omissions from their proposal. The most noteworthy being the lack of experience of either project
company in water related projects. PURSE suggested that the consortia prepare a pre-qualification
statement to determine the capability of the company to execute the project. These suggestions were
ignored. Second, the consortium forwarded a contract to PDAM Surabaya that PURSE was asked to
review. This review also indicated serious omissions and errors that would make signing the contract
onerous on both parties. Clearly the lack of a competitive process allowed potentially unqualified
parties to pursue the PPP. In the end as the political situation changed, the parties were unable to
execute a contract. One concern of PURSE was that the holders of the contract could assign or sell the
contract to another party without the consent of the PDAM. Without true pre-qualification, and with
the influence of the former “first family”, that possibility was ever-present.

Sidoarjo, a city near Surabaya in East Java, entered into an agreement with a firm associated with one
of the former president’s sons and a grandson. The project was to construct a 200 I/'s BOT water
treatment plant selling bulk water to PDAM Sidoarjo. Assistance was provided by PURSE for a short
duration only. As it became clear that the transaction would be non-transparent, PURSE withdrew all
assistance. Nevertheless, the contract was eventually signed. The project has been completed by
Vivendi and is_currently operating. Later, Vivendi was forced to buy out its partner and write off its
investment. Vivendi is currently losing money at the operating level without any return on invested
capital. The plant was financed out of equity only. There is no outstanding debt. The big winner in
the project were the non-operating partners. Partly as a result of this experience, Vivendi is uncertain
about continuing operations in Indonesia and will likely close their offices in early 2000.

¢) Contract negotiation. For those projects that were euphemistically called PPPs (Jakarta PAM
Jaya, Medan and others) contract negotiations were difficult for the PDAMs concerned. Without the

PURSE Project - Final Report 31



benefit of competition, the PDAM had no basis for cost or technical approach comparison with other
bidders. There was no choice for the utility but to reach an accord with the single investor, as there
was no “second place” competitor to turn to should negotiations founder.

With the private parties preordained, PAM Jaya or DKI Jakarta had no leverage in negotiating either
cost or technical parameters of the proposed concession agreements. As a result, many have felt that
KKN influenced the final outcomes, and that proposed tariffs were too high.

Another area in which, in the opinion of the PURSE Project, PAM Jaya was disadvantaged during
negotiations was the utility’s reluctance to hire top drawer consulting talent to assist it. While PURSE,
and to a lesser extent the Jakarta Water Supply Sector Project, advisors provided financial and
technical assistance to review committees in the background of on-going negotiations, PURSE had
strongly recommended that PAM Jaya to hire experienced financial and legal assistance. PURSE went
so far as to directly solicit interest from several investment houses (including Solomon Brothers and
Peregrine), and law firms (e.g., White & Case). Whether out of reluctance to spend the high fees such
assistance would command, naivete, arrogance, or hesitation to let outsiders get too close to the
particulars of a non-transparent deal, this recommendation was ignored.

In the case of Medan, the market place did its job. The investor had approached first the Asian
Development Bank, and then the IFC about participating in the project, but was turned down after due
diligence was conducted, and financing for the project never closed. The financial crisis and impact on
consumer ability to pay resulted in the project never reaching closure. (While it is not known for sure,
the higher than necessary, according to PURSE, tariff may have been a contributing factor.) The
contract was signed but never canceled despite being unable to be financed. The author understands
that Lyonnaise and the PDAM are negotiating a modified project structure using the same contract
vehicle. It is the author’s belief however, that due to the major change in project scope this would
appear to be a new procurement, and thus in violation of Keppres 7.

The remaining three steps of the Project Life Cycle -- facility construction, operation, and_transfer or
renegotiation -- are aspects of the PPP process that have not yet been reached in the Indonesian
context.

In the PAM Jaya case the contracts were signed and financing obtained. Due to the financial crisis
wracking the country, however, some aspects of the capital investment program have been delayed. As
a result, the requirement to increase service coverage will likely not be achieved and which could, if
not re-negotiated, result in a contract violation. Furthermore, the anti-KKN movement has called into
question the entire PAM Jaya procurement process.

To summarize, all of these projects have elements in common which have contributed to their lack of
success as PPPs.

—y
.

Projects were identified/designed by the private sector entity, not the utility or local government;
MOUs were signed giving the investor exclusive rights to develop the project (in the case of PAM
Jaya, the investors were designated by former president Suharto), which means that;

There was no competitive procurement process, which in turn;

Denied the utility/local government any leverage in negotiations, which were non-transparent;
Resulting in unfairly high consumer tariffs in most cases;

All issues were not dealt with clearly at the contract negotiation stage. (The festering problem of
personnel on PAM Jaya is distracting both parties and hindering implementation.)

(a
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5 LESSONS LEARNED FROM THE PURSE EXPERIENCE

Over the years, a number obeservations were made and lessons learned which the Team
attempted to apply to our work. The six lessons summarized below are, we believe, the most
important. "Over-arching” in nature, they represent the larger truths gleaned from the PURSE
experience. At the same time, these lessons have a universality which allow them to be applied
both in Indonesia and wherever the complex task of infrastructure privatization is being tackled.

A. The existing legal and regulatory framework must be applied and enforced.

Without adherence to the existing legal and regulatory framework, and a competent and
impartial commercial court system, the PPP project development and implementation process
will lack credibility and investor confidence will be undermined. As a result, the costs associated
with greater political or regulatory risk will rise, resulting in higher costs to consumers or no
project at all. It is of little value to have an adequate transaction framework developed if it can
be circumvented with impunity by politically well connected groups or ignored by government
officials seeking to benefit personally from a transaction. Project review processes must be
professional and thorough, environmental studies must analyze fairly and objectively the impact
of the PPP project on the health and well-being of the community, the project identification and
development and negotiation processes must meet specific standards of performance. In short,
creating and following the "rule of law" is an essential, and as yet incomplete, mid-term task.

B. Thorough project identification and preparation is essential for a smccessful
competitive tender.

With Keppres 7/1998 requiring the vast majority of PPP projects to be competitively
tendered, responsibility for project identification, in the water sector, and preparation of pre-
qualification and tender documentation is squarely placed on the PDAM and local government.
To create a viable PPP, time and resources must be expended to identify the most suitable
project, examine possible alternatives, determine a reasonable and accurate demand forecast, and
structure the project in a way that will make it attractive to private investors. Proper feasibility
analysis and due diligence is required. Projects must be structured in a way that is attractive to
private investment, while addressing the current and future service needs of the community.
Tender documentation, including a draft contract, must be professionally prepared to
international competitive bidding standards. To do the job correctly, local government and
PDAMs must be willing to invest the time and resources necessary to develop PPP projects that
are viable to the private sector. Experience worldwide has shown that the investment made at
the early stages of the PPP project development is well spent, as it will reduce confusion,
encourage higher quality proposals, and minimize an otherwise lengthy contract negotiation
process. Building this capacity requires substantial technical assistance.

C. Non-political pre-qualification of private investors will ensure a capable private
sector partner.

Negotiating a 25 or 30 year PPP contract is not unlike getting married. The relationship
1s expected to be a long one, can be expected to encounter some difficulties along the way, and
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is more likely to succeed if the partners know and trust each other prior to entering into the
agreement. Too often, PURSE encountered potential PPP deals where a (local) private party had
secured an agreement, usually in the form of a Memorandum of Understanding, from a local
government official. This private firm may have been politically powerful, or simply the first
sweet talker to arrive on the scene with an idea for a project. With an exclusive "right” to
develop the project, as often as not they would prove incapable of structuring a viable project at
an affordable price, or be serving merely as a broker, the firm would look to "sell" the
development rights to a more capable group. This practice, as PURSE encountered in Bekasi,
adds nothing of value to the project -- it only increases the cost to the consumer. Impartial pre-
qualification of potential investors is a necessary pre-condition for success.

While the unsolicited project is hopefully a thing of the past, given the emphasis in Keppres 7/98
on competitive tenders, the need to pre-qualify only those firms truly experienced and capable
of financing and developing the project cannot be overemphasized. Strict adherence to the pre-
qualification evaluation criteria, and an objective assessment of the relative capabilities of all
applicants will help ensure not only higher quality proposals from those short-listed firms, but
also a qualified, capable partner to work with the PDAM in delivering water services to the

community. In the early going at least, these projects will likely require some international
participation.

D. A lack of competition, openness and transparency mitigates against securing the best
possibie deal for the consumer.

There has been much discussion about how well-structured PPP's projects should offer
"win-win-win" solutions to a municipality's water supply problems. That is, the private investor,
PDAM and consumer should all benefit from the deal. Unsolicited, or sole source, projects
usually lack the necessary incentives to find the most appropriate technical solutions or cost
efficiencies to minimize impacts on tariffs. Consequently, without the benefits of competition,
the consumer is often the loser as a result of higher than necessary tariffs, or no project at all in
the end. There should be no losers in a PPP. A rigorous and transparent competitive
procurement process results in the best deal for the consumer.

E. Use of professional consulting expertise (financial, technical, legal) will facilitate and
expedite the project development and negotiating processes.

To prepare projects properly and to assist in the unfamiliar process of PPP negotiations,
PDAMs and local governments should be willing to devote the necessary resources to hiring
experienced help. The inexperience of local government and PDAM officials relative to that of
investors emphasizes the need for professional consulting expertise (technical, legal, financial)
to assist PDAMs in the identification and formulation of PPP projects, managing the bidding
process, and structuring and negotiating contract awards. With the requirement for competitive
tenders as stipulated by Keppres 7/98, the PDAM must assume a more pro-active role in project
identification and development, risk allocation, and in structuring the contract document. For
many PDAMs, this leadership role is an unfamilar, even daunting one. The wise counsel and
guidance an experienced consultant can provide in any of the three main functional areas of PPP
can more than pay for itself in avoiding costly errors and time delays. Resources wisely invested
at the conceptual, project development and structuring phases is usually money well spent. The
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result is a stronger project and fewer potential errors which could be costly to the PDAM and
consumers.

F. Some form of credit enhancements may be necessary to get otherwise viable projects
off the ground.

With the current monetary and political crisis straining Government resources to the
breaking point, creative solutions are needed to encourage and support private sector investment
in the country's urban infrastructure development. Without some form of support, many
investors will judge the political (and therefore project) risks too high to consider a PPP. And
even if they were willing to invest, this higher risk comes with a premium. Such support, tailored
appropriately to the circumstances of individual projects, would help offset project costs, reduce
risk, enhance investor confidence and minimize negative impacts on consumer tariffs.

A well-defined and structured project will minimze the chances of a guarantee ever being called,
and will give the investor greater confidence in the viability of the project and in his own ability
to make a reasonable return on his investment. Such support could take many forms, given the
unique circumstances of the individual project.

These enhancements (including perhaps, in select cases, guarantees) would not only demonstrate
Government's commitment to the individual PPP project under consideration, but, just as
importantly, to the integrity of the process and structure of PPP investment procurement. Such
a commitment will cause better projects to be developed, with more rigorous due diligence,
design and documentation, thus actually minimizing the risk that such a guarantee would ever in
fact be called. With a track record for viable PPPs, the need for such enhancements would be
lessened or their duration could be shortened in the future.

Types of credit enhancement which might be considered include:

a) Tax incentives and holidays

b) Performance support letters

c) Private sector infrastructure development fund
d) Donor-assisted guarantee programs

In this regard, there is an important programmatic role for bilateral and multilateral institutions
such as USAID, the Asian Development Bank, the World Bank and the IFC to play at this critical
stage of Indonesia’s development. Donor participation in limited guarantee schemes, equity
participation and other forms of credit enhancement can serve on a time-limited basis as a major
catalyst to reinvigorate domestic and international confidence in PPP, and can be proactive
measures to help draw Indonesia out of its current economic crisis.
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6 SUMMARY and RECOMMENDATIONS

A, Summary

The PURSE Project is an excellent example of a complex, "cutting edge" development effort,
which, despite serious early problems, ultimately achieved significant successes largely due to the
commitment and collaborative efforts of the donor (USAID), host government clients and contractor.

Virtually every objective measure established for the Project has been met or exceeded. The value
of PPP contracts signed, nearly $1.34 billion, far surpassed the target of $225 million. Over 1,000
officials have received training, and a comprehensive, five-module in-country training program
prepared and a government agency "home" for it found. With PURSE assistance, a policy, legal and
regulatory framework for PPP has been established, and the "tools" necessary for a sustainable
infrastructure privatization program have been developed and institutionalized.

However, one of the most important achievements of the Project is not easily quantified. PURSE
has helped raise the level of awareness throughout government and the public that PPP is viable,
legitimate alternative to fund public infrastructure. It is this increased awareness and acceptance of
privatization which has helped create an environment conducive to PPP.

Although the country’s political situation has stablized somewhat, the on-going financial crisis
confronting Indonesia is continues to keep many potential investors at bay. This will take time and
commitment to resolve. However, when the dust settles PURSE believes that investors will be eager
to return; Indonesia is too large and important a country and market to ignore. When this happens,
Indonesia will be ready for them with a sound legal and transaction framework, a tested methodology
and procedures for implementing projects, a cadre of officials at both the local and national level
who have achieved a greater understanding of and appreciation for the benefits of PPP in urban
infrastructure, and, finally, a body of actual experience in developing, negotiating and implementing
PPP projects. This section of the PURSE Final Report outlines some specific recommendation to
both the Government of Indonesia as well as the donor community to help make sure this occurs.

B. Recommendations to the Gevernment of Indonesia
Bl. Institutionalize PURSE Products

Institutional homes within Government for the various PURSE products and tools
(Project Life Cycle, Risk Management System, Financial Analysis Model, training program,
etc.) must be found to ensure the sustainability of the PURSE effort and realization of both
USAID’s and the Government's substantial investment over the past five years, as well as to ensure
the long-term sustainability of the GOI's privatization program. While some progress was made in
this area at the end of the PURSE contract, the Government especially should make a determination
regarding specific institutional homes, and then assign the appropriate resources to ensure their
sustainability after PURSE.
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There are various ways for the Government to address this issue. As with the PURSE in-country
Training Program to be housed in PERPAMSI (the association of local water utilities), one
alternative is to place each tool/product within an agency or ministry that is technically appropriate
to the product. For example: the Ministry of Finance could take ownership of the PURSE Financial
Analysis Model, and so on.

Chemonics, however, believes that a single instiutional champion for infrastructure privatization is
required to ensure commitment and sustainability of the infrastructure privatization process. PPP
requires communication and an interdisciplinary approach to project development and deal
structuring. PURSE (and other) tools are better housed within a single institution whose only

mandate is to promote and facilitate infrastructure privatization. Otherwise, the tool risks becoming
dependent on an individual, rather than institutional, champion. The BOT Center in the Philippines,
which is housed under the Ministry of Finance is an excellent effort to institutionalize the PPP
process. In addition to helping draft the regulatory framework for PPP in the Philippines, the BOT
Center serves as a “one stop shop”, and a central repository of information and expertise for public
sector officials and private investors alike. It provides guidance on the procurement process,
publicizes project opportunities, and in general seeks to facilitate PPP.

The Government of Indonesia has taken initial steps to create a similar institution, named the PPP
Center (or P3 Center). However, we believe, Indonesia should move more quickly to formalize the
institution, and name an executive director. Chemonics, with funding from USAID, is providing
some limited technical assistance to the GOI P3Center, as well as to the BOT Center in the
Philippines.

B2. Promote the Competitive Process

Recent efforts by the Government to encourage a more open, transparent and competitive
process in the procurement of PPP partners in the infrastructure sector, as reflected in
Keppres 7/98, need to be continued and sustained. The political will needed to adhere to these
new policies must be in evidence at both the central and local levels. Chemonics believes that this
can be best achieved through increased involvement of the community at large in all aspects of
infrastructure project identification, contract award and oversight. The availability of accurate and
timely public information will help ensure an honest procurement process and garner the public
support required to enhance the chances of project success.

Government also needs to carefully review the enabling legislative framework for PPP, including
the new Keppres, to guard against inconsistencies and general lack of clarity, which tends to confuse
the parties involved (public and private) and makes investors wary. Investors abhor uncertainty. The
Government must do all it can to make the investment climate attractive.

B3. Provide Credit Enhancement

Chemonics urges the consideration of credit enhancement mechanisms to foster an open
and transparent competitive procurement process, and, in particular, to support private
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investment and reduce perceived risk. Such enhancements (including perhaps, in select cases,
guarantees) would demonstrate Government's commitment to the individual PPP project under
consideration, as well as to the PPP program in general. Such a commitment will cause better
projects to be developed, with more rigorous due diligence, design and documentation, thus actually
minimizing the risk that such a guarantee would ever, in fact, be called. With a track record for
viable PPPs established, the need for such enhancements would be lessened or their duration could
be shortened in the future. Types of credit enhancement which might be considered include:

a) Tax incentives and holidays

b) Performance support letters

c) Private sector infrastructure development fund
d) Donor-assisted guarantee programs

B4.  Fully Privatize PDAMSs

To optimize the potential for efficient and cost effective services in the water sector however,
Chemonics believes that the Government should embark on a bold initiative -- a program of
true corporatization and privatization of the PDAMs, either through the establishment of a
utility authority, an auction, or some other form of asset divestiture. While such a program
might appear to be a radical approach, Government could annouce its intention and lay out a clear,
phased program over a 5 to 10-year period. Such a program would require the PDAMs (or new
water company PT.) to install qualified management, have aggressive business and service targets,
and provide a compensation/incentives structure that is commensurate with their responsibilities and
accomplishments. If business/service targets aren't met, management could be replaced.

As independent entities, PDAMs should then be able (and encouraged) to associate, consolidate, and
form other relationships that will improve their operational efficiency and enable them to provide
more effective and lower cost service to consumers.

Using Government to fund infrastructure improvements from the central budget instead of through
local service user's fees or tariffs represents a hidden subsidy of the local users from the general tax
revenues. For example, we would argue that the cost of a proposed rubber dam in Pontianak should
be borne, either though tariff increases or municipal or corporate bond issuance, by the citizens of
Pontianak for whose benefit the infrastructure would be built. Private sector financing requires users
to pay their full share, while allowing the PDAM to structure internal subsidies across their local
consumer groups as appropriate.

In addition, the requirement for water companies to upstream fifty-five percent (55%) of their net
income to the local Government (Pemda) should be reconsidered. Such transfers divert significant
resources which should be reinvested in the water system (or used to service existing debt). Asa
result, PDAMs currently require government subsidies or other forms of financing (SLA loans, etc.)
for system expansion or upgrading, further complicating the overall infrastructure financing picture.
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C. Recommendation to the Donor Community

One of the weakest links in the water infrastructure privatization process in Indonesia is clearly the
development and tendering of viable projects at the local level through a rigorous and transparent
competitive procurement process. This critical process is one that the donor community 1s well
suited to support. Some form of continued technical assistance to PDAMS is required to assist
them in identifying and structuring good PPP projects, carrying out financial and technical feasibility
work, performing accurate demand analyses, and, most importantly, providing in-depth technical
assistance in all aspects of the tendering and competitive process, up to and including contract award.
The need for such assistance has been recognized by the Government, and discussed with USAID,
the World Bank, the Asian Development Bank, and others.

While most of the major cities in Indonesia are large and attractive enough to stimulate private sector
interest in their water infrastructure projects, there exists a large market of some 64 medium size,
or “secondary” cities with populations between 250,000 and 1 million which also require substantial
investment in their water supply systems. In particular, Chemonics believes that a significant
number of these mid-size cities may be overlooked by investors and donors alike. The experience
to date in Indonesia with large water sector PPP projects in general, as well as with the continuing
need in cities of 1 million or more residents, is:

» because of the generally smaller investment required, medium size cities are not as attractive as
the larger cities to private investors;

e should multiple phasing be required, these smaller projects may not lend themselves as readily
to more traditional project financing structures;

s project financing for smaller projects suffers from high proportional transaction costs, higher risk
profiles, and the general unavailability of credit;

e medium size cities need assistance in defining and articulating projects so they will both meet
the cities's needs and be attractive to potential private investors.

To respond to these needs, an integrated program of project bundling, targeted financing and
technical assistance is required.

Using secondary data obtained from Direktorat Jenderal Cipta Karya, Ministry of Public Works, and
PERPAMSI (national association of Indonesian water companies), and extrapolating from the costs
of actual projects estimated by Cipta Karya in 12 cities, an estimated quantification of investment
need can be established. Looking at 64 cities with populations between 250,000 and 1 million, an
average additional 25 percent service coverage resulting from the new investment is assumed. Based
on this formula, the total estimated value of required new investment in the water sector in these
cities is over $2.4 billion. With a conservative estimate of 75 percent of this total as the percentage
of projects actually realized, and assurming an average foreign exchange component per project of
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25 percent, the required size of a Donor Loan Fund' would be nearly $453 million.

Eligible Mid-Size & Secondary Cities 64

Total Estimated Investment Required $ 2.416 billion
Value of Projects Realized (75%) $ 1.812 billion
Investment Cost Per Person $ 307

Value Foreign Content of Projects Realized (25%) $ 453 million

Estimated Population Served 31.5 million

Cl1. Program Structure

The Program would have three interrelated and mutually supportive components: a Loan
Fund from the donor to the Ministry of Finance which would then be on-lent through participating
banks to PPP project companies or joint ventures in the water (or other urban environmental
infrastructure) sector; an Equity Fund through which the donor could take a minority equity
position in projects of its choosing; and Technical Assistance (possibly paid for through the Loan
Fund) to work with local governments and PDAMs to identify and structure bankable projects and -
assist with the competitive tendering process.

Cla. Loan Fund

sovereign loan to Ministry of Finance
fund only foreign exchange components of PPP projects
funds on-lent to a state or private bank "Apex Institution" responsible for financing PPP project
companies, joint ventures, etc. in the water sector. Apex may syndicate loans with other
domestic banks
e Loans to PPP projects at commercial rates. Repayments help GOI pay back sovereign debt to
donor, and create an on-shore pool for a revolving loan fund for future PPP projects
s Due Diligence Unit established to independently evaluate viability of proposed PPP projects.

! Although referred to in this paper in the singular, the Donor Fund could, in fact, be composed of one or more
donor agencies.
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C1b. Equity Fund

contributed through donor(s) private sector windows

fund takes equity position of 15% to 25% of project, based upon project support
donor participation will help ensure transparency and viability of deal
participation will raise investor confidence

supported by Due Diligence Unit.

Cle. Technical Assistance

purpose is to help bring competitively awarded PPP projects into operation

financed as part of the Loan Fund or from technical assistance grants and

structured as an adjunct to the new PPP Center

team of expatriate and local professionals and support staff with a five-to ten year term (with two
option years)

work focused at TkI, TkII and PDAM levels

assist with PPP project identification and pre-feasibility studies

perform technical and financial structuring of projects

develop pre-qualification and tender documentation

assist with tender evaluation and contract negotiations

provide training in PPP projects development, implementation and contract administration and
management

e coordinate closely with Due Diligence Unit which services Loan and Equity Funds.

C2. Timeframe

In order to optimize the Program impact, and to ensure that technical assistance will be
available to bring as many PPP projects as possible to the point of contract signing and financial
closure, the Program (including technical assistance) should be for a minimum of five vears in
duration.

C3. Estimated Cost

Based on estimates of demand and foreign exchange components of infrastructure projects
in the water sector, costs for each of the Donor Program components are estimated as follows:

a) Loan Fund $450 million -- Amount proposed by ADB

b) Equity Fund 65 million -- 15% of value of foreign content ($450m)
c) Technical Asst. 25 million -- 1% of value of projects promoted ($2.4b)
Total Estimated Cost: $540 million

Note that the costs for the technical assistance (as well as for the Due Diligence Unit) could be

PURSE Project - Final Report 41



-
.

L

provided through the loan to the MOF, and then repaid by the project companies through the cash
flow generated by individual PPP projects.

C4.

Program Results

As proposed, the Program of Loan and Equity Funds, and Technical Assistance and training

would achieve several measurable results:

a)

b)

d)

help leverage total value of up to $2.4 billion in projects. Even a fairly minor equity
participation by the donor fund would serve to significantly increase the comfort level of
other private investors. These investors would recognize the due diligence required by the

donor fund as a confirmation of the viauility of the project, as well as in the integrity of the
procurement process;

provide safe piped water service to an estimated 31 million additional people;

establish on-shore revolving loan fund for financing PPP projects in water sector. The costs
of project development (i.e., the technical assistance team) would be factored into the cost
of financing the project, and recaptured through the tariff structure. These costs would then
be repaid by the investor into the revolving loan fund. The revolving loan fund would require
only one-time capitalization by the donor fund,;

improve environmental management (eg. reduce non-revenue water) as a direct by-product
of increased private sector participation;

the Program could also serve as a model for other sectors and other countries’ infrastructure
financing requirements;

fully institutionalized PPP process for water and wastewater in Indonesia.
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APPENDIX A

Prime Contractor
Subcontractors

Contract Type
Award Date

USAID Contract No.
Amendments

Original Contract Value
Final Contract Value

Project Purpose

Project Objectives

Project Components

PURSE Fact Sheet

Chemonics International Inc.

Resource Management International, Inc. (RMI)

Sheladia Associates, Inc.

PT. Resource Development Consultants (REDECON, local)
Soewito, Suhardiman, Eddymurthy & Kardono (SSEK, local)
Chase Manhattan Bank (fixed price subcontract)

White & Case (fixed price subcontract)

Cost plus fixed fee (CPFF)
January 4, 1993
497-0373-C-00-3030-00
13

$11,065,086
$11,308,318

Expand the participation of the private sector in the provision
of urban services (water, wastewater treatment, and solid
waste management) on a sustainable basis through direct
investment or contracted participation.

Provide strategic assistance to the Government of Indonesia
for creating an enabling legal and regulatory environment for
private sector participation.

Through demonstration projects, support the development of
the appropriate conditions and incentives for expanding the
private provision of urban infrastructure services.

Policy, Legal & Regulatory
» Legal and regulatory framework
» Implementing guidelines, other tools
» Prototype contracts for PPP
Demonstration Projects
e Structuring actual PPP projects
e Lessons learned to improve policies, etc.
e Model contractual, financial arrangements
Training & Communications
» Awareness and understanding of PPP
» Technical, financial, and managerial skill development
» Graduate level academic and short course training




APPENDIX B

LU
wed
=
Q
LLI
L
(&
n
wed
Ll
<
pra
O
2]
14
11
o
-
(&
LU
J
o
14
o
LL
O
I
S
-l



LIFE OF PROJECT PERSONNEL SCHEDULE
PURSE PROJECT FINAL REPORT
. ..POSITION | EXPE

LONG TERM

Expatriate
Chief of Party/Urban Policy Advisor C. Mark Williams Feb 1, 1993 - Aug 15, 1996 Sheladia/Chem.
Urban Economics Advisor Anthony Torrens Mar 1, 1993 - Apr 15, 1994 Sheladia
Demonstration Projects Advisor Michael Conlon Jun 1, 1993 - Dec 31, 1995 RMI
Contracts Advisor Shyami De Silva Jul 25 - Dec 31, 1993 Chemonics
Municipal Services Advisor Edward Mazuroski Jul 18, 1993 - Apr 10, 1994 Chemonics
Chief of Party/Urban Policy Advisor William J. Parente Jul 26, 1994 - Jul 8, 1998 Chemonics
Contracts Advisor/Deputy COP John J. Strattner Apr 1, 1994 - Jul 17, 1998 Chemonics
Municipal Services Advisor Lindley Hall Jul 26, 1994 - May 28, 1996 Chemonics
LONG TERM

Indonesian
Project Administrator Angela Redana Jul 30, 1993 - Apr 22, 1994 Chemonics
Municipal Services Specialist Syarief Puradimadja | Apr 4, 1994 - Feb 17, 1997 Chemonics
Project Devel./Finance Specialist Robert Rerrimassie | Oct 25, 1994 - Feb 26, 1996 Chemonics
Project Devel./Finance Specialist Addie Permono Jul 1, 1996 - Aug 31, 1998 Chemonics
Municipal Services Specialist Subiyanto ismakun | May 26 - Oct 15, 1997 Chemonics
Municipal Services Specialist Agus Hernadi Dec 1, 1997 - Oct 31, 1999 Chemonics
SHORT TERM

Expatriate
Urban Policy Specialist James Ladd Jan 15 - Mar 31, 1993 Chemonics
Environmental Engineer Gregory Carmichael | Jan 25 - Feb 25, 1993 Chemonics
Environmental Engineer Edward Mazuroski May 25 - Jun 5, 1993 Chemonics
Solid Waste Specialist James Dohrman Apr 10 - May 7, Aug 21- Oct 7, 1994;

Feb 2 - Mar 5, 1995 Chemonics
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LIFE OF PROJECT PERSONNEL SCHEDULE
PURSE PROJECT FINAL REPORT
" | 1998
SHORT TERM
Expatriate

Project Development Specialist Michael Conion Apr 18 - 25, 1993 RMI
Financial Analyst Eric Leuze Jul 2 29, 1994; Nov 2-23, 1994 (intermittent) | RMI | W
Case Study Specialist Anton Deiters Jun 10 - Aug 2, 1994 Chemonics [ ]
Infrastructure Policy Specialist Dennis Rondinelli Jun 30 - Aug 15, 1994 Chemonics [:]
Project Life Cycle Develop. Specialist | John Smith Jul 23 - Sep 18, 1994 Chemonics .
PLC -- Standard Bidding Procedures Donald Manning Aug 26 - Oct 7, 1994 Chemonics .
PLC -- Proj. Implementation Specialist | Gilbert Boro Jan 3 - Feb 6, 1995; Mar 10 - Jun 30, 1995 !:I

(intermittent) Chemonics
PLC - Standard Bidding Procedures Irving Fogel Apr 1- May 14, 1995; Jun-1 Aug 31, 1995 [I

(intermittent); Nov 13 - 29, 1995 Chemonics
PLC -- Model Documents Specialist Peter Dyson Apr 7 - May 18, 1995; Jul 1995 (intermittent) Chemonics l:l
Municipal Services Specialist Lindley Hall May 15 - Jun 5, 1994 Chemonics
Financial Analysis Model Specialist Mark Lassiter Nov 1-18, 1994 (intermittent) RMI
Financial Analysis Model Specialist David Reed Oct 21 - Nov 26, 1994 RMI
Invest/Market Database Analyst Robert Higgins Dec 17, 1994 - Jan 31, 1995; Feb 1- Apr 30, 1995} RMI
Invest/Market Database Analyst Michael Strauch Dec 7 - 12, 1994 (intermittent) RMI
Invest/Market Database Librarian John Baird Jan 15 - Mar 15, 1995 (intermittent) RMI
Invest/Market Database Researcher Lori Richardson Jan 15 - Apr 15, 1895 (intermittent) RMI
Invest/Market Database Coordinator Margaret Lepak Nov 7 - 30, 1994; May 8-11, 1995 (intermittent) | RMI D
Monitoring & Evaluation Specialist Alex Korns QOct 1- Dec 9, 1994 Chemnonics
Training Specialist Brenda Wilson Nov 16 - Dec 12, 1995 Chernonics
Training Materials Development Spec. | Bennett Parton Mar 5 - Sep 25, 1996; Oct 9, 1996 - Jan 31, 1997

(intermittent) Chemonics
Training Module Develop. - Contracts | Jerry Donovan May 1- Jun 15, 1996 (intermittent) Chemonics \‘
Sanitary Engineer Richard Jones Jul 1- Sep 30, 1996; Oct 1- Dec 15, 1996

(intermittent) Chemonics
Financial Analysis Model Specialist Chris Collins Jul 1-26, 1996; Aug 10- Sep 9, 1996

{intermittent); Jan 3-6, 1997 RMI
Financial Analysis Model Specialist Kreg McColiough Jan 1 - Feb 20, 1997 (intermittent) RMI
Financial Analysis Model Specialist Deborah Leffert Sep 10 - Nov 2, 1996; Jan 19 - Feb 6, 1997 RMI —




LIFE OF PROJECT PERSONNEL SCHEDULE

PURSE PROJECT FINAL REPORT
January 4, 1993 - October 31, 1999

SHORT TERM
Indonesian
Invest/Market Database Researcher Robert Sufsidi Jan 25 - Mar 9, 1995 Chemonics
Sclid Waste Specialist Boskoro Djarot Mar 6 - 24, Jun 12-20, Aug 11- Dec 15, 1995 Chemonics
Urban Planner Muhammad Maulana] Feb 1 - Mar 15, 1995 Chemonics
Legal Specialist Umar Bey Oct - Nov 1995 Redecon
Training Manager Purwoko Hadi Dec 1, 1995 - Oct 31, 1999 Redecon
Training Materials Develop. Specialist | Leila Suryodipuro Jun 1, 1995 - Oct 15, 1997 Redecon
Training Administrator Retno Prawaningrum| June 1 - Aug 21, 1995 Redecon .
Training Administrator Yanita Himawati Feb 21, 1996 - Mar 20, 1997 Redecon
Training Materials Develop. Specialist | Sri Mulyuono May 6 - Aug 23, 1996 Redecon -
Training Materials Develop. -- Graphics| Abdul Malik Apr 15 - Jul 26, 1996 Redecon [
Environmental Engineer Margie Tumbelaka Dec 1, 1997 - Dec 31, 1998 Redecon
Demo Proj. IQC Team *

Demo. Project Finance Specialist Bennett H. Parton Feb 14, 1997 - Oct 31, 1999 Chemonics
Urban Economist Benny Djumhana Feb 10, 1997 - Oct 31, 1999 Chemonics
Environmental Engineer Terence P. Driscoll | Feb 24, 1997 - Dec 31, 1998 IP3
Environmental Engineer Ahmad Rosyid Mar 3, 1997 - Oct 31, 1999 IP3
Environmental Engineer (short term) | Stephen Jones Apr 16 - May 25, Jun 20 - Jul 11, 1997 1P3 -
Environmental Engineer (short term) | Gretchen Mikeska Dec 15, 1997 - Jan 8, 1998 Chemonics
* Under IQC Contract No. OUT-PCE-1-800-96-00006-00 Legend: D Part-Time or Intermittent Outside Indonesia

Il Full-Time in Indonesia
| Part-Time or Intermittent in Indonesia
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NP

PURSE PROJECT
LIFE OF PROJECT TRAINING PROGRAM

YEAR O
1992
Events Partics

YEAR 1
1993
Events Partics

YEAR 2
1994
Events Partics

YEAR 3
1995
Events Partics

YEAR 4
1996
Events Partics

YEAR §
1997
Events Partics

YEAR 6
1998
Events Partics

YEAR T
1999

Events Partics [):i

IN-COUNTRY TRAINING
Conferences
Planneq

Planned

Akl
Public/Private Forums

Policy SemlnarsNVorkshops
Planned

0ustomized Courses

Plapned ‘

OFF-SHORE TRAINING
Academic Degrees
Planned

Observatlonal Tours
Planned

o AtaEl

Formal (short) .Courses
Planned

Conferences Semlnars
Planned

HinActal

On-the~Job-Training
Planned

* Per Training Implementation Plan , July 1993; Second Work Plan, Oct. 1994 - Dec. 1995; Third Work Plan Jan. 1996 - Jun. 1997; Fourth Work Plan, Jul. 1997 - Sep. 1998

* [ncludes all activities funded with PURSE Program funds (entire Year 0 - 1892, and other activities throughout), as well as under the Technical Assistance contract (1993-1999)
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PURSE

Private Participation in Urban Services

Synopsis of Project Documents

1.  Training Implementation Plan
PURSE Report No. 103.00/93/001 July 1993

As required by the technical assistance contracts, this Training Plan laid out projected training
activities for the first year, as well as the entire life of project. The plan discusses project
training goals for in-country programs, overseas short courses and observational/study tours,
and longer-term formal academic degree programs in United States.

2. Work Plan for Project Year One
PURSE Report No. 104.00/93/002 July 1993

This first year project work plan details implementation activities for the period August 1993-
1994. It also lays out the "Life of Project Guideline", which serve as an overview of project
goals. The Work Plan activities are organized according to the three project components -
Policy, Legal and Regulatory, Demonstration projects, and Training and Communications.
In addition to timeline charts suggesting duration of each activity and the assignment of
implementation responsibilities among the PURSE advisor, the Work Plan contains detailed
narrative descriptions of each projected task.

3. Preliminary Review and Evaluation of Central Government Policy
PURSE Report No. 101.02.1/93/003 March 1994

The purpose of this study is to outline existing Government policies and policy deficiencies
which impact on the process of facilitating private participation in urban services projects. It
highlights areas and issues requiring more detailed policy guidance. The report concludes that
macro level policy expressing the Government's commitment to pursuing the PPP/PSP option
for infrastructure development are already embodied in current legislation, and that the private
sector has already begun to recognize the opportunities offered under current policies.
However, the report notes that more detailed and explicit policies in support of the existing
general policies are now needed to facilitate implementation of more complex projects.

4. Baseline Review of Existing Legal and Regulatory Issues for Public
Private Partnership and Private Sector Participation Projects
PURSE Report No. 101.02.1/93/004 March 1994

In order to begin the process of assessing the current legal and regulatory framework private
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participation in public infrastructure projects, PURSE undertook an initial baseline review of
those issues most relevant to project implementation. The report's purpose was to assist the
Government by providing an overview of what new laws and/or amendments to existing
legislation may be required to facilitate public-private partnerships in the three PURSE
technical sectors. The report includes a background description of Indonesian governmental
structure, and a discussion of the most critical laws, regulations and statutes affecting PURSE.
One of the outcomes of the work in preparing this document was a recommendation to hire
a local law firm to conduct a more in-depth review of the legal framework (see PURSE Report
101.01/94/016, described below).

5. Project Financial Structures and Financial & Performance Guarantees
for Build, Own and Transfer Projects
PURSE Report No. 102.02/93/005 March 1994

This report provides Government officials with a comprehensive explanation of project
financing structures and project performance and financial risks that are an integral part of all
public-private partnership business transactions. The report describes and outlines a "typical”
BOT project structure; outlines and defines performance risk and guarantees; discusses
financial obligations of both government and business in a BOT transaction; analyzes loan
repayment risk issues, and other risks; and, how the Government might develop a risk
diversification strategy. Finally, the report lists a series of recommendations for the
Government's consideration, including the development of capital market financing
instruments (revenue bonds for water and wastewater projects).

6. Description of Existing Private Sector Participation Projects and
Public Private Partnership Projects in Indonesia - An Analysis of the
Lessons Learned
PURSE Report No. 102.04.1/93/006 March 1994

This report presents and assesses case studies of fifteen infrastructure transactions in the water,
wastewater, solid waste, power and highway sectors, mainly in Indonesia. It summarizes the
key lessons learned from several private sector participation and public-private partnership
transactions completed to date, and recommends specific actions to the Government of
Indonesia for use in future such projects. The recommendations focus on specific technical
actions that are achievable in the near term.

7. First Annual Progress Report and Quarterly Progress Report No. 1
PURSE Report No. 106.00/93/007 January 1994

The document summarizes the first year of PURSE Project activities. It details the five major
programmatic areas on which the project focused, including: Financial and Performance
Guarantee Study; Case Studies for Public-Private Partnerships; Preliminary Inventory and
Profile of Potential Demonstration Projects; Legal and Regulatory and Policy Review, and;
Study of Alternative Financial and Organizational Models.
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8. PURSE Roundtable Discussion Papers
PURSE Report No. 303.5/94/008 February 1994

PURSE's first "Public-Private Forum" on the topic of private sector involvement in the
development and financing of public infrastructure projects in Indonesia included presentations
by many highly regarded experts from throughout Southeast Asia as well as Indonesia. The
Forum was a day-long event held in Jakarta, attended by representatives of the private sector
community, officials from the Government of Indonesia, and the international donor
community. This document is compendium of papers presented by the speakers at the Forum.

9. Quarterly Progress Report No. 2
PURSE Report No. 105.00/94/09 April 1994

Covering the period January-March 1994, this report summarizes PURSE activities for the
period, and addressed specific implementation issues affecting the project at this time.
Accomplishments during the period include the initiation of several activities in the
development of a policy, legal and regulatory framework, such as the identification of a local
law firm to study the existing legal framework, the first stages of the preparation for
environmental regulations in water and solid waste. Also during this period a successful

public-private forum on private participation in infrastructure investment was held in Jakarta,
sponsored by PURSE.

10. Project Identification
PURSE Report No. 102.03.2/94/010 May 1994

The purpose of this report is to provide an update on the status of the identification of PURSE
demonstration projects. It summarizes activities through May 1994, and proposes a series of
actions to be taken by PURSE and the Government through the end of the calendar year 1995.
The report reviews the screening criteria, indicators and process used by the PURSE Tim

Kerja in identifying viable demonstration sites, and proposes schedules for site visitation and
project identification and verification.

11.  Quarterly Progress Report No. 3
PURSE Report No. 105.00/94/011 July 1994

This report covers implementation progress for the period April-June 1994. Among the
noteworthy development during this period are the selection, together with PURSE
Government counterparts, of eight cities as sites for potential demonstration projects; short
course training programs in the U.S. included negotiation techniques, analysis and negotiations
of BOO/BOT projects, and investment appraisal and management. Short-term technical
assistance activities include initial work on landfill standards and regulations, a discussion
paper on wastewater issues, and the initiation of a study of the country's water tariff policy.
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12.  Case Study Training Material: Paiton Power Project, East Java and
Nusa Dua Water Supply Project, Bali
PURSE Report No. 102.04.2/94/012 July 1994

As part of an orientation program on BOO/BOT projects for PURSE counterparts, two case
studies were prepared on actual projects in Indonesia. Using available data and information
on projects with which the participants were familiar, the case studies brought alive the
financing, structuring, and other concerns of each of the parties involved in developing these
projects: the lenders, the government, and the private parties. Through the use of background
readings, handouts, overhead transparencies and discussions, the basic concepts, issues,
terminology, benefits and risks of these types of projects are conveyed in meaningful detail.

13.  Quarterly Progress Report No. 4
PURSE Report No. 105.00/94/013 October 1994

The progress report for the period August-October 1994 highlights many of the changes which
affected the PURSE Project, as well as considerable accomplishments during the period. A
new chief of party and expatriate municipal services advisors joined the team. Technical work
continued on the legal and regulatory review, development of the financial analysis model,
solid waste regulations and standards, and the evaluation of potential demonstration projects.
Short term assignment occurred in the areas of the project development cycle, standardized
bidding procedures, among others. In addition, considerable work was done, on the
development of priority activities and tasks of the PURSE second work plan.

14.  Private-Public Partnerships in Infrastructure Development: The U.S.
Experience
PURSE Report No. 101.05/94/014 October 1994

Prepared for the World Infrastructure Forum, held in Jakarta, by Dr. Dennis Rondinelli, a
recognized U.S. expert in decentralization and issues affecting infrastructure development
worldwide, this paper served as the basis for the remarks by the Forum's official U.S.
representative, Ms. Diane Rudo, vice president for project finance, U.S. Ex-Im Bank.

15. Second Work Plan
PURSE Report No. 106.00/94/015 October 1994

The second PURSE work plan covers a fifteen month period from October 1994 - December
1995. This work plan includes a brief overview of the continuing relevance of the Life of
Project Guide, and a synopsis of the accomplishments during the first project year. While the
format largely follows that of the first project work plan, the document uses new graphics to
provide clearer charts and tables, and includes a comprehensive discussion of individual
workplan tasks. It also recognizes appropriately Component One of the Project (Policy, Legal
and Regulatory) into four coherent subgroupings: Financial Instrument and Guarantees,
Contract Management Procedures and Guidelines, Legal & Regulatory Framework, and
Monitoring and Evaluation Indicator System.
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16. Narrative Description - Indonesian Laws and Regulations on Public
Private Partnerships and Private Sector Participation in the Sectors of

Water Supply, Waste Water and Solid Waste
PURSE Report No. 101.01/94/016 November 1994

As the first step in its scope of work under subcontract to PURSE, the Indonesian law firm of
Soewito, Suhardiman, Eddymurthy & Kardono (SSEK) completed a detailed review of the
body of law affecting private participation (domestic and foreign) in infrastructure projects in
the three PURSE technical sectors. This document provides a comprehensive synopsis of all
laws, decrees (presidential, ministerial) and regulations which may encourage or constrain the
private sector. It offers some background on PPP/PSP projects to date in the country, and
deals specifically with each PURSE sector individually. This report will be followed by a
detailed analysis of the omissions and deficiencies in the legal framework, leading to possible
recommendations for amended or additional legislation.

17. Demonstration Projects Report
PURSE Report No. 101.04/94/017 November 1994

This report provides a comprehensive overview of the selection and identification of potential
demonstration project sites, and the subsequent field surveys to these sites to ascertain the
viability of specific demonstration projects. Following a detailed selection process and
methodology, the PURSE Tim Teknis authorized PURSE to continue to investigate four
potential demonstration projects in the water/wastewater sectors (Medan, Lhokseumawe,
Surabaya, Balikpapan) and four in the solid waste sector (Medan, Tangerang, Ujung Pandang,
Mataram). After a presentation by PURSE at the MAKSI conference in Solo in July 1994,
PURSE advisors, together with Government counterparts visited each of these potential project
sites to meet with local authorities and to evaluate jointly the individual projects. This
document provides a summary of the projects, the issues each presents to the PURSE project,
and the conclusion of the group as to the merits of the project, and recommendation as to
whether the project should be pursued as a PURSE demonstration project at this time. Project
selection criteria and rating sheets are included as annexes to this report.

18. Water Tariff Policy in Indonesia
PURSE Report No. 101.05.1/94/018 November 1994

This study focuses on the Government policies followed by local water authorities (PDAMS)
to establish water tariffs. Its purpose is to clarify the process through which tariffs are set,
in the hopes of reducing uncertainty about tariffs and operating revenues to facilitate private
sector investment interest in water projects in Indonesia. The report examines the rate setting
process, including the use of "harga pokok" to ensure social equity in water pricing. It
provides a pricing policy case study, using the available data of a single PDAM to understand
how Government policy is actually implemented. Finally, the- report offers a series of
conclusions and recommended on broad and specific tariff policy issues for both the
Government and PURSE considerations.
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19. Financial Analysis Model (Preliminary Report)
PURSE Report No. 102.01.1/94/019 November 1994

The purpose of this document is to assist the PURSE project and the management of local
water authorities (PDAMSs) ascertain the financial condition of the PDAMs, and to determine
the preliminary financial feasibility of potential demonstration projects from the perspective
of both Government and potential investors. The model, which will conform to current
Departemen Dalam Negeri accounting standards, consists of three interrelated modules:
financial results module, tariffs module, and project pre-feasibility module. The report
discusses the preliminary information outputs of each module, and their presentation formats.

20. Solid Waste Management Regulation (Draft)
PURSE Report No. 101.02.2/95/020 January 1995

Prepared for Ministry of Public Works, this document proposes regulations for the collection,
transportation, processing, and disposal of solid wastes. It is presented according to the
format for Government regulations, and contains nine chapters. These chapters include
General Provision, Goals and Objectives, Rights, Responsibilities and Authorities,
Requirements to Plan for Solid Waste Management, Collection and Handling of Solid Waste,

Facility Permit Provisions, Location Standards for Facilities, Design Standards and Transition
Provisions.

21. Monitoring and Evaluation Indicators
PURSE Report No. ID. 108.5/95/021 January 1995

This document proposes means by which the Government, and USAID, might measure
progress in involving the private sector in the provision of urban infrastructure services. It
identifies quantifiable measures, based on existing data and information. Among the indicators
for capital intensive projects is the amount of realized investment, and the value of services
provided or the physical capacity provided per year. Contextual indicators would include the
percent of urban population served by the infrastructure. The report discusses the value of
each type of measure, and suggests ways in which the relevant information could be collected.

22.  Annual Progess Report - 1994

Quarterly Progress Report No. 5: October 1 - December 31, 1994
PURSE Report No. 105.00/95/022 February 1995

This document serves as both PURSE's annual report for the calendar year 1994, and the
Quarterly Progress Report for the fourth quarter of the year. The report summarizes the status
of PURSE activities to date by project component, and includes activities projected for the next
quarter as well. It reviews of all personnel actions taken during the year, and contains a
summary of short-term technical assistance. It also identifies specific issues and opportunities
facing PURSE, including the need for additional local professional and support staff, as well
as office space and facilities, to effectively carry out the Project's activities. Annexss include
a report on the project's financial status, and a synopsis of PURSE publications to date.
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23.  Quarterly Progress Report No. 6: January 1 - March 31, 1995
PURSE Report No. 105.05.00/95/023 April 1995

The Quarterly Progress Report summarizes project activities during the reporting period, and
projects implementation activities for the succeeding quarter. Highlights of the quarter
include: work begun on the analysis of existing laws and regulations, being carried out by
PURSE subcontractor SSEK; continued development and refinement of the Project Life Cycle;
acceptance by an inter-ministerial committee of draft solid waste regulations; pre-feasibility
work completed for a solid waste management project in Mataram; continuing financial pre-
feasibility and consulting to the PDAMs in Medan and Tangerang for bulk water supply
projects; and the completion of an investment and marketing data management system.

24.  Financial Analysis Model: User's Manual for PDAMs
PURSE Report No. 102.01.1/95/024 May 1995

This manual is a companion document to the Financial Analysis Model: Preliminary Report,
(Report No. 102.01.1/94/019), and serves as an operating manual for users of the Model.
The User's Manual contains descriptions of each of the twenty-two spreadsheet formats for
summary tables and supporting tables. The Model will permit users to evaluate the financial
condition of PDAMs, and assess the financial feasibility of potential projects from government
and private investor perspectives.

25. Database for Marketing and Investment Resources
PURSE Project Report No. 2.04.10/95/025 May 1995

This database is designed to inventory companies, associations and other organizations, that
are potential participants in Public Private Partnership infrastructure projects in Indonesia.
Including both foreign and domestic firms, the database will organize and maintain information
on potential investors, builders or operators of projects, and on the projects themselves. This
document introduces the purpose, organization and content of the database, and serves as a
user's manual for its operation. The 1,250 entries listed at the time of publication is included.

26.  Seolid Waste Collection Pre-Feasibility Study: City of Mataram
PURSE Report No. 2.04.2B/95/026 March 1995

The city of Mataram, on Lombok, is one of the original PURSE demonstration project cities.
In undertaking to privatize the solid waste management services in several areas of the city,
and to extend service into more informal areas, Mataram requested assistance from PURSE
to evaluate its current solid waste collection system, and, if justified, develop a system for the
contracting out of a portion of these services to the private sector. The pre-feasibility study
also provides recommendations regarding methods to improve the delivery of expanded solid
waste services that will continue to be performed by the City.

27.  Identifikasi Wilayah Pelayanan Penanganan Sampah Kota Mataram
(Identification of Service Area for Solid Waste Management in Mataram City)
PURSE Report No. 2.04.2B/95/027 May 1995

As a part of the Solid Waste Collection Pre-Feasibility Study (see report synopsis number 26
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above), PURSE advisers assisted the city of Mataram in further defining the geographical area
of the city to be served by the private sector solid waste management contractor and that part
by the Dinas Kebersihan. As this is a technical document of benefit only to the city officials,
it has been produced only in Bahasa Indonesia.

28.  The History of Financing Infrastructure in America: Practical Implications
for Indonesia
PURSE Report No. I.A. 1.09.1/95/028 July 1995

This paper examines the experience in the United States of financing infrastructure
development, particularly the canal and transcontinental railway systems, using bonds. It
looks at the implications of government guarantees on the success of projects, and draws
meaningful parallels with many issues currently faced by the Government of Indonesia in
looking to the private sector to augment the financing of infrastructure.

29.  Quarterly Progress Report No. 7: April 1 - June 30, 1995
PURSE Report No. 105.00/95/029 July 1995

The Seventh PURSE Quarterly Progress Report summarizes project activities during the
reporting period, and project implementation activities for the following quarter. Highlights
of the quarter's activities include: meetings of the PURSE Steering Committee and Tim
Teknis; dissemination of a working draft and presentation of the Project Life Cycle;
preparation of a pre-feasibility study for the Dinas Kebersihan Mataram; identification of a
second cohort of 10 potential demonstration project cities; preparation and presentation by
SSEK of a working draft of the Analysis of Omissions and Constraints in the Legal
Framework; and, selection and negotiation of two subcontracts with local consulting firms.

The report also summarizes training activities and the utilization fo short-term technical
assistance.

30. Financing Environmental Infrastructure -- Identification and Analysis:

Credit Support and Financial Guarantee Options
PURSE Report No. 1.A.1.09.3/95/030 July 1995

This paper presents an overview of project risk issues and the role and types of credit support
from the Government of Indonesia that may be required by lenders to finance infrastructure
projects. Risk allocation between the public and private sectors is discussed, and examples
of risk and credit support considerations, such as those faced in the Umbalan Springs water
supply project, are reviewed. The paper concludes with a synopsis of the major risk concerns
to both public and private sectors, and introduces the risk management study proposed by
PURSE for the latter part of 1995.

31.  Quarterly Progress Report No. 8: July 1 - September 30, 1995
PURSE Report No. 105.00/95/031 October 1995

This Progress Report summarizes activities during the three month reporting period.
Significant accomplishments included, among others: the completion of a draft report on the
Analysis of Constraints, Deficiencies and Omissions in the legal framework pertaining to
private infrastructure investment; the initiation of the risk management system study; papers
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submitted on infrastructure financing and credit support mechanisms; feasibility study terms
of reference for the water project in Tangerang; on-going technical assistance to privatization
efforts with the Jakarta water utility, Pam Jaya; assistance to the management services
contract for solid waste in Mataram, and; several overseas and in-country training programs
for both central and local level officials.

32. Analysis of Legal and Regulatory Constraints, Deficiencies and
Omissions in Indonesia Regarding PPP & PSP Projects in Water

Supply, Waste Water and Solid Waste Urban Infrastructure
PURSE Report No. 1.C.1.02.1.2/95/032 December 1995

Prepared by PURSE subcontractor legal consultants, Soewito, Subhardiman, Eddymurthy &
Kardono (SSEK), this report represents an analysis based on the Narrative Description of the
legal framework affecting private participation in the PURSE technical sectors (see PURSE
report 017). The Analysis identifies ten priority areas which Government should address to
improve the legal and regulatory environment for PPP projects, and recommends five specific
actions to be taken to address those of particular concern. These include: the preparation and
adoption of clear protocols and procedures for project approvals and implementation;
clarification of applicable tax treatment for PPPs, including VAT, import duties and
withholding taxes on offshore payments; the drafting of a PPP law or regulation to clear up
ambiguities; issuing implementing guidelines for Ministry of Public Works Regulation 49 of
1990 toward the development of a fully integrated Water Users Rights System, and; review
by the Ministry of Finance of restrictions affecting financing of PPP projects, and those related
to approvals and funding for offshore financing and foreign invested projects.

33.  Annual Progress Report 1995, and Quarterly Progress Report No. 9:
October 1 - December 31, 1995
PURSE Report No. 105.00/96/033 January 1996

This report summarizes the project activities for the calendar year 1995, and provides more
specific detail for the last quarter. PURSE witnessed expanded activity during the year, as
Govenrment interest and support for public-private infrastructure projects increased. Of
particular significance, PURSE became actively involved with the privatization of the Jakarta
water system (PAM Jaya) and, together with Government, identified a second cohort of
potential demonstration projects to be examined. Among other important project activities:
PURSE concluded an in-depth revision of the Project's training program; completed the
analysis of the existing legal framework for PPP projects; and initiated a risk management
study. Also, USAID sponsored a mid-term evaluation of the PURSE Project by an
independent contractor. Their results supported many of the on-going Project initiatives and

offered constructive recommendations to strengthen PURSE technical assistance and training
efforts.

34. Third Work Plan: January 1996 - June 1997
PURSE Report No. 106.00/96/034 March 1996

The PURSE Third Work Plan is based on a number of the mid-term evaluation
recommendations and charts Project activities for an 18 month period. The Work Plan shifts
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implementation emphasis form the central to local levels, and details a strategy for better
integrating the three original Project Components, in particular to make work with the
demonstration projects and training more mutually supportive. As an example, a
comprehensive in-country training program is being developed for local government/enterprise
officials, and will be initially focused on PURSE demonstration projects. The Work Plan also
lays out a system for the more pro-active management of demonstration projects, and, by

emphasizing a focus on fewer and more critical activities, seeks to optimize the use of project
resources.

35. Quarterly Progress Report No. 10: January 1 - March 31, 1996
PURSE Report No. 105.00/9/035 April 1996

Accomplishments during the period include the approval of the Project Life Cycle by the
PURSE Tim Teknis; the identification and initiation of new demonstration projects in Palu,
Semarang, Balikpapan, and Cirebon; and the completion of the PURSE Third Work Plan.
Activity during the quarter continued on the development of the risk management system, and
on the development of the curricula and materials for the PURSE in-country training program.
The presentation format for the report ties Project activities to the goals and objectives of the
Urban Policy Action Plan (UPAP) developed by BAPPENAS and supported by USAID.

36. Quarterly Performance Report No. 11: April 1 - June 30, 1996
PURSE Report No. 105.00/9/036 August 1996

Highlights during the reporting period include the completion of the translation of the Project
Life Cycle into Bahasa Indonesia, as well as numerous meetings with Government counterparts
to "legalize" the document. A presentation of the draft Risk Management System and
handbook was given to the Government by Chase Manhattan Bank. Work continued on the
development of the in-country training program and materials. A team of local training
experts was engaged to carry out this activity. On-going consulting services were provided
to PURSE demonstration projects, with field visits to Semarang, Palu, Balikpapan, as well as
with PAM Jaya. PURSE assisted the PDAM Balikpapan with the preparation of a letter of
intent to a private party to initiate the development of a pre-feasibility study.

37-41. Technical Issues Papers
PURSE Report Nos. 12.1.C\96\037-041 (TIP1-5) August 1996

This single volume contains the first five of what PURSE intends to be an on-going series of
discussions of technical issues related to public-private partnership infrastructure development
in Indonesia. These five papers cover such topics as Risk; Non-Revenue Water; Establishing
Technical Targets; Selling Raw Water Between Companies; and, Transfer of Treated Water.
The papers are available in both English and Bahasa Indonesia.

42.  Quarterly Performance Report No. 12: July 1 . September 30, 1996
PURSE Report No. 105.00/9/042 December 1996

The report highlights Project activities and accomplishments during the three-month reporting’
period. The Ministry of Home Affairs issued a ministerial decree (number 22 of 1996) based
on the PURSE Project Life Cycle for water projects. The decree provides guidance to local
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government and local enterprise officials in developing water projects with private sector
investors. PURSE sponsored a high level risk management seminar on August 26 which
culminated the work in developing a risk management system for PPP water projects in
Indonesia by PURSE subcontractor Chase Manhattan Bank. PURSE also conducted a training-
of-trainers (TOT) program with Government officials as part of the Project's in-country
training program. The Project provided comments and recommended changes to a draft of the
Presidential Decree for Public-Private Partnerships being prepared by Bappenas. Work was
begun in the development of a system to identify key monitoring indicators to track
Government progress in developing PPP infrustructure projects. The indicators will contribute
to the Government's Urban Policy Action Plan (UPAP) report due out in the first quarter
1997.

3.  Annual Progress Report 1996 & Quarterly Performance Report

No. 13: October 1 - December 31, 1996
PURSE Report No. 105.00/96/043 January 1997

The report summarizes activies throughout the calendar year, and the fourth quarter of 1996.
Among the more noteworthy events were the signing in July of a ministerial instruction, based
on the PURSE Project Life Cycle, by the Minister of Home Affairs which provides guidance
to local governments/enterprises in the development of PPP water projects. PURSE held a
highly successful Risk Management Seminar in August, which culminated the work by
subcontractor Chase Manhattan Bank in developing a risk management system and handbook.
The first of the Project’s in-country training-of-trainers programs was also held in August,
followed by the first two pilot training programs for local level officials in November. The
Government has also initiated the preparation of a PPP Presidential Decree, and has begun
formulating a PPP Center. The report also contains a synopsis of the status of the PURSE
demonstration projects currently underway. Included as well is a frank discussion of the
important issues and the major constraints impeding the successful conclusion of PPP projects
in the water supply sector. These include:

0 a lack of competition and transparency in the procurement and negotiation process

0 lack of due diligence in investigating projects and pre-qualifying private parties

0 political interference

o failure to propose bankable projects

o the delays in institutionalizing systems and procedures for implementing public-private
partnership projects.

44.  Quarterly Performance Report No. 14: January 1 - March 31, 1997
PURSE Report No. 105.00/97/044 June 1997

Important activities and accomplishments during the reporting period include: completion of
the revised Financial Analysis Model and User's Manual; completion of the BOT and
Concession model contracts by PURSE subcontractor White & Case for incorporation into the
Project Life Cycle; the addition of resources to PURSE in the form of four advisors fielded
through an Indefinite Quantity Contract (IQC) to pursue additional demonstration projects; the
process of selecting a third cohort of demonstration project city candidates was begun and
evaluation visits were initiated. Cities selected include Surabaya, Sidoarjo, Bandar Lampung,
Padang, Surakarta, Manado, and Pontianak; completion of the translation and review of Risk
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Management Handbook, and dissemination of draft to Tim Kerja for review and comment;
and, in-depth technical assistance to project negotiations in Medan was carried out for a PPP
water supply project proposed by Lyonnaise des Eaux Dumez. Excellent cooperation among
all parties has heightened the probability of a successful closure.

45.  Inception Report for the Environmental and Urban Program Support
Indefinite Quantity Contract
PURSE Report No. IQC-DP/97/01 June 1997

In February 1997 USAID Indonesia and the PURSE Project institutional contractor,
Chemonics International, signed an Indefinite Quantity Contract (IQC) to provide additional
resources from available PURSE program funds to assist in the area of demonstration projects.
This document represents the inception report for the PURSE IQC Team. The Team spent the
first several weeks of the IQC contract period conducting an in-depth review, on behalf of
PDAM Tirtanadi Medan, of a proposed public private partnership BOT project in Medan.
PURSE studied demand projects, construction costs, and technical and financial data. A report
was issued to the PDAM on June 30, 1997. On May 26, 1997 a contract was signed between
the PDAM and the private investor for $85 million water treatement facility. In addition, the
PURSE IQC Team visited several other cities to evaluate their potential as PURSE
demonstration projects. In addition to Medan and Surabaya (where PURSE had also been
working earlier), the Team concluded that the cities of Padang and Pontiank were the most
viable candidates for PPP projects. This report details the findings in each city, the evaluation
criteria used, and the recommendations of the PURSE 1QC Team for further participation.

46. Fourth Work Plan: July 1997 - September 1998
PURSE Report No. 106.00/97/46 July 1997

This document represents the final Work Plan for the technical assistance program for the
PURSE Project. The Work Plan activities proposed continue the emphasis of focusing Project
resources on achieving successful closure of PPP demonstration projects, and on delivering
training to the local level. In addition, PURSE plans to conclude and institutionalize a number
of activities and products, including the Project Life Cycle, Risk Management System,
Financial Analysis Model, and the in-country PPP training program.

47.  Project Life Cycle - Operations Manual
PURSE Report No. 3/12.1.E/97/047 July 1997 (in English and Bahasa Indonesia)

The Project Life Cycle (PLC) provides step-by-step guidance to local government and PDAM
officials, as well as to the private sector for implementing a public-private partnership
infrastructure project in the water sector. The PLC was developed in close consultation with
centeral Government officials from Bappenas, and the Ministries of Home Affairs, Finance,
and Public Works. The PLC divides the PPP project process into six main phases, from
Project Identification through Transfer or Renegotiation, and covers both the unsolicited and
invitation (tender) methodologies for selecting a private sector partner. Using charts as well
as text, the PLC presents a discussion of each asepct of the PPP project implementation
process, identifies the documentation required, and the approvals needed to proceed.
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48. Project Life Cycle -- Model Documents
PURSE Report No. 3/12.1.E/97/048 July 1997 (in English and Bahasa Indonesia)

A companion to the Operations Manual, the PLC Model Documents serve as standards to
assist government officials involved in a PPP water sector project prepare their documentation.
The Model Documents manual is also divided into the six phases of a PPP project, with most
documents presented in three stages; an issues paper, which discusses the purpose of the
document, issues it is intended to address, and concerns that the officials should consider in
its preparation; an organizational outline of the document; and, the model document itself.
In addition to such documents as terms of reference for feasibility studies and model
memorandum of understanding, the Manual includes full model concession and BOT contracts
prepared by the law firm of White & Case under subcontract to PURSE.

49. Trip Report -- Invitational Travel to Malaysia
PURSE Report No. 106.12/97/049 July 1997

At the end of June 1997, PURSE organized an invitation travel program for Malaysia for a
group of senior Indonesian Government officials. The goal of the program was to share
lessons learned by both governments in developing strategies and methodologies needed to
successfully conclude PPP water sector deals. Meetings with Malaysian govenrment officials,
and site visits to PPP water supply facilities were arranged. In addition, numerous meetings
and presentations were given by private sector entities who are currently active in Malaysia
and interested in investing in Indonesia.

50. Quarterly Performance Report No. 15: April 1 - June 30, 1997
PURSE Report No. 105.00/97/050 July 1997

Important activities and accomplishments during the reporting period include: the signing of
three major PPP contracts in Jarkarta and Medan totalling $1.3 billion; a second Training
of Trainers program was held held in Jakarta June 9-11 for 25 Central Government officials;
the process of visiting and evaluating a third cohort of demonstration project city candidates
was begun. The Inception Report for the IQC Team has recommended Medan, Surabaya,
Padang and Pontianak as the cities for PURSE assistance; a draft Fourth Work Plan for the
period July 1, 1997 through September 30, 1998 was submitted to USAID and the GOI. The
Work Plan focuses on achieving successful contract closures of demonstration projects; a
successful invitational travel program trip to Malaysia was organized and conducted by
PURSE from June 22 - 27, 1997. Some 20 Government and PDAM officials took part. The
group met with numerous Malaysian government and private sector officials in a fruitful
change of views and experience on infrastructure privatization.

51. Quarterly Performance Report No. 16: July 1 - September 30, 1997
PURSE Report No. 105.00/97/051 October 1997

Significant activities and accomplishments during the reporting period include: PDAM
Semarang signed a BOT water treatment contract with PT. Kendogo Moro for a value of
approximately $45 million; the contract has been approved by the Ministry of Home Affairs;
the Fourth Work Plan was ratified the Steering Committee in a meeting held on July 25,
1997; the Third and Fourth Pilot Training Programs weere held July 28 through August 5,
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and September 21-27,1997 respectively. A total of some 70 Local Government and PDAM
officials from Bekasi, Tangerang, Padang, Pontianak, Manado, Maros, Bandar Lampung,
Bandung, Bantaeng, Cirebon, Denpasar, Manado, Pekan Baru, and Surakarta, attended;
consulting services to Bekasi, Padang, Surabaya (Karang Pilang IIl), and Pontianak, which is
pursuing a competitive tender; Continued active participation in the development of the new
Government Regulation for PPP, and accompanying Presidential decrees (Keppreses) for the
PPP coordinating body and procedures for implementing PPP; and PURSE-sponsored
participation of high-level Government officials at the Water Supply and Wastewater
Treatment Summit, part of the sixth annual World Economic Development Congress held prior
to the IMF/World Bank annual meeting in Hong Kong.

52. Risk Management Handbook
PURSE Report No. 4/12.1.A/97/052 December 1997

With assistance from subcontractor Chase Manhattan Bank, the PURSE Project developed a
Risk Management Handbook, designed to assist government and PDAM officials better
understand the elements of risk inherent in any PPP water sector project. The Handbook,
prepared in both English and Bahasa Indonesia languages, provides an introduction and
overview of risk concepts, and a discussion of the types of risk most typical to a water project.
The Handbook also provides a framework for the management and allocation of risk to the
party most able to mitigate it. In addition, the Handbook serves as a focus of one of the five
PURSE in-country training modules.

53.  Annual Progress Report - 1997 and

Quarterly Performance Report No. 17: October 1 - December 31, 1997
PURSE Report No. 105.00/98/053 January 1998

1997 was a landmark year for the PURSE Project. Among the most notable developments
during are: PURSE-supported PPP projects resulted in the signing of five major contracts with
an approximate total value of $1.335 billion; PURSE is pursuing an international competitive
tender process for a water supply project in Pontianak, West Kalimantan. With PURSE's
active participation, the Government has made significant progress on the development of a
multi-sectoral PPP law which is expected to be issued in early 1998; progress has been made
on the establishment of a PPP Center to help facilitate and coordinate the development and
implementation of PPP projects in all infrastructure sectors; PURSE finalized a number of
important "tools" or products, designed to facilitate PPP implementation which will be
disseminated in English as well as Bahasa Indonesia. These include the Project Life Cycle,
the Risk Management Handbook, and the Financial Analysis Model User's Manual. With
PURSE concluding its technical assistance activities in September 1998, the remaining months
of the current Fourth Work Plan, prepared in July 1997, are dedicated to: a) get more PPP
deals signed, particularly through the competitive process; b) institutionalize the in-country
PPP training program; c) identify institutional homes for the PURSE products cited above.
The Annual Report also discusses major issues which continue to confront the Government,
and present challenges which require clarity of purpose, persistence, and, in many cases,
strong political will to successfully meet.
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54. Quarterly Performance Report No. 18: January 1 - March 31, 1998
PURSE Report No. 105.00/98/054 March 1998

This eighteenth progress report summarizes activities, issues and accomplishments during the
reporting period. These include, most notably: the signing of Presidential Decree number 7
of 1998, which strongly emphasizes the open competitive tender process in awarding PPP
infrastrtucture development contracts; PAM Jaya, the Jakarta water company, was officially
transferred to the private sector on February 1, 1998; PURSE continued assisting the
negotiations in Malang for an $85 million partial concession; Competitive tender processes
for Pontianak and Manado were further aided by the Project; PURSE's sixth Pilot Training
program took place with some 40 local government and PDAM officials participating.

56. User's Manual to Financial Analysis Model for BOT Projects
PURSE Report No. 102.01/98/055 June 1998

After undergoing revision, modification and field testing for many months, PURSE has issued
a more user-friendly model and manual that will aid PDAMs and local governments better
assess the impacts of privately-funded BOT water infrastructure projects on the PDAM's
financial condition. A diskette of the computer model is included with this manual.

56. Quarterly Performance Report No. 19: April 1 - June 30, 1998
PURSE Report No. 105.00/98/056 July 1998

This ninteenth progress report summarizes activities, issues and accomplishments during the
reporting period, including: the seventh pilot training program held in Jakarta on May 4-9, 1998
included some 49 trainees; completed work on the revisions to the Financial Analysis Manual
(FAM) for BOT projects, as well as preparation of model and manual for a Concession Contract;
revisions to the Project Life Cycle (PLC) to conform to the Presidential Decree (Keppres 7 of
1998) were largely completed to both the operations and model documents manuals;
negotiations for the partial concession PPP project in Malang have resolved nearly all
outstanding issues; local authorities in Pontianak have given PURSE a green light to proceed
with a recommended “delegated management” project structure. PURSE has also completed the
Pre-Feasibility Study; in Manado, PURSE has completed its service demand analysis, and will
begin the Pre-Feasibility Study early in the next quarter.

57. User's Manual to Financial Analysis Model for Concession Projects in
the Water Supply Sector
PURSE Report No. 102.01/98/057 July 1998

Although not specifically required by the PURSE work plan, we are in the process of
preparing a FAM and accompanying manual for Concession agreements as well. Bahasa
Indonesia versions of the computer models and manuals have been finalized for both BOT and
Concession contracts to facilitate their use at the local level.
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PURSE DEMONSTRATION PROJECT TECHNICAL REPORTS

(these documents may not be availabie for general dissemination)

1. Medan- Analysis of the Belumai Water Treatment BOT Proposal

PURSE Report No. IQC-TP/97/001

In February 1997 the PURSE Project was requested by the Ministry of Home Affairs (PUOD)
to review and comment on a feasibility study prepared by a private sector investor to build a
Build-Own-Transfer (BOT) water treatment facility for the city of Medan. The PURSE
analysis and evaluation of the three volume study focused on five specific areas: Demand,
Facility Design, Cost, the Financial Condition of the PDAM, and the Treated Water Tariff
Structure. In addition to the Project's rigorous analysis of the study, PURSE recommended
ideas for shared savings, risk management, and credit enhancement.

2. Semarang - Review of Contract Documents

PURSE, together with local legal subcontractor Soewito, Suhardiman, Eddymurthy & Kardono
(SSEK), performed a comprehensive review of contract documents between the PDAM
Kotamadya Semarang and a private investor for a BOT water treatment project, PT. Tirto
Kendogo. The main emphasis of the report is on the legal documents, as financial and
technical documents were not made available to PURSE. The report contains general and
specific comments on the various contractual agreements concluded among the parties, and

presents a series of recommendations for their consideration prior to finalizing the PPP
contract.

3. Bekasi -  Preliminary Review of Private Sector Participation in
Water Supply

In June 1997 the PURSE Project was requested by the Ministry of Home Affairs (PUOD) to
review a feasibility study and cooperation agreement for an unsolicited PPP water supply
project in Bekasi. The project was being negotiated between the local government (Tingkat
I) Kabupaten Bekasi (as owner of the PDAM), and PT. Arinusa Tirta Bekasi, a locally-lead
private sector company established for the purposes of implementing this 25-year PPP
concession project. The PURSE review raised a number of questions concerning the capability
of the private party to actually implement the project. PURSE concluded that more work
needed to be done with respect to the feasibility study, and that the cooperation agreement
lacked several important elements, including a discussion of conditions precedent,
establishment of performance standards, and defining force majeur risk, among others. In the
opinion of the PURSE Project, the parties are not yet ready to proceed to concluding a sound
and mutually beneficial PPP contract agreement.

4.  Pontianak Water Plant Capacity Rerating Analysis
PURSE Report No. IQC-TP/98/004

As part of the technical assistance being provided for a competitively tendered PPP project in

G:\DOCS\BIBLIL.RPT 16 October 22, 1998



facilities. The purpose of rerating is to determine if more water can be treated by existing
facilities, at little or no additional cost, in order to reduce the size and cost of any new
facilities which may be needed. Of the four PDAM water treatment plants exarmined, PURSE
determined that the one currently under construction could be rerated to a capacity of 60%
more than projected design. With an additional treatment capacity of 137 litres per second,
and net capital cost savings of over $1 million, the PDAM is able to delay new construction
and reduce the size of future plants. The report contains a detailed methodology for
performing the rerating analysis in other cities throughout Indonesia.

i Pontianak, PURSE performed a "rerating” analysis of the PDAM's existing water treatment
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___H_ 1/GENERAL TITLES 000.00.183 The Private Sector Investor Peter Hodfield N 014_ o
BRI GENERAL TITLES 000.00.184 The Environment of fuels and lubricants Davisd Parkes _jo14
1 1|GENERAL TITLES 000.00.185 Shell at a Glance 014
1 1|GENERAL TITLES 000.00.186 IManaging Energy Efficiently SBS 014
1 1|GENERAL TITLES 000.00.187 Indonesian Infrastructure Industry WIFA'94 Exhibition 1014
1 1|GENERAL TITLES 000.00.188 Atkins Haswell Atkins 014
Al | 1|GENERAL TITLES 000.00.189 ToliRoads in Indonesia Prospect for BOT April 1994 o o4
1| ___ 1|GENERAL TITLES 000.00.190 Progress Through Quality Performance e ___|WaskitaKarya ____|014
1] 1|GENERAL TITLES 000.00.191 Highways Maintenance Management i Akins  jO15
_1|_ _ 1IGENERAL TITLES 000.00.192 Waorld Infrastructure Forum Asia 1994 . ___|Forum Programme _ {015
1 1|GENERAL TITLES 000.00.193 Company Profile: YTL Power Generation SDN BHD N I 1 1 - B
1 1|GENERAL TITLES 000.00.194 China & South East Asia (Magazine) Oct'94 - es
1 1{GENERAL TITLES 000.00.195 International Capacities _ laing 015
11 YGENERAL TITLES 000.00.196 Infrastructure Investment . _|aing_ . _ 015
1 1GENERAL TITLES 000.00.197 Construction Comment April 1994 i raing 1015
1| ___1|GENERAL TITLES __1000.00.198 Bachtel Briefs : Pipeline Punjab Dec' 94 o __|Bechtel 016
11 QENERAI:_T!ILES_ 1000.00.199 __|PC Magazine : The Changing Face of On-Line U U 1§
1 1|GENERAL TITLES ___{00000.200 ) _ _ .. New ' Jersey Lybrary : Reading, rithmetic, redesign pay off ~ [ENR _ _[015
1] _ 1|GENERAL TITLES 000.00.201 | _ L Annual Report 1994 of OPIC . foric . _jo1s
1 C1|GENERAL TITLES  __ _jo00.00.202 | = = . __[tA's $733 milion museaum (magazine) ENRDec’94 = . [ENR 015
1 1 GgNE}jA_L_TIT_Ll_ES_ . ...l00000203 | India Means Business {magazine) Review Febr'95 . Peview 015
1| 1GENERALTITLES _ 1000.00.204 | ""|Roads & Bridges Dec'94 (Magazine} N ~ _lo15
1 1/GENERAL TITLES 000.00.205 _!lntematlonal Construction {Magazine) Sept'94 015
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_. 617 1} _ 1/GENERAL TITLES _ 000.00.206 o POWSs/MIAs of Popular Mechanic Magazine Sept'94 N R U £ | T
618 | (¢ GENERAL _TITLES . 1000.00.207 | . _ ___lProperty is The Sky The Limit of Review Indonesia Magazine Dec 94 I O (¢ X -
819} 1 __ 1/GENERAL TITLES __}000.00.208 . ___ |Banker's Trust of Indonesia Business Weekly Dec'94 _ . e jO15
~ 620 __ 1} 1GENERAL TITLES [000.00.209 ___|Business Forecast'95 of Asiaweek January 1995 N 015
. (521 o 1|GENERAL TITLES 000.00.210 belVedere November/December 1994 016
__ 822 21 1|GENERAL TITLES 000.00.211 Cianbra's Open-Shop Values of ENR Nov'96 R o6 .
; 6’21_3 1 1/GENERAL TITLES 000.00.212 Technology Tranfer of The Military Engineer Magaziner Sept'94 R T 11
624 1 1/GENERAL TITLES 000.00.213 Review 200 Asia’s Leading Companies of Review Magazine Dec'94 916
825 1} __ 1GENERAL TITLES 000.00.214 Jat Grouting Gains Ground of Clvil Engineering Magazine Dec'94 016 _
___6286 1 . 1IGENERAL TITLES 000.00.215 Front Lines May 1994 ___|USAID 016
. 827 _ 1 1|GENERAL TITLES 000.00.216 Annual Report 1993 of Office of Housing & Urban Programs . _|usAiD ._je1e
_ 628 A} __1|GENERAL TITLES 000.00.217 Soggy Start for Big Lock of ENR May 1994 . 016
629, 1 1GENERAL TITLES 000.00.218 Company Profile: Trans-Bakrie 016
630 1 1|GENERAL TITLES 000.00.219 Narajo Bridge Spanning Tims & Space of Civil Eng. MagazineNov'94 | _lo16
_ 631 1 _UGENERAL TITLES ___ 1000.00.220 Annual Report1990 The Expensesway & Rapid Transit Authority of Thailan e __{018
632 _ .1 1|GENERAL TITLES 000.00.221 __|Comapny Profile: Doing Business in Phipippines e _ ISGV&Co., |01
B34 1 1JGENERAL TITLES 000.00.222 Where It's Best to Invest of Philippines 1 016
. 838] 1 1/GENERAL TiT TITLES 000.00.223 1994 American Water Works Association Buyers Guide o1
636 4y 1 GENERAI_.V'{ITLES_" 000.00.224 | —____|Report on the 1992 Survey of Regional Representation by Overseas Compa} =~ = [016
8377 1 _VYGENERAL TITLES 000.00,225 . ____ |Doing Business in Singapore (1993 Guide for US Exporters) =~ JUSFCS =~ 1016
__6e3g 1 1]GENERAL TITLES 000.00.226 Financing Renewable Energy Projects {A guide for developers) dti i 016
639, 1 1{GENERAL TITLES 000.00.227 Pertamina in Briefs 016
L B40] 1 1/GENERAL TITLES 000.00.228 Indonesian Natural Gas {19th World Gas Conference, June 1994, italy} Pertamina 016
641 1 1JGENERAL TITLES 000.00.229 Company Profile: Ogden Projacts, Inc., T P 016
642 1 1IGENERAL TITLES 000.00.230 Pusihng Investment more Forcefully . BKPM _ 016
643 1 VGENERALTITLES ~  |000.00.231 | = |Role of The City in Environment Mgt Workshopby . _ jgRHubQ ~|016
644/ 1 1GENERALTITLES = QQQ_QQ 232 The American Chamber of Commerce in HK 1993/1994 = 017
__Basl 1] 1/GENERAL TITLES 000.00.233 Consulting Engineers & The Environment Guide from Actions FIDIC U L Y
__bag| 1) _ _ _J|GENERAL TITLES 000.00,234 ADB Publications September 1994 e . . ApB___ o7
647} 1 1|GENERAL TITLES 000.00.235 Hanbook for Indonesian Employees June 1993 _ _ __IChemonics 017
648 1|___ _1/GENERAL TITLES 000.00.236 Executive White Pages 1994/1995 I I ) Y A
649 1 1]GENERAL TITLES 000.00.237 Smithsonian Novermber 1994 I D, ' I
_ 650, 1 1GENERAL TITLES 000.00,238 In a Whirl over forecasting indoor airflow (ENR magazine Oct'94) = 017
__ 651 1] _1|GENERAL TITLES __ _ _1000.00.239 e Eat, Dringk & Do Buiness (Freequent Flyer magazine January 1995} | 017
68820 1 1GENERAL TITLES _1000.00.240 Severn Bridge Raising The Stakes (ENR Magazine Nov'94) T B ) ¥
653 1| 1GENERALTITLES ___ _ 1000.00.241 A Guide Tour of the New Interactive Home {Popular Mechamcs Nov 94) o7
_ 654 1 1{GENERAL TITLES 000.00.242 The 600 Specially Contractors (ENR Magazine Oct'94) e O1B
6585 3 1GENERAL TITLES 000.00.243 Stim & Trim {Indonesia Business Weekly Jan'95) o 018
656/ 1| __ 1|GENERAL TITLES 000.00.244 Striking the Right Deal (ENR Magazine Nov'94) 018
657 1 1|GENERAL TITLES 000.00.245 belVedere January 1895 018
658 1 1|GENERAL TITLES 000.00.246 Bridge Coating Sys.Cold Weather Parching Winter Road Maint. (Mgz '94) 018
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659 1 HGENERAL TITLES _  1000.00.247 | [The 1995-6 Budget (Ec. & Business Review Indonesia Jan'95) | e i |18
660 1 V| GENERAL TITLES ~_ _ [000.00.248 o quld s Most Powerful (Popular Mechanics magazine Dec'94) =~ | R (4 -
6611 1 1GENERAL TITLES ____ ]000.00.249 _ Making Tracks Through Dallas (ENR Magazine Dec'94) S 018 .
| 662 _ M 1|GENERAL TITLES 000,00.250 The Largest Aurtorized Full Line {Superstons) T 01 8 .
| 683 1] _ 1IGENERAL TITLES 000.00.251 India New Economy (Business Week Magazine Jan'95) _._lo1g )
6864 1 1/GENERAL TITLES 000.00.252 Front Lines Dec’'94 . _{UsSAID 018
___6"6§ 1 1/GENERAL TITLES 000.00.253 Coming back in better form (ENR Magazine Jan'95) 018_
_666] 11 1GENERAL TITLES 000.00.254 The Economist Dec'94 - Jan'95 ] ___joag_
. 667 _._ Y __ 1GENERAL TITLES 000.00.255 A Guide the 100 days {Newsweek magazine Jan'95) R (+) }: 3
. 668 1] __1/GENERAL TITLES 000.00.256 Asean Electric Power Generation Markets: Opprtunities for US Compames .U§_A_IQ R 1 1:
669 1 __1GENERALTITLES __ 1000.00.257 . . |Singapore’s Trade Performance, Policy & Prospects _~~—|PITO [ (1§
670 L GENERAL_ TITLES 000.00.258 . _|International Trade & the Malaysian Economy — e .._pTQ_jO18
. 671 1 1)GENERAL TITLES 000.00.259 An Indonesian Experience & Development on CNG _JENG _ _|ows
.. 672 I QENE_R_AL TITLES 000.00.260 Peta Pelayanan Air Bersih Kabupaten Karawang - JABAR (PDAM Karawang ——— . 018
. 6731 1 _1|GENERAL TITLES 000.00.261 7th Annual Resource Recovery Conference ] [_’EB.;'!!&L . .. j019
674] | GENER_A_L__TITLES 000.00.262 Building & Construction News, Oct'94 e e i o1
_._675( 1 1(GENERAL TITLES 000.00.263 Privatisation International Ot'94 . ___jo1g
.. 676 1 1/GENERAL TITLES 000.00.264 Special Waste Program _.fjWMN 19
.. 677 1 1GENERAL TITLES 000.00.266 Kota Mandiri Bumi Serpong Damai 1993 1 019
678 Y 1GENERAL TITLES 000.00.266 |Annual Report Issue of Forest Notes 1994 o ————e._fo18
_ 679 1] 1|GENERAL TITLES 000.00.267 [Kekayaan Yang Dapat Diperbaharui . USI_-\_IQ 019
680 1 1/{GENERAL TITLES 000.00.268 ] |Waste Incineration Plant _ _|Dinas Kebersihan ___|019
. 68y 1] _VGENERAL TITLES 000.00.269 e __Pndonesian LNG [Pertamina (019
682y 1 1 GENER_AL TITLES 000.00.270 ———__IA Profile of Public Works Infra. Dev. in the sixth five year dev plan (94-99) MPW_ e 019 )
683 o1 1|GENERAL TITLES ~  ]000.00.271 o - -— JThe Top 100 Revenue Climbs for Dasign-Build & CM at-risk work {magazin | I (4] | 9
684, 1] _ 1GENERAL TITLES 000.00.272 | - __ ___|Quality on tap (Drinking Water Quality Report 1993) i . INWW 019 B
. 6ess 1 1 GENERAL TITLES 000.00.273 Annual Report 1995 Progress with Resposibility o INww s __|o19 9 )
686, W TIGENERAL ]’ITLES 000.00.274 Environmental Planning & Management & The Project Cycle . jaDB__ 019 o
_687| 1 1GENERAL TITLES 000.00.2756 | o Environmental Assessment Requirement & Review Procedure of the ADB DB Jo19 B
688 1|  1|GENEBAL TITLES 000.00.276 Consultants Status Report - Septembet 1994 ___...oB__ (?19. ~
6891 1 __ 1/GENERAL TITLES 000.00.277 World Infrastructure Forum: Govenment Report & Papers 1 (Oct’ 94) U U (¢ ] £
__690] 1 1)GENERAL TITLES 000.00.278 Interdata Infastructure Handbook 1994/1995 Austrade 019
_.691 1 1GENERAL TITLES 000.00.279 Paper: World Infras, Forum Jakarta, Oct'94 from Deputy Prime Min of AUS \e . lo19
_.692p 1] 1|GENERAL TITLES 000.00.280 The EX-IM _Bank of Japan & Infrastructure Projects L WIE o o1s
__693 1i. __ 1/GENERAL TITLES 000.00.281 Speech by Mr Ngo Xuan Loc {Min of Construction of Vietnam) in WIF'94 WIF___ _  __ _jo1s
694 1| . VUGENERALTITLES _____ [000.00.282 | ~~~  IKorea's Infrastructure Strategy for The 21st Century L wiIF 019
695} 1_ 1 QENERA_I___'_H'[L_ES — OQQ‘(_)O 283 . _|Buku Kerja Pejabat Tinggi Negara Ri Kabinet Pemb. vi 1994 o ) . j020
696 .1 1GENERAL TITLES ~ _ ]000.00.284 _iMenteri Koordinator ——e o 020
.88 oM GENERQ_L_ TITLES 000.00.285 Pelan Induk Perswastaan Malaysia ol lo20
B 698 ___ 1. 1/GENERAL TITLES 000.00.286 . Bulletin Persatuan Air Malaysia e e _ ... _l020
699 1 1IGENERAL TITLES 000.00.287 Institutional Options for the Provision of Infratructure World Bank 020
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700 1} 1/GENERAL TITLES 1000.00.288 __ {Ucapan Tahun Baru dari Pengerusi Eksekutif 1996 o p20
_ 701 1| 1|GENERAL TITLES 000.00.289 Observational Study Tour to Malaysia by Indonesia Delegation 1997 _ 20
702y 1 1GENERAL TITLESR 000,00.290  ____\Geographic Inframation Systems . Chemomcs .20
_ 703 Y _1GENERALTITLES _ _  ]000.00.291 Informe Final: Segunda Conferencia Interamerican de Alcaldes 1996 N I 2
__704{ 1 _  1/GENERAL TITLES 000.00,292 |water Supply in Indonesia {an apportunity) kL /21
I/ | Gg_N_gfIAL TITLES 000.00.293 Malaysia Water Industry Report Jkr I 2
708 1 __ 1GENERAL TITLES 000.00.294 Enakmen Na. 12 Th 1988 Lembaga Air Perak {Malaysa Study Toor) I .1 |
707] . 1] 1GENERAL TITLES _ 000.00.295 Company Profile: Generale Des Eaux Group Asia Pacific o o
708 11 GENERAL TITLES 000.00.296 Construction & Public Works Asia April 1996 {Magazine) o U 1
_709] 1 1/GENERAL TITLES 000.00.297 PCI Project Indonesian Newsletter No. 3 April 1896 e 021
710} 1| 1|GENERAL TITLES 000.00.298 Front Lines April/May 1896 __JUSAID_ o2y
AL 1|_ ___HGENERAL TITLES 000.00.299 Australian Innovations in Environmental Tech. & Management (Green & Gol » ) 021
712y 11 1|GENERAL TITLES 000.00.300 Proposal pf PT indoconsult 021
713 A ___1|GENERAL TITLES 000.00.301 Biography of Lea P, Brown 20
AL Al 1GENERAL TITLES 000.00.302 National Highway Maintenance Study of Korea 1986 _1 o o022
715 _ 1| 1/GENERAL TITLES 000.00.303 __|A Water Supply Privatisation Proposal for Dumai/Duri 1996 ] PT Bina Malu 023
ALl LI | GENERA_\!LIITLES ___1000.00.304 ____iProject Management I 024
717 1 1|GENERAL TITLES __|000.00.305 _____ |The Lessons to be learnt from Pass BOOT Project v __lWorld Bank 025
718 1 1GENERAL ’[_ITI:E§__ _____ 1900.00.306 ________ |standard Forms of Agreement for Design/Build ASCE ~~~ |026
719 1} 1|GENERAL TITLES = _,OO0.00.QQ___ e Finding Groundwater: A Project Manager's Guide to Technique & How to u UNDP 027
7200 1 1|GENERAL TITLES 000,00.308 | ~ IPrivate Participation in the Delivery of Municipal Water Supply Services __ | . jo27
2] 1|  1/GENERAL TITLES ____ 000.00.309 Formulation & Implementation of a Natural Water Resources Palicy for Indo Hydrosult Inc ” 027
7220 1| GENERAL TITLES 000.00.310 Brochure of BAPEDAL o jo27
o723 1 1}GENERAL TITLES 000.00.311 Project Paper {Annexes) of USAID L USAID 027
724f 1l VGENERAL TITLES 000.00.312 BOTABEK Urban Development Project o2
725; 1| 1/GENERALTITLES ____ 1000.00.313 | _ Cisadane - Cimanuk Integrated Water Resources Development  _ |DGWRD _ . joz27
726 1 1|GENERAL TITLES 000.00.31@]_ Stow Sand Filtration {An International Compilation of Recent Sc. & Opr. De A\}\[\_’V§ e 028
727} 1 _ _1GENERAL TITLES 000.00.315 Water Environment Reseach June 1993 o - 028
. 128]_ _ 1) . V|GENERAL TITLES 000.00.316 Company Profile: Insiform R __|o28 _
729 o1y GENEB_A»I:E'!;L‘ES 000.00.317 Company Profile: Harvard Design & Mapping Company, Inc., e |HOM e _._|G28
730 1 1/GENERAL TITLES 000.00.318 Company Profile: Harvest International inc., - I 028
3 1 1|GENERAL TITLES 000.00.319 Tahun Lingkungan Hidup 1993 . (EcoClean_ 028
732 1 1/GENERAL TITLES 000.00.320 Staff Appraisal Report Indonesia {SUDP} 1993 I Worid Bank ___ . lo29
733 _ i 1 GENEBAL ]'_I_1_'LES 000.00.321 ____ |Bandung Urban Development Project . AEQ 029
734 1 1IGENERAL TITLES 000.00.32 322 o Indonesia Urban Public Infrastruture & Servlc s Vol. I N ; _ {029
735 1 1|GENERAL TITLI_E§ 000.00. 323_ . ____._|Panduan Pemasangan Sistem Hidran ulPancegahan Bahaya Kebakaran __jpPU___ . __ 1029
736 _ 1 1GENERAL TITLES 000.00.334 . ASEAN Region Local Administraton Forum _ [Clair Sin. 030
737 1| 1GENERAL TITLES _ __ 1000.00.335 Evaluation of Ragunan & ERCP Ganerated Composts for Jakarta . 030
738 ) qgggﬁ@. TITLES 000.00.336 Water & Sanitation Discussion Ferum R R 030
T 739 1 1|GENERAL TITLES _ _ 1000.00.337 —__|Private Sector Participation in Municipal Solid Waste Services in Dev. Coun |WMEC 030
740 1 1GENERAL TITLES 000.00.338 Annual Report 1993 fo Massaxhusetts Housing Finance Agency 030
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741 1 ___1/GENERAL TITLES 000.00.339 Organisation Background & Areas of Experience o _lee o300
. 242 | 1 HGENERAL TITLES 000.00.340 Tomorrows Coastal Technology Worldwide ———c o jo30
743 __Y _ _1/GENERAL TITLES 000.00.341 Environmental Studies & Monitoring Capabilities CcCi )
_744 1] _ 1GENERAL TITLES 000.00.342 Pakto 23 "Pemda Siap Menyambut” B )
L 1|GENERAL TITLES 000.00.343 Fasilitas Sarana Taman & Tempat Rekreasi L 031
AT 1 1|GENERAL TITLES 000.00.344 Buku Panduan Penilaian PDAM/BPAM o 031
748 1 1/GENERAL TITLES 000.00.345 Technical Resource 1994 Catalog I S < 1 I
. 749 .M __ Y GENERAL TITLES 000.00.346 Program Evaluation Paterns & Directions . .. |asPA o lo31
750 1 JNGENERAL TITLES _ _|000.00.347 | _~ _  IRegional Housing & Urban Development Office Rhudo/Jakarta . . {UsAID {031
751 __. Y _ 1/GENERAL TITLES 000.00.348 - Sorting Facilities & Marketing Services for the "Phoenix Recycles” Program| 031
_____ 752 1Y 1 GENEBAL_T!TL§§_ _ 000.00.349 Journal 1994 Persatuan Air Malaysia . e jO3T
P | T|GENERAL TITLES 000.00.350 — .....jBuyers Guide & Yearbook April 1994 of Water Environment Federation .~ | 1031
754 1 _NGENERAL TITLES  _ |000.00.351 | ~ ~~ IMonthly Progress Report No. 26 Oct'94 of Philippines Pnce Waterhouse 031
755 i 1 QENERAI_. TITLES 000.00.352 - ..._.... |Sheladia Assaciates, Inc., o e §lea£§___ 032
_ 756] 1 1/GENERAL TITLES 000.00.353 Metropolitan Mebidang Urban Dev. Programme JGKwW 032
_ 7870 1 1GENERAL TITLES 000.00.354 MHFA's Assisted Living Program for Frail Elders 1 032
_._.158 1| _____V|/GENERAL TITLES 000.00.355 Seventh Malaysia Pian 1996-2000 . - 034
759 _ 1} _ 1GENERAL TITLES 000.00.356 Urban Environment Services in Developing Countries o Jacquiline G.C. ___ |032
760 _ 1 1 GENERAL TITLES 000.00.357 Perencanaan Tempat Pembuangan Akhir Sampah Kota Mataram 1994 __ |PT Infratama /032
. u 1 GENERAJ:_II'[L_E§ 000.00.358 Pathways of Development for Municipal Gevernance __World Bank o __|o32
7682 ¥ _VNGENERAL TITLES 000.00.359 — |Pedoman RKL & RPL TPA Sampah Kota Sedang & Kecil (Komsep) 1993 DPU 032
_.763] 1 1|GENERAL TITLES 000.00.360 Indonesia's Urban Infrastructure Development Experience Hendr@ranom __|o33
764 1 GENERAL TITLES 000.00.361 - __|The Coilaction & Use of Info. for Managing USAID Natural Resources & Agr{DESFIL . _ _Jos3
765) 1 1 @_EN“ERAL TITLES___ __ |000.00.362 | "o ..__..._|Pelaksanaan Pembangunan Nasional Berwawasan Lingkungan o KALPA WILIS . _ _jos3
766 11 _VGENERALTITLES _ 1000.00.363 The World Bank Group Diractory 1991 . __ |World @"1!’!'_‘__4 ___jo33
767 1 __ 1GENERAL TITLES 000.00.364 Water Utilities Data Book Nov'93 ADB . 033
768, 14 1|GENERAL TITLES 000.00.365 Front Lines Jan'97 USAID 033
769 1 1/GENERAL TITLES 000.00.366 Front Lines March 1996 USAID 033
770 11 1|GENERAL TITLES 000.00.367 Privatization Masterplan of Malaysia - ___|Gov. of Malaysia 033
n 1 1|GENERAL TITLES 000.00.368 Women in Development Indoneisa ADB 033
772 1 1/GENERAL TITLES 000.00.369 The Role of incineration in Indonesia {Article) B 033
773 1) _ _ _1|GENERAL TITLES __1000.00.370 Report on Hazardous Waste Incineration in Cement Kilns oo |JamesAD. 1033
774 . _ 1] ___ 1GENERAL TITLES 000.00.371 What the New EPA Rules Mean e ... ... jo33.
275) 1 1|GENERAL TITLES ___ 1000.00.372 | Dry Flue Gas Desulfurization Systems I < - < = I
776] Y1 ggtﬂiﬂl_\l. TITLES _~_ 1000.00.373 _ _._ ___ [Pelajaran Bahasa Indonasia 1990 {2 Books) . FSI _ 038
777 1 1jGENERAL TITLES 000.00.374 | Pengelolaan Kebersihan & Pertamanan Kotamadya il Denpasar 1994/1995 036
778 1 1/GENERAL TITLES ~  1000.00.3756 | |60 Tahun Bidang Cipta Karya {1945-1995, DPU 035
779 1 L GENERAL TITLES . OOQ .00. gzgs . B Urban & Regional Development of Eastern Islands Prolect DGCK . 035
780 1 YGENERAL TITLES ~  1000.00.377 | = lndones:an Business : The Year Review 1996 o L 035
781, 1 1|GENERAL TITLES _ 000 00378 | Lapora_n_fglglgga_r[a_gn Pembangunan Bidang Cipta Karya 1994/1 995 DPU . 035
782 1 1JGENERAL TITLES 000.00.379 3rd Jabotabek Development Project {JDUP Iil) June 1994 036
Page 9

o
)



LyB2 1/5/80
NO Main ID D MAIN TITLE DOCUMENT # CATEGORY TITLE PREPARED BY BOX NO
1046 1 1|GENERAL TITLES _ ___ 1000.00.380 _ ... . [Quarterly Progress Report {1 July 1997 - 30 September 1997) CCPAP 035
1048 11 UGENERAL TITLES _ _ _ |000.00.381 . _ |Executive Summary BOT Scheme of Karang Pilang lll Water Treatment Plan PT Arfiss & PT Agum 035
1051 1. 1/GENERAL TITLES 000.00.382 e 1996 Anuual Report of Raythoen . o 035
1064 LI _[000.00.383 | o Informasu dan Katalog Pelatihan Balai Pelatihan Air Bersih dan Pemukiman DPU .. . 1035
1055 o1 GENERAL Tl'_rLE§_. e QQQ_QC_) 384 L Balai Pelatihan Air Bersih dan Penyehatan Lingkungan Pemukiman DE‘U e _|O38
1056 1 1 GENERAL TTLEs . ]000,00.385 |  |World Markets in 1998 Infrastructure Development Asia_ . WEQQ . _|037
]dS7 1 1 GENERAL TITLES e OOO_QO_ §8_67 1 Owner's Guide to Contruction Risk Management & lnsuranca Gregg Bundschuh _j037
1058 1 R GENERAL 'l_'lTLES e ___.{000.00387 | __ Ggggpga de Participacion Privada en Infraestructura e . .. lo37
1069 1 _1IGENERAL TITLES 000.00.388 The Palm Pilot Coonected Organizer . USRobotics 1037
1060 1 _V|/GENERAL TITLES 000.00.389 International Expansion of the Generale des Eaux Group . ... lo37
1061 o1 GENEHAL TITLES __ _  ]000.00.390 Commercializataion &/or Water and Sewage Suplies: The Case of Malaysia {UMP 037
1069 1 1 GENERAL L TITLES 000.00.391 _{PIM-P3KT Repelita Vi thn 1995/1996 - 1998/2000 Padang, Sub Project DilPemda Tk ii Padang |038
1070 1 1 GENERAI____'_I'ITLES 000,00.392 _ - _.__|PJM-PIKT Repelita VI Thn 1995/1996 - 1999/2000 Padang, R_lpgk_asgn Ek Pemda Tk It Padang 038
1071 1 1|GENERALTITLES  ~ _ 1000.00.393 |  |A Water Suuply Privatisation Proposal for DumaifDuri, Province of Riau, Ind PT Bma Ma;u Air 037
1072 1 1/GENERAL TITLESW_ ._|000.00,394 | L Water Conservation in Jabotabek L jath !/\_WBBC 1_99_3 _1039
1073; 1 . 1|GENERAL TITLES 000.00.395 Public Private Participation in Water Supply Sector, Indonesia _.._|bPy_~ lo3s
1075 v GENER_& TITLES 000.00.396 Indonesia Telecomunication Sector Industry e 1039
_1o82 . 1j____ VGENERAL TITLES 000.00.397 World Bank Monthly Op'l Summary I . _{039

1083 1 1/GENERAL TITLES 000.00.398 Second Village Infrastructure Project, Letter of Interest e Chemonics _Iqt__ ___ lo3s
1084 B o1 GEN_ERAL TITLES 000.00.399 _ . .___|TOR for Advsory Services to The Directorate General of Human Settlame_nt WJUDSP 039
1086 1 1/GENERAL TITLES ~~ 1000.00400_ | =~ ln_fgg;ggc_:t_urg s Impact on Development: Lessons from WDR 1994 Chnstme Kass;des 039
1087 1 1 GENERAL TlTLES o 000 00 401 | . ... _ __|Enterprise Restructure & Revitalization Building Hunganan Capaclty o o 039
1088 oot GENERAL TITLES 000.00.402 . Recommendations for Improving Indonesia's Privata Power Program _ |Lahmeyer Int, 1993 039
10800 1 1 GENERAL TITLES 000.00.403 Asian Infrastructure Profiles 1997 ———  _ _|Asialaw 039

1091 1 1|GENERAL E‘[Lgs 000.00.404 Biogen 1995 {Fulfilling the Promise of Biotechnology} e 039

L 1 1 GENERAL TITLES 000.00.405 Energy Dalam PJP Il K patan dan Kesempitannya . Yil _ . _|oz9

1107 1 __1/GENERAL TITLES 000.00.406 Rencana Pembangunan PAM Jaya {thn 1994 - 2000} e __JPAMJaya 039

_.1108 1 1|GENERAL TITLES 000.00.407 ) Program Pelayanan Air Minum 1995 - 2000 A _{PAMJaya 039
1109 1 1/GENERAL TITLES ... |000.00408 | = |Gambaran tentang Pelayanan Air Minum di witayah DKI & kemungkinan per |PAM Jaya 039
1111 1 1G GENERAL TlTLES _ " loo0o. .00.409 | [TOR Advisory Services for PSP . EJUDP-2 ~  |039
1112 o GE[\LEBAL T_lf[!.§§. e QQ_QAQQ 41 Q»_ e Peluang peranserta swasta dlm penvedlaan air bersnh_S_a(ga‘nr_wggi DPU L 039
1113 1 HGENERAL TITLES  ~ |000.00.411 | . |Diakarta water supply project PPP OUTLINE APPROACH TO PHOJECT salim Gr. & Lyonnais [039
1114 1] 1 GENERAL TITI_.E§ e 090_99_4_12 e — . ... _{Company Profile : PT THIESS Contractors lndonesta R ~_lo3g
1115 1 1 GENERAL TITLES ~ ___|000.00.413 |  |Ward Lester Management * ‘expat money watch" Oct 97 ) WLM |03
1116 1 1/GENERAL Tl]'l_.E_S___w .___i000.00414 | Front Lines_October 1997 e o _jusab 039
1117 L GENERAL TITLES 000.00.415 Front Lines November 1997 e . JUsaD___ 039
g 1 GENERA_L TITLES 000.00.416 CICAK Newsletter December 1997 L USAID . |039
1119 __ 1 1GENERAL T_I_TLES 1000.00.417 . _.__|CICAK Newsletter January 7, 1998 - e USAID ~ ~~ |039
1120 1} VGENERAL TITLES 000.00.418 CICAK Newsletter January 21, 1998 e . lusaid _  J039
121 _H __ _1GENERAL TITLES 000.00.419 CICAK Newsletter January 28, 1998 i Jusap 039
1122) ~ "1 1/GENERAL TITLES 000.00.420 Pedoman Pengajuan Minat Penanaman Modal Jalan Tol PT Jasa Marga 039
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1123 1 1|GENERAL TITLES __ 00000421 [ _ |Penawaran Penanaman Modal Jatan Tol PT Jasa Marga 1039
1130 1| = _1GENERAL TITI:_E_S_ . 0_00 00, 422 L Lingkup Lokakarya Peningkatan Peran Serta Swasta dim Pelaksanaan Paket Pemda Jati JABAR 039
1131 _ .1 __ 1|GENERAL TITLES 000.00.423 _ Front Lines March 1998 e VLLS_@D i lo39_
11320 10 _1IGENERAL TITLES _.}000.00.424 inception Report March 1998 of WJJEMP _{Chemonics & Kogas 039
B LK U | . Q[EEEBQL_TITLES _ 000.00.425 Private Sector Participation in the Transport Sector Project {Finat Re; Jprt o Mm_lgt[y gf_(}gmgmgg 040
JgsE o 1] ____1|/GENERAL TITLES 000.00.426 CICAK Newsletter Vol. XXXIV No, 20, June 3, 1998 US Embassy {040
1137) 1 1 GENERAL TITLES 000.00.426 Chemonics Egypt _ﬂg_hemonics Int. 040
1136{ 1 1 GENERAL TiTLES 000.00.527 CICAK Newsletter Vol. XXXIV No. 21, June 10, 1998 US Embassy 040
88 2 2|PURSE PROJECT REPORTS [100.00.001 |Report # 103.009/ {Training Implementation Plan PURSE Report .
__ B . .2 2/PURSE PROJECT REPORTS [100.00.002 |Report # 104.00/9 |Work Plan for Project Year One _{PURSE Report R
87 _ 2 2|PURSE PROJECT REPORTS {100.00.003 |Report # 101 .02.1/ |Preliminary Review and Evaluation of Central Government Policy __|PURSE Report
88 2 2 PURSE PRQQE_GT‘BEPQE[S 100.00.004 [Report # 101.02/9 [Baseline Review of Existing Legal & Regulatory 1ssues for PPP and PSP PURSE Report
_ 89 2 2 PQR§§ PROJECT REPORTS {100.00.005 _|Report # 102.02/9 Project Financial Structure and Financial & Performance Guaran_tggs__fgr BO PURSE Report___
90 2 2|PURSE PROJECT REPORTS 100.00.006 _|Report #102.04/1/ |Description of Existing PSP & PPP Projects in Indonesia - Analysis of Lesso [PURSE Project
91 2| _2|PURSE PROJECT REPORTS |100.00.007 _|Report # 106.00/9 First Annual Progress Report & Quarterly Progress Report # 1 _ [PURSE Project
920 2 2|PURSE PROJECT REPORTS 1100.00. 008 |Report # 303.5/94/ |[PURSE Roundtable Discussion Papers _____ _|PURSE Report o
93 2 _2 PURSE PROJECT REPORTS [100.00.009 _[Report # 105.00/9 |Quarterly Progress Report # 2 PURSE Project .
84 2 2PU PURSE PROJECT REPORTS [100.00.010 |Report # 102.03.2/ [Project identification PURSE Project .
R 2|PURSE PROJECT REPORTS |100.00.011 _|Report # 105.00/9_|Quarterly Progress Report # 3 |PURSE Project | __
.96 2f 2 PURSE PROJECT REPORTS |100.00,012_|Report # 102.04.2, |Case Study Training: Paitan Power Project and Nusa Dua Water Supply Proj|PURSE Project B
987 .2 2|PURSE PROJECT REPORTS [100.00.013 [Report # 105.00/9 |Quarterly Progress Report # 4 ______|PURSE Project
98 2 2 PURSE_E_ROJECT REPORTS 1100.00.014 |Report # 101.09/9 [PPP in Infrastructure Development: Tha US Experience _____|PURSE Project
99 __ 2| _2|PURSE PROJECT REFORTS |100.00.015 Report # 106.00/9 |Second Work Plan _|PURSE Project | _
100 2| 2|PURSE PROJECT REPORTS |100.00.016 |Report # 101.01/9_Narrative Description: indonesian Laws & Regulations on PPP & PSP |n Sec SSEK Project | _
_101f 2| 2|PURSE PROJECT REPORTS 100.00.017 _|Report # 101.04/9 Demonstration Projects Report . |PURSEProject  _ | __
102 2| 2|PURSE PROJECT REPORTS /100.00.018 |Report # 101/05.1/ |Water Tariff Policy in Indonesia _ - . _ I|PURSE Project __
103 2] 2 ?l_)ﬂgg_Pﬁ(_)_JEQ‘[BEP_ORTS 100.00.019 |Report # 102.01.1/ [Financial Analysis Model (Preliminary Report) N _ _|PURSE Project . _
_104{ 2| 2|PURSE PROJECT REPORTS 1100.00.020 |Report # 101.02.2/ Solid Waste Management Regulation {Draft) _ ___|PURSE Project
105, 2 2lPURSE PROJECT REPORTS [100.00.021 _[Report # ID.108.5/ {Monitoring and Evaluation Indicatar . _ __ |PURSE Project R
| toe| 2 2|PURSE PROJECT REPORTS [100.00.022_ |Report # 105.00/9 |Annual Progress Report 1994 & Quarterly Progress Report # 5 o qugg Project_
107| ____ 2j __2|PURSE PROJECT REPORTS 100.00.023 _|Report # 105.00/9 |Quarterly Progress Report # 6 o _|PURSE Project
108 _ 2| _ 2|PURSE PROJECT REPORTS |1 100.00.024 |Report # 102.01.1/ {financial Analysis Mode! : User's Manual for PDAMs e _»_PURSE Project
109 2] __ 2 PURS_@ fﬁ(_)._lgq REPORTS [100.00.025 |Report # 2.04.10/9 [Database for Marketing and lnvestment Resources ___ _ |PURSE Project  _
110 o2 2|PURSE PROJECT REPORTS |100.00.026 |Report # 2.04.2B/9 |Solid Waste Collsction Pre-feasibility Study: City of Mataram PURSE Project _
1y 2| 2|PURSE ggggggr_ﬂygﬁjg 100.00,027 |Report # 2.04.28/9 |dentification of Services Area for Solid Waste Management in Mgtaram Cn P_qﬁ§§_ Project
112 20 _2|PURSE PROJECT REPORTS 1100.00.028 Report # 1.A.1.09.1/|The History of Financing Infrastructure in America: Practical Implications fo PURSE Project
13 2l 2 PUR§€£F§QQ!§QT BEEQ_F}'I_’_S 100.00.029 _|Report # 105.00/9 Quarteﬂy Progress Report # 7 o PURSE Project
114 2| _2|PURSE PROJECT REPORTS, r1 00.00.030 |Report # 1.A.1.09.3Financing Environmental Infrastructure: Credit Support and Fmanc;al Guaran EQR_S_E Project
115 2| 2|PURSE PROJECT REPORTS 100.00.031 |Report # 105.00/9 |Quarterly Progress Report #8 PURSE Project .
1e .2 2|PURSE PROJECT REPORTS |100.00.032 |Report # 1.C.1.02.1 jAnalysis of Legal & Regulatory Constraints, Dehmencues and Omlssuons inl|S.S.EK.
117 2 2 PURSE PROJECT REPORTS [100.00.033 |Report # 106.00/9 |Annual Progress Report 1995 & Quarterly Progress Repon %9 PURSE Pro;act
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- ]_]8 2| 2|PURSE PROJECT REPORTS |100.00.034 |Report # 106.00/9 {Third Work Plan {Draft} . __|PURSE Project |
119 2| 2|PURSE PROJECT REPORTS |100.00.035 |Report # 105.00/9 |Quarterly Progress Report #10 PURSE Project .
_ 120 2~ 2|PURSE PROJECT REPORTS |100.00.036 [Report # 105.00/9 |Quarterly Perfarmance Report #11 PURSE Project
121 2| 2|PURSE PROJECT REPORTS {100.00.037 |Report #12.1.A/96/|Risks & Their Frequencies, Possible Effects & Their Allocation Between Tw |PURSE Project . |
122 2| 2|PURSE PROJECT REPORTS [100.00.038 _|Report #7.3.A/96/0 Non Revenue Water: What it is; What Can be Done About it; Who Will Rea PURSE Project
1‘23 2 2|PURSE PROJECT REPORTS {100.00.039 _|Report #12.1, Clgﬁ[ Technical Targets: Considerations in Establishing Them & Maasunng Frogr. PURSE Project _
124 2 2|PURSE PROJECT REPORTS {100.00.040 _|Report #7.3. AIQBIO Selling of Raw Water or Bulk Water ‘Between Companies, Both Public and P|PURSE Project
125 2 2 FngR§I_E PROJECT REPORTS [100.00.041 _|Report #12.1.C/96/Issues Concerning Transfer of Treated Water Bstween Two or More Private|PURSE Project
485 2 2/PURSE PROJECT REPORTS [100.00.042 _|Report # 105.00/9 Quarterly Performance Report No.12: July 1 - September 30, 199@»
. 486 2|  2|PURSE PROJECT REPORTS |100.00.043 |Report # 106.00/9 |Annual Progress Report 1996 & Quarterly Progress Report No.13 : Oct 1 - FURSE B .
__ 488 2 2 PURSE PROJECT REPORTS |100.00.044 |Report # 105.00/9 |Quarterly Performance Report No.14: Jan 1 - Mar 31, 1996 -~ P_Q_R_Sg_ e
489 2 2 PURSE PROJECT REPORTS [100.00.045 _|Report # 10C-DP/97/Inception Report for the Environmental & Urban Program Support IOC _|PURSE - 1QC Team _ | .
1138 2| 2|PURSE PROJECT REPORTS {100.00.046_ |Report #106.00/97 |Fourth Work Plan (July 1997 - September 1998) PURSE Rggig_ -
. 1138 2 2|PURSE PROJECT REPORTS [100.00.047 _iReport #3/12.1.E/9 |Project Life Cicle |0peration Manual) ____|PURSE Project
1140 2 2|PURSE PROJECT REPORTS [100.00.048 |[Report #3/12.1.E/97|Project Life Cycle {(Model Document) o PURSE Project _
1141 2| 2!PURSE PROJECT REPORTS [100.00.049 |Report #106.12/97 {Trip Report - Invitational Travel to Malaysia _ . ____|PURSE Project . ___ _
| 1142| 2| 2|PURSE PROJECT REPORTS |100.00.050 |Report #105.00/97 |Quarterly Performance Report No. 15 {April - June 1997) _ _IPURSE Project
1143 2}  2|PURSE PROJECT REPORTS [100.00.051 _|Report #105.00/97 |Quarterly Performance Report No. 16 {July - September 1997) PURSE Project _
1144{ 2] _2|PURSE PROJECT REPORTS 100.00.052 |Report #105.00/98 |Annual Progress Report - 1997 & QPR No. 17 PURSE Report | _ .
1145| 2 2|PURSE PROJECT REPORTS |100.00.063 |Report #1QC-DP/97/|Quarterly Performance Report No. 1 . PURSE Report
1w 2 2IPURSE _P@g_E_Q‘LRgPQRTS 100.00.054 |Report #105.00/98 |Quarterly Progress Report No, 18 PURSE Project __
1147 2| 2|PURSE PROJECT REPORTS |100.00.065 |Report #102.01.1/ |User Manual to Financial Analysis Model for BOT Project Water Supgly Sec PURSE Project
1148 2] 2|PURSE PROJECT REPORTS |100.00.066 _|Report #105.00/98 |Quarterly Performance Report No. 19 . _Egﬁggfg_lggt.__» o
128 33 PDLlCY LEGAL AND REGU |200.201.001 |General Basic Outline of Law of Commercial Paper . . jo0t
127 3 3jpoLicy, LEGAL AND REGU |200.201.002 |General Policies for Strengthening Local Government in Developing Countnas oo et
128 3 _ _3 POLICY, LEGAL AND REGU |200.202.003 |General Public Private Partnerships for Environmental Facilities R
129) 3| S3POLICY, LEGAL AND REGU [200.202.004 General Report of the UN Commission on Int'l Trade Law 1994 e 001
858! 3 3|POLICY, LEGAL AND REGU |200.202,005 |General Exaecutive Order No. 215 (Philippine) ) 001 __
859 3 3|POLICY, LEGAL AND REGU [200.202.006 |General Policy Network for PPP & PSP I T, ') I
geo] _ 3 _ 3 @gg_y,_gg_Ag AND REGU j200.202.007 |General ___ _iHousing Policy Debate Vol. 5 . ~ |Fannig Mae 1001
861 3 3jPOLICY, LEGAL AND REGU |200.202.008 |General Results from Household & Water Vendor Survey in North Jakarta . |World Bank 001
862 3 3 POLICY, LEGAL AND REGU |200,202.009 |General __ _[Peraturan Air Bersih dan Sanitasi di Kabupaten Daerah nggKaLﬂ_ Sidoarjo  [FH UNAIR_ 001
863 3 3|POLICY, LEGAL AND REQL_!_g@}_Q._’! 010 |General vm__El_eggn_cfgwer_ﬁggry_gunng & Regulatory Reform USAID 002
864) 3. 3 POLICY_.vLEC_iAL AND REGU |200.202.011 |General intruksi Menteri Dalam Negeri No, 21 thn 1996 R _ _ _|o02
865 3| 3|POLICY, LEGAL AND REGU [200.202.012 |Genaral Investment Law & Regulation 1991 BKPM _ 1002
866 3 _3 POLICY, LEGAL AND REGU [200.202.013 |General ~ _ __ _|Keputusan Gubernur Kepala Daerah Khusus lbukota Jakarta 1993 N 002
867 3 3 POLICY LEGAL AND REGU 200.202.014 [General _ __[Regulatory Assistance in the Evaluation of Power Pgn_:p_ases fr. ngpen Pro RMI . foo2
868 3 3jPOLICY, LEGAL AND REGU |200.202.015 _General ~|Regulatory Ass. in the Ev. of Power Purchases fr Inde. Prod. of Philippine |RMI 002
869 3 3 POLICY, LEGAL AND REGU {200,202.016 |General w_Mqasurement & Analysis for Policy, _P_lgnnmg & Pro;ect Implementation 199 USAID 002
870 3 3|POLICY, LEGAL AND REGU 200 202 o1 7 General Keputusan Walikotamadya K_ep» Daerah Il pgnpasar No. 106 1995 003
871 3 3lpoLICY, LEGAL AND REGU 200.202.018 |General Keputusan Walikotamadya Kep. Daerah Il Denpasar No. 735 1994 003
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872 3)  3POLICY, LEGAL AND REGU 1200.202.019 |Gensral _ Perda Il Denpasar No. 13 thn 1995 : Retribusi Kebersihan |~~~ 003
873 3. 3 E‘QLIQ_!_ L._EEQL I-\gl\!_[_)_REGU» 200.202.020 |General Keputusan Walikotamadya Kepda It Denpasar No, 811 195 _ o . _|oo3
874, 3 3IPOLICY, LEGAL AND REGU [200.202.021 |General Keputusan Walikotamadya Kepda Il Denpasar no. 25 1994 _ . o loo3
875 3 3 POLICY, LEGAL ANQ_R_EGU 200.202.022 |General National Water Resources Policy INS/90/024 Indonesia e JUNDP___  |004
__ 876 3 ,.3_ POLICY, LEGAL AND REGU {200,202.023 |General The Policy Action Plan for Local Gov, Bonds in Indonesia MFP_ 004
1049] 3| ___3jpoLicy, LEGAL AND EGU 200.202.024 |General Perjanjian Jual Beli Air antara PT Bina Surabaya Tirta dgn PDAM Sg(gtga‘ya {004
1078, 3 . 3 POLICY, LEGAL AND REGU 1200.202.025 |General The Impact of Water Supply Deregulation in Jakarta, Indonesia_ ~ ”_H___World Baqk o __|00Oa
1079 3 3 EQLICY LEGAL AND REGU |200.202,026 |General Water Supply Deregulation and the Urban Poor Randall Crane 1004 _
1080, _ "3 _3iPoLICY, LEGAL AND REGU |200.202.027 |General Keputusan Menteri Dalam Negeri ttg Penilaian & Pemantauan Kinerja Keuan Me_m:l_agg___ﬁ_‘___ 004
130 4 3|POLICY, LEGAL AND REGU {200.210.001 |Indonesia Repelita V) ] N
| 18Y 4] _ _3POLICY, LEGAL AND REGU 209._210.002 Indonesia Himpunan Peraturan Perundangan bidang Pengairan Tingkat Nasienat . |~~~ 1001
132 4 3 POLICY, LEGAL AND REGU [200.210.003 jindonesia ___ [Himpunan Peraturan Perundangan Perusahaan Daerah N T B
133 4| 3lpoLICY, LEGAL AND REGU |200.210.004 [Indonesia KEP-03/MenKLH/11/1991 001_
134 " 4] 3/POLICY, LEGAL AND REGU ]200.210.005 |Indonesia KEP-03/MenKLH/11/1991 (English) . e o oot _
_135) 4]  3JPOLICY, LEGAL AND REGU [200.210,006 |Indonesia |KEP-10/MenKLH/3/1994 o 001
" 13| 4|~ 3lPoLICY, LEGAL AND REGU |200,210.007 lindonesia ______|KEP.122/KET/7/1994 ] o1
137 _ 4 3|POLICY, LEGAL AND REGU [200.210.008 [indonesia [KepMendagri No. 16/1991 R N
338 4] 3POLICY, LEGAL AND REGU |200.210.008 |Indonesia |PPRI 1771992 T oo
139 4| 3lPOLICY, LEGAL AND REGU [200.210.010 [Indonesia [Keppres #6/1996 Pracurement Evaluation Team ) oo
140 4 3|POLICY, LEGAL AND REGU [200.210.011 [Indonesia |KEPPRES 16/1994 ooz _
141 4] 3lpoLicy, LEGAL AND REGU |200.210.012 |indonasia |KEPPRES 37/1992 00z
142 4 3IPOLICY, LEGAL AND REGU |200.210.014 [Indonesia PerMenPerEn 02.P/03/M.PE/S3 002
143 4 3|POLICY, LEGAL AND REGU |200.210.015 [Indonesia PPRI No. 51/1993 002
144 4 3|POLICY, LEGAL AND REGU {200.210.016 |indonesia Public Procurement System of indonesia ooz
145 4 3Fpucv, LEGAL AND REGU |200.210.017 [indonesia Organisasi Tata Kerja BAPPEDAL ] ] ooz
146 4 3|POLICY, LEGAL AND REGU [200.210.018 {indonesia Produk Hukum tentang Pembinaan Perusahaan Daerah 1995 o o022
147 4]  3|POLICY, LEGAL AND REGU |200,210.019 |Indonesia Himpunan Peraturan MPU dibidang Pengairan . e _ . _jo02
| 148 4 ___ 3POLICY, LEGAL AND REGU [200.210.020 |Indonesia Goy't Regulation No. 20/1990 o - e {02
149 4] 3lpOLICY, LEGAL AND REGU |200.210.021 |indonesia PP19/1994 - o o 002
7150] 4] 3lPOLICY, LEGAL AND REGU [200.210.022 [indonesia Draft - KEPPRES Pelaksanaan Pembiayaan Proyek-Proyek infrastructure mel .. _jeo2
_Aasy 4 " 3lpoLiCY, LEGAL AND REGU 200.210.023 |indonesia Imendagri No. 21 Th 1996 # Juli 1996 . N .
_ B77 4] 3POLICY, LEGAL AND REGU j200.210.024 lindonesia Himpunan Peraturan tentang Pengendalian Dampak Lingkungan Seri{ _ |BAPEDAL 1002
. 818 4 __§ POLICY, LEGAL AND REGU |200.210.025 |Indonesia ______{Himpunan Kep-Menteri Keuangan RI tentang Dana Pensiun —— 02
879 a4 3|POLICY, LEGAL AND REGU [200.210.026 [Indonesia __ UU-RI No. 2 Thn, 1992 dan PP Tentang Usaha Perasuransian | ~joo3
__8soi 41  3lPOLICY, LEGAL AND REGU {200.210.027 lindonesia UU No. 11 1992 tentang Dana Pensiun — 003
gy 4 3 PQL_IC_:){ LEGAL AND REGU |200.210.028 |indonesia Law or tha GOI No. 11 1992 Cancerning Persion Funds I e __loo3
_ 882l 4 3 POLICY, LEGAL AND REGU |200.210.029 lindonesia Standard Docs for Procurement of International Consultancy Serwces 1 (19 DPU  _ |003
883 4 '3 POLICY LEGAL AND REGU [200.210.030 {indonesia _{Standar Dokumen Undangan utk Pengadaan Jasa Konsultan Dlm Negen 2 { IDPU . _joo3
884 4 3 PDLICY LEGAL AND REGU 200.210. 03] Indonesia §t_an_¢jard§ §@qlng_ Docs Tendering for Procurement of CMI Eng Works int.DPU {003
885 al " 3jPOLICY _!_.I_EQAL AND REGU 1200.210.032 lindonesia _ __ __ |Standar Dokumen Lelang u/ Pengadaan Barang dgn Pelalanggq Dim Negeri [DPU 003
886 4 3|{POLICY, LEGAL AND REGU |200.210.033 [Indanesia |Standard Docs for Tendering for Pracurement of Civil Eng. Works Int. Com |DPU 003
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887 4 _3lPOLICY, LEGAL AND REGU [200.210.034 j{indonesia ____ [Standar Dokumen Lelang u/ Pengadaan Jasa Kontrakor dgn Pelelangan DN [PPU 1004
888} 4] 3iPOLICY, LEGAL AND REGU [200,210.035 jindonesia _ ___ [Baseline Evaluation Report of Independent Power Production in thr Philippin [RMI . 004
889 4 _3lPOLICY, LEGAL AND REGU |200.210.036 |Indonesia Key issues in Urban Policy Dev. & Our Strategic Response 1997 |l 1004
890 4 3 POL!CY ', LEGAL AMD REGU {200.210.037 |indonesia_____ [Permitting & Regulatory Flexibility in Composting b 1004
891 4]  3POLICY, LEGAL AND REGU | gqg _21_9-(_)§§_ lindonesia _____ |Monitoring Indicators of Repelita VI Urban Policy Action Plan Implement Re . __lo04
92 4 3|POLICY, LEGAL AND REGU [200.210.039 |Indonesia_____|International Directory of Utility Regulatary Institutions . Workj‘g_aqk ____ {004
1093 4 3|POLICY, LEGAL AND REGU |200.210.040 |indonesia Peratqra_n Pemerintah tentang Pelaksanaan Pemilu 1997 . CV. Mini Jaya / Abadl 004
1103 4 3/POLICY, LEGAL AND REGU 1200.210.041 |indonesia_ __ |Kepmen PU Na 249/KPTS/95 tig pembentukan tim keordinasi penylapan P Mgnf—‘_l} o 005
1104 4 3|POLICY, LEGAL AND REGU 1200,210.042 jindonesia KepmenPU N_g_ﬂﬁ_[gggggl_ng Guidelines to loan fund mgt og the regional iDPU o 005
1106 4 3 POLICY LEGAL _ANI_) REGU [200.210.043 Indonesia ins-MOHA No. 9/95 re: procedurs fr cooperation between the feglon_ajgg_ DPU {005
‘ 11086 . g_ POLICY LEGAL AND REGU |200.210.044 lindonesia Draft PP development policy in the areas of clean water supply, waste wat DPU R
1119| 4 3 POLle’_ I:E_QAL AND REGU [200.210.045 [Indonesia Draft perjanjian kerjasama antara PAM Jaya dgn PT.KPA I 1t T
1134, 4 3 POLICY, LEGAL AND REGU |200.210.046 |Indonesia Keppres No. 7898 ttg Kerjasama Pemerintah & Badan Usaha Swasta, d!m GQL e 005
4 152 5 (_i I_’QLIC_Y_ LEGAL AND REGU |200.230.001 |0ther Legal Referen|Model Procurement Code for State and Local Gov't e o0
163 5| ___3 POLICY, LEGAL AND REGU |200.230.002 [Other Legal Referen|Reducing Regulatory Barriers to Private Sector Participation in Latin Americ| 001
154 5 3|POLICY, LEGAL AND REGU |200.230.003 |Other Legal Referen|Law Relating to Foreign Investment in Real Property in Various Asia-Pasific| =~
155 5 3 POLICY, LEGAL AND REGU [200.230.004 |Other Legal Referen |Infrastructure and Industrial Policy in South Asia: Achieving the Transitipn_ :%__ L
893 5 3|POLICY, LEGAL AND REGU [200.230.005 |Other Legal Referen{A Growing Role for PS in the Provision of Public Service in 3rd World Cities \USAID 001
156 . B 3 POLICY, LE‘GAL AND REGU {200.240. 001 |Contract and Profor [BOT Bid Documents for RP Cargo Terminal - Vol, 1-2 (Propesal} {1001
_ 187 6 3 POLlCY LEGAL A_N_l_)v_RE_GU 200.240,002 |Contract and Profor [Contract Documents for Operation of the St. John Landfill ~___ |Sample Docs. Library
_ .68 6 ‘3 POLICY_'LI_EG_A 'AND REGU }200.240.003 |Contract and Profor [Pedoman RKL dan RPL TKA Sampah, kota sedang & Kecil (Konseg) Sample Docs, Library
159 6 3|POLICY, LEGAL AND REGU 200.240.004 |Contract and Profor [Standar Dokumen Unda_ngan untuk Pengadaan Jasa Kggs_txljan lmernasnonal Sample Docs, Library
160 5] 3|POLICY, LEGAL AND REGU gqg 240 005 Cont_rgggland meor Standar Dokumen Undangan untuk Pengadaan Jasa Konsultan Qg!e_xm NegerlSample Docs. Library
161 6 3 POLICY LEGAL AND REGU 200.240. 0(_)6» Contract and Profgr Standar l_)g!(umen Lelang untuk Pengadaan Barang dengan Pelelangan Inter [Sample Docs. Library
162 6| 3IPOLICY, LEGAL AND REGU 200 .240.007 [Contract and Profor Standar Dokumen Lelang untuk Pengadaan Barang dengan Pelelangan Dala {Sample Docs. Library
163 6 3IPOLICY, LEGAL AND REGU |200. 240 008 |Contract and Profor Standar Dokumen Lelang Pengadaan Jasa Kontraktor Pelelangan Internasio |Sample Docs. Library
164, 6 3iPOLICY, LgGAI_. AND REGU {200.240.009 Contract ‘and Profor, Standg_r"ng_qr_r}en Lelang Pengadaan Jasa Kontraktor Pelelangan Dalam Ne |Sample Docs. Library
165 6 3|POLICY, LEGAL AND REGU 200_ _2;4p_ __10 Contract and Profor Handbook for Cooperation between Gov't - Private Parties in Clean Water S Sample Dacs. Library
166 6 3POLICY, LEGAL AND REGU |200.240.011 |Contract _and Profor Procurement of Works - Sample glgc_ilrg Documents i Sample Docs. Library
167 6 3|POLICY, LE_G_AL_ AND _REGU 200.240.012 {Contract and Profor |Procurement of Works Sample Docs. Library
894 6 3/POLICY, LEGAL AND REGU 20(_)__2_:}(_) 013 qu}gggg‘@qd. Profor Issueg E@ggrnlng Gov. Procuremgnt Rggglggl_gps_ SLPPP BOO/BOTIKSO ‘No BAI 001
895 B _3jpoLICY, LEQA_L_ANQ REGU |200. ?;49;9_)4 |Contract and Profor jlmplementating Rules & Regulations (Philippines) No.. §E_)§_7_ _ o 001
896 6 3 POLICY LEGAL AND REGU |200.240.015 [Contract and Profor [The Amended BOT Law e L PAP _ o0
_ 897 6] 3 _POLI_CY__LEQAL_A[\IQ BEQQ 200.240.016 |Contract and Profor [Contract Works Policy e } L 001
898 6 3POLICY, LEGAL AND REGU |200.240.017 |Contract and Profor |Chemonics Internasional Policy | Manual_ Jgrﬁ 1§$§ . . 001
1094 6 3;POLICY, LEGAL AND REGU [200.240.018 |Contract ar_\d Prqfor Gov. Regulation No, 20 1994, Share Ownership in Companies Established |SSEK {Translator) 001
168 7 4 ﬁ(_:O[\I_QMIQ AND FINANCE {300.301.001 |General _ . |East Aslan Ml_rgglg_ Egp_ngrjy(_:_groﬂt__q & Public Policy _ World Bank 001
169 7 4|ECONOMIC AND FINANCE ]300.301.002 iGeneral Guidelines for Economic Appraisal e ~_ INSW Gov't - Australi
170 3 7 4|ECONOMIC AND FINANg_E 300.301.003 |General  IIFC Investment Review . . o 001
m 7] 4 !ECONQM_IQ_AQ_D_F_IN_ANCE 300.301.004 General "|indonesia Urban Sector Loan (LOAN 2819 IND) o
7172 7 S ECONOMIC AND FINANCE [300,301.005 |General Lndusmal Structures and Development of Small & Medium Enterpnse LinkagiEDI/World Bank 001
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173 7 4/[ECONOMIC AND FINANCE [300.301.006 |General Kinerja Keuangan ' PDAM MFP/MOF 001
174 7 4IECONOMIC AND FINANCE 300 301, 007 General ~ __ ILegal Framework of I_n_ve_strmzp}_m ASEAN Investment_ ReguIatlons and Inc PITO Brief #8 001
175 7 4|[ECONOMIC AND FINANCE [300.301.008 |General _ _ MFE! Eligible Expenditures Monitoring System R ggtln_jgyl_grleP 001
176 7] 4 ECONOMIC AND FINANCE 30_0 301.009 |General _ . INSW Gov't Guidetines for Economic Appraisal = NSW Treasury _|oo1
177 7. 4 ECONOMIC_ AND _EINA_NQE_ 300.301.010 (General Pedoman Sistern Akuntansi _Perusahaan Daerah Air Minum e 001
178] o7 4|[ECONOMIC AND FINANCE [300.301.011 |General __[IPrivate Sector Investment Needs Assessments e WASH Task 0‘186 _|oo02
I_7$ 11 AECONOMIC AND FINANCE |300.301 .012 |General Project Appraisal & Finance Seminar e CCPAP PhlIlp_pmes ~ j002
180, 7| __ 4[ECONOMIC AND FINANCE {300.301.013 |General Project Finance International #57 b 002
_ABY 71 4ECONOMIC AND FINANCE |300.301.014 |General Project Financing Paper __ |o02
182 7| . 4|ECONOMIC AND FINANCE [300.301.015 |General Regional Workshop on Indonesia Regional Finance & Dev. Account N - Wngg Bank ~ |o02
133 7 4/ECONOMIC AND FINANCE |300.301.016 |General __IRegulatory & Price Policies for Water Conservatron & Recyclmg in_ Jakarta IWACO/WB report _ |oo2
184 7| 4|ECONOMIC AND FINANCE |300.301.017 General _{Urban Economics and National Developmem’__ P . (_5?3(_@;@[\_[[ I(rngsleyl 002
185 7 4[ECONOMIC AND FINANCE [300.301.018 |General ___|Urban Environmental Services in Developing Countries ______ _ Michigan Uni, - Econ. .
. 186 _ 71 4|ECONOMIC AND FINANQEJ&OO.SOI .019 |General Urban Policy Action Plan Monitoring Indicators & Annexes - {MFPIMOF _ |003
1 87 7 4/ECONOMIC AND FINANCE |300.301.020 |General Cost Implications of Sub Title "D" criteria James Wa|sh R 003
188 7 4ECONOMIC AND FINANCE ]300.301.021 GeneraI i Pemngkatan tan Kapasitas Broni PDAM Jambi 600l/det dengan Peran Swasta PT W_ase:;o Tirta 003
189 7| 4|ECONOMIC AND FINANCE_[300.301.022 G_epgral __.._|Indonesia Assessmgpt1994 o e Ins. of SouthEast Asi {003
_190 __71____4[ECONOMIC AND FINANCE 300.301.023 |General APEC Cooperation in Infrastructure o 004
sy 7] _4[ECONOMIC AND FINANCE |300.301.024 [General Fiscal Decentralization in Indonesia o I < I
193 7} ___AECONOMIC A AND FINANCE {300.301.025 |General _|Land Markets Regulations in Urban Indonesia U R 003
182 7 4{(ECONOMIC ANI_)_EI_N_ANQE__ 300,301.025 General Land Markets and Regulations in Urban Indonesia . BFergusson & MHoff |003
194 7 4/ECONOMIC AND FINANCE 1300.301.026 |General _____{Policy Study on Credit Enhancements to thggmes Infrastructura Prolects o _ 003
185 7) . 4ECONOMIC AND FINANCE )300.301.027 jGeneral TPolrcy Study on Credit Enhancement to Philippine Infrastructure & Opporturp L . {003
196 7 4 ECONOMIC AND FII\_IA_NQE 300. _3_91_ _028 General ____ |Regulatory Framework Foreign Investment in lngonesra & Opportunities _ } o 003
197 7 4 ECONOMIC /_\_ND FINANCE 1300.301.029 |General _____[Public Land Banking and Applicability to Indonesia ___ . 003
_198 7 4 ECONOMIC  AND FINANCE |300.301.030 (General Fmancmg & Commercializing Private Provision of _Et_it_:ll_c§§rvrces i Pnr_:g Waterhouse» 1003
199 7 4ECONOMIC AND FINANCE 300 301.031 |General _|Reforms Flnancral Sector in Indonesia, 1983 -1991 #7 PITO - East West Cen 005
200 7 4{ECONOMIC ANO_FINAN_QE_ _ ggo_:;gr 932_ General o Envrronmem Money: Int'l Business Exec - Guide 10 Gov 1_R_e§9ur_r_:§§ 5 WIham_A_ Delphog 1005
201 7 4|ECONOMIC AND FINANCE (300.301.033 Qgge_r@I ) anate Participation in Infrastructure - Market Strqcture_, Compemlon & Re wB 005
202 7] _ 4[ECONOMIC AND FINANCE )300.301.034 |General ] Seminar Material - Kemitraan & Sinkronisasi Investasi dim Pembangungn Ige URDI ___ joob
. 203 _ 7| ___ A[ECONOMIC AND FINANCE [300.301.035 |General Value Line - Investment Survey Expanded o LJR_QI_ - ) A
204] 7| ___ 4{ECONOMIC AND FINANCE |300.301.036 |General _ |USAID Enviromentat Assistance Program in indonesia URDI
205 7| 4|ECONOMIC AND FINANCE [300,301.037 |General _~ _ ___ [Regulatory Assistance in the Evaluation of _of Power Purchases fi from Indeper\d URDI N
206 7| .. 4{ECONOMIC AND FINANCE 1300.301.038 (General Supplementary Proposal; Regulatory Assistance in the Evaluation of Power [URDI
783 3 4 ECONOI_VIIC AND FINANCE 1300.301.039 [General Final Pricing Book of M husetts Housing Finance Agency |Lehman Bro. 005
784 7] __ _4/ECONOMIC AND FINANCE [300.301.040 |General o Kegiatan Usaha Perasuransian Indonesia 1993 L MOF _. foos
785 _ 7{____4ECONOMIC AND FINANCE ;300.301.041 General ___IStructuring Municipal Revenue Bonds: Issues & Optmns ~ MFP 1005
786 7| 4{ECOM Q_I\_AIC AND FINANCE 1300.301.042 |General __ [Federal Housing Finance Board {1992 Report) o {005
787 7 4 ECONOMIC AND IﬂNAN(_ZE__ 300.301.043 [General ____Bond Funds, Reserve Funds & Debt Service far PDAM Bandung & Semaran MFF _loo6
788 7 4[ECONOMIC AND FINANCE [300.301.044 |General = Strateglt_;  Planning for Revenue ; Bond | ImpIementatron Program MFP B 0086
789 7 4|ECONOMIC AND FINANCE [300.301.045 |General Review of the Proposal Prospectus of PDAM Bandung MFP 006
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790 __ 7| _4ECONOMIC AND FINANCE 1300.301.046 (General Review of the Proposal Prospectus of PAM Jaya __IMFP____ |o0B
) Y I ECON_O!_V_II_(;_ AND FINANCE {300.301.047 |General Guidelines for Preparing Board Prospectus ___ MFP_ . __ (oo
792 .7y 4ECONOMIC AND FINANCE {300.301.048 |General Rencana Anggaran Biaya Proyek Swasta Air Bersih (Semarang) e __|o06 _
_79:_3 _ 7| __ 4{ECONOMIC AND FINANCE |300.301.049 |General AFTA: An Outward Looking Free Trade Agreement ] PITO o __ (006
794} 7] __ 4[ECONOMIC AND FINANCE [300,301.050 |General Asean Country Profile Malaysia : The Next Nie ? _ f_‘ITO 006
_ ;95 3 . _4 ECONOMIC AND FINANCE |300.301.051 |General Balance Sheet: Ending of November 1895 i {006
796 7| 4[ECONOMIC AND FINANCE ]300.301.052 |General Adipura Trophy for the Cities 1986 - 1993 . 006
797 31 4[ECONOMIC AND FINANCE }300.301.053 |General Privatizing Solid Waste Management Services in Dev. Counties usao 006
798 7| __ 4|ECONOMIC AND FINANCE 300.301.054 |General Analysis and Negotiation of BOO & BOT Projects: Alternative Strategic for I|[DFED 1006
| 799 7] _ AECONOMIC AND FINANCE |300.301.055 |General Global Project Finance _|Standard & Poor’'s 1006 _
800( 74 ECONOM!C AND FINANCE |300.301.056 |General Report & Racam, of tha President ta the Board Dir, on Prop. Loans &Tech.)/ADB 006
801 _ 7| __4/ECONOMIC AND FINANCE |300,301.057 |General Study of Options for Financing Infastructuring Expansion . _|obncCD. 007
802 7 . 4|lECONOMIC AND FINANCE 3001301 .058 |General Report on the Potential fr the Utilization of Mun. Bonds in lndonesm ) Ao |oo7
803 7, _ 4/[ECONOMIC AND FINANCE [300.301.059 |General An Invitation of Invest in Philippine Infrastructure . o07
_ 804 7] 4]ECONOMIC AND FINANCE [300.301.060 General OPIC's Brochures : Investment Insurance, Investment Info. Servnce & Invast ______ . |oo7
805 7 4|ECONOMIC AND FINANCE 1_399_30_] .061 |General _____lproject Finance in Latin America June 1994 i LannFmanca __ jo07
806) . 1 ___ 4ECONOMIC AND FINANCE [300.307.062 |General _ Project Finance : International February 1995 IFR j007
807) 7t 4 ECONQ[_\_/_IIQ_ AND FINANCE [300.301.063 |General _______Paper: Financing & Managing Project Dev. in Latin America & Asia Pacific 1 L 007
808 7| ___4/ECONOMIC AND FINANCE | QQQ;}(_)] .064 |Ge General _ __ _ ____|Funding Project Debt in The Capital Markets I Morgan Stanley & Coi007
808} 7; _ 4[ECONOMIC AND FINANCE |300.301.065 |General _____|nternational Project Finance Trust Services . __ |chase Manhattan 007
810 7| _ _ 4|ECONOMIC AND FINANCE |300.301.066 [General Erection All Risks Policy 007
811] 7| __ 4|ECONOMIC AND FINANCE [300.301.067 |General Financing Global Infrastructure Though the International Capnal Market _ Lehman Bro,, inc., [007
812 7{_  4|ECONOMIC AND FINANCE i300.301.068 iGeneral ~ {Tender Docs. For BOT (Coal Fired Thernal Power Plamts Febr'93 v [007
| 813; 7 _4/ECONOMIC AND FINANCE {300.301.069 |General US Investment Analysis (PURSE) _ lusab ____ _joo7
814] 7] 4ECONOMIC AND FINANCE [300.301.070 |General Municipal Finance for Environmental Infrastructure (Project Paper) o MFP 007
815 7 ___ 4[ECONOMIC AND FINANCE {300.301.071 /General _|Municipal Finance for Environmental Infrastructure (Annexes) __~_ IMFP = 1007
B16| 7] ___4/ECONOMIC AND FINANCE i300.301.072 |General Infrastructure Finance Vol. 2 ; institutional & Macroeconomic lssues __ JusAap_ _ __ _ |oo7
817 7| .. 4/ECONOMIC AND FINANCE [300.301.073 |General Infrastructure Finance Vol 1 : Financing Urban Infrastructure in Less Dev C USAID _ __ [007_
818 77 4 ECONOMIC AND FINANCE 300.301.074 |General Qrganitation for Economic Caoperation & Development _iBiliflong 1007 _
818l 7 4{ECONOMIC AND FINANCE 1300.301.075 |General Environmental Business Exchange PURS . 007
820 7 _  4[ECONOMIC AND FINANCE [300.301.076 |General Infrastructure Financing & Cost Recovery Options o [USAID 007
R: Y3 _ 7] 4/ECONOMIC AND FINANCE 300.301 .077 [General EX-IM Bank Project Finance Engineering & Environment DlVISlOn o N ~ |o07
822 7| . _ 4[ECONOMIC AND FINANCE {300.301.078 iGeneral EX-IM Bank (A New Approach to Project Finance) N .. _ _|oo7
i 823 ___Ti___4[ECONOMIC AND FINANCE [300.301.079 |General EX-IM Bank Contract Adm.: How to Get The Money e 007
__Bgd_f_ 7] AECONOMIC AND FINANCE 300. 301.080 |General The Economics of Technology el yS_AID . ___|oos8
825 7}__ _4|ECONOMIC AND FINANCE [300. 301.081 |General investmrnt Regulations & Incentives o ___fprQ0 ____|co8
826  7__ 4[ECONOMIC AND FINANCE 1300.301.082 |General ADB Business Opportunities Dec'94 __|ADB o
827 7l 4)ECONOMIC AND FINANCE {300.301.083 |General _lLoan, Technical Ass. & Private Sector Operations Agprovals Sept 94 _jADB ~looB
828 7| _  4|ECONOMIC AND FINANCE |300.301.08 084 |General Project for Commercial Co-Flnancing Sept'94 . abB_ 008
829 7} 4[ECONOMIC AND FINANCE |300.301,085 |General _ ____|Cost & Availability of Electricity/A Comparative _Ana_l_zsxs of lndustry Refor |GE . loos
830 7 4{ECONOMIC AND FINANCE [300.301.086 |General The Potential for the Utilisation of Municipal Bonds in Indonesia USAID 009
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831 7| . _4{ECONOMIC AND FINANCE /300.301.087 |General ____{Water Market, Market Reform and the UrbanPoor ~~ ~_ |Randall Crane __ |008
_____ 832y 7| ___4|ECONOMIC AND FINANCE |300.301.088 |General Privatisation in Emerging Markets R e World Eguny_ 008‘ B
_.833_ .7 ___ 4ECONOMIC AND FINANCE [300.301.089 |General Tax Guide 1994 for Individuals I S o L
| _.834y 7 4ECONOMIC AND FINANCE 1300.301.090 |General - |MFP 1l ; Quaterly Performance Report No. il I ~MP e |008__
835 7| _4ECONOMIC AND FINANCE [300.301.091 [General An Overview of Urban Finance in the Region ADB _ . loos
.. 836 7| ___4ECONOMIC AND FINANCE [300.301.092 |General Project Finance C___{YTPR__ . 008 _
_..837y N 4/[ECONOMIC AND FINANCE 300.301.093 [General MFP Quarterly Progress Report No. 6 . IMFP_ loo8
838 7 4|ECONOMIC AND FINANCE |300.301.094 |General |guidelines for Preparing Bond Prospectus StephenV.P., 1008 _
_B3g) 7{ . 4ECONOMIC AND FINANCE ;300.301.095 General International Project Development & Financing Taylor~Depngh oo
840 7 4 ECONQMIQ AND FINANCE {300.301.096 [General ___|Self Financing an Aiternative for Suatainable Rural WSS Projects ~~ _ |CARE Indonesia_ |008
841 7, _ 4{ECONOMIC AND FINANCE [300.301.097 [General ~ |Shelter Model Housing Assistance Analysis Program ] @AQSB 1o
1064 7 4/[ECONOMIC AND FINANCE 300,301,098 |General_ —_____|[Global Water Report _ ____[Financial Tlmes _loos
1076 7j_._ 4[ECONOMIC AND FINANCE 1300.301.099 |General Financing Urban Environment Infrastructure e 008
1089 7] _ __A[ECONOMIC AND FINANCE |300.301.100 |General . MFE! Eligible Expenditure Monitoring System . __Mohni, Taylor 1008 _
207 8| _ 4[ECONOMIC AND FINANCE 1300.310.001 [Financial Models _ [Comprehensive Guide to Water and Wastewater Finance and Pricing _ _ _|George Raftelis
208 8 4[ECONOMIC ANND_EII\_I]_\NCE 300,310.002 {Financial Madels  [Financial Planning Model for Water Utilities - Users Guide . _ |JAWeber/DHasson
209 8 4{ECONOMIC AND FINANCE [300.310.003 [Financial Models Financing and Commerclallzmg the Private Provision of Public Semcss _ {Price Waterhouse |
210 8 4 ECONOMIC AND FINANCE |300.310.004 [Financial Modals___lInterim Evaluation; Indonesia_Municipal Finance Project =~ * TKgngslqy[GEgggrgpp 001
211 8 4|ECONOMIC AND FINANCE |300. 310'0(?5 Fmggt_:nal Models  [Power Purchase Agreement gggve_g.n Pacific & Electric Company Sample Docs, Library 001
_212) g 4 ECONOM[Q AND FINANCE [300.310.006 |Financial Models _ |Power Purchase Agreement between PT Paiton & M__ e eerveee__|sample Docs, Library
__213 8 _  4{ECONOMIC AND FINANCE 1300.310.007 |Financial Models  {Water Resources Management & Pricing Policies _.__ jEast Asia Water _
AL _ . B|_ __ 4|ECONOMIC AND FINANCE |300.310.008 [Financial Models _ |BOT Approach Infrastructure Projects in Dev. Countries _ e o0
215f 8 4ECONOMIC AND FINANCE |300.310.009 [Financial Madels _ |Study Options for Financing Infrastructure Expansion in Thailand - PADCO oot
218 _ 8| ___ 4ECONOMIC AND FINANCE_|300.310.010 |Financial Models __|PSP in Financing Urban Infrastructure in Indonesia Robert Cervero___m 001 _
842 _ 8/ 4/ECONOMIC AND FINANCE [300.310.011 [Financial Models _|Guidelines for Economics Analysis to Suport Strategic Dev, Planining at Th JJUDP oo
843 8] __ 4ECONOMIC AND FINANCE 1300.310.012 |Financial Models __|Financial Performance of Local Water Authorities {PDAMs} ~~~~~ |MFP__ 1001
. 844 8 4{ECONOMIC AND FINANCE [300.310.013 [Financial Models _[PDAM Financial Analysis Model : Basic lnputs IMFP R )
__Bas| 8 __ 4 ECONOMIC AND FINANCE [300.310.014 [Financial Models _ |PDAM Financial Analysis Model : Basic Qutputs . A_“}Mff_’_~ . ___ {001
846] 8 4iE ECONOMIC AND FINANCE 1300.310.015 [Financial Models _ |A Financial Planning Model for Water Utilities Jack A. Weber 001 _
2171 9| ___. 4[ECONOMIC AND FINANCE [300.320.001 |Project Financing _ |Policy Action Plan for Local Government Bonds in Indonesia ___ |Depdagri/fDepKeu/US |
218 9 _4ECONOMIC AND FINANCE |300.320.002 |Project Financing __ Potential for Utilization of Municipal Bonds inlndonesia __~ _~~ _~ lAD/Donald Gardner 001
219 9] _4{ECONOMIC AND FINANCE 300.320.003 [Project Financing Risk and Rewards it ___ |PGeldart-Citicarp 001
220 8 4 ECONOM!Q AND FINANCE 1300.320.004 {Praject Financing  {Specs for Local Government Bonds inindonesia ~~  ~ IMOF/MOHA 001
2 9| _ 4ECONOMIC AND FINANCE [300.320,005 |Project Financing _ |Sample 'Letter of Request for Ratmg Pefindon _|001
222 9 4|ECONOMIC AND FINANCE |300.320.006 {Project Financing ~ [Maximizing Economic Impact of Urban Water Supplg & Samtatlon Investme WASH Report #82
223 9 4|[ECONOMIC AND FINANCE 300.320.007 |Project Financing _ !Sources of Finance for Private Power Project in Asia . K&M Engineering 001
224 R 4 ECONOMIC AND F!NﬁNQE 300.320.008 [Project Financing  [Project Financing Agreements Vol 1 - PT Paiton & PLN P N 001
225 .8 4 ECONOM C AND FINANCE 1300.320.009 1 Project Financing _ {The Financing Structure - PT Paiton & PLN [ U (¢ ¢ )
226 9 4ECONOMIC AND FINANCE |300.320.010 [Project Financing _|Summary Project & Financing Timetable - PT Pa:ton &PLN_ .. o
227 9 4[ECONOMIC AND FINANCE 3_9_9 320.011 |Project Financing  [Stimulating Add. Finacing: thpplnes WaterIWastwater Pro;ects fmal rep RTI- Feb'96 002
{ 228, 9 4@ONOMDC AND FINANCE [300.320.012 |Project Financing Capital Fmancmg for Municipal Infrastructure Ronald W.J (RTl) 002
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2291 9] A|ECONOMIC AND FINANCE [300.320.013 [Project Financing  |Private Power Project Financing _ ] W __ |o02
b 230 .. 9 ___4ECONOMIC AND FINANCE |300.320.014 |Project Financing __|[Infrastructure Finance Vol : 2 Institution and Macro economic Issues # Mar e o
847, 8] __ 4|ECONOMIC AND FINANCE |300.320.015 |Project Financing _ |Municipal Finance for Environmental Infrastructure . o _ . Joo2
.. 848 9| _ _ 4ECONOMIC AND FINANCE |300.320.016 |Project Financing |Lap. Keu. PDAM Kotamadya |l Balikpapan 1992-1993 e 002
. B849) 9} ___4|ECONOMIC AND FINANCE {300.320.017 [Project Financing _|Lap, Keu. PDAM Kotamadya |l Balikpapan 1991 - 1992 oo loo2
_ 850 9 _ A4[ECONOMIC AND FINANCE |300.320.018 |Project Financing |Lap. Keu, PDAM Kotamadya Il Balikpapan 1990 - 1991 o 002
é51 .. 9 4ECONOMIC AND FINANCE [300.320.019 |Project Financing _iLap. Keu. PDAM Kotamadya Il Balikpapan 1989 - 190 o 002
862 ] 4|ECONOMIC AND FINANCE |300.320.020 |Project Financing _|Lap. Keu. PDAM Kotamadya Il Balikpapan 1993 - 1994 o _oa2
__ 853 .9 _ 4ECONOMIC AND FINANCE |300.320.021 |Project Financing _ |Laporan Hasil Evaluasi Kinerja PDAM Balikpapan 1996 el j002
854 . 91 _ ___4ECONOMIC AND FINANCE |300.320.022 |Project Financing _ |Laporan Auditor Indpenden atas Lap. Keu. PDAM Balikpapan 1994-1995 | 002
. 855) 9| __ 4[ECONOMIC AND FINANCE {300.320.023 |Project Financing __ [Rencana Perubahan Tarif Air Minum PDAM Balikpapan 1993-1995 D 002
23 10 4ECONOMIC AND FINANCE |300.330.001 |Credit Support ____|Aguas Argentina: Information Circular L ngggn Lazard et Co
. 232 10,  4ECONOMIC AND FINANCE {300.330.002 [Credit Support Credit Guarantees Schemes for Small & Medium Enterpnses e \_A{gechnlcal Paper
..233 .10 4|ECONOMIC AND FINANCE 1300.330.003 |Credit Support Regional Development Account Policy and Operational Issues e |RTUMFP. 1001
o, 234 10| 4ECONOMIC AND FINANCE [300.330.004 [Credit Support Local Government Credit Finance - Phlippines e e ___Jo01
235 11 4[ECONOMIC AND FINANCE 1300.340.001 [Tariff Related ___[Uruguay Round of Multilateral Trade Negotiations - Annex 1c-4 e o ~ __loo1t
_ 856 11]_____4|[ECONOMIC AND FINANCE 300.340.002 |Tariff Related Tariff Policy Alternatives & Financial Effects Workshop Discussion Paper 19 001
867| 11, 4 ECONDM!_C_ AND ¥ FI_N_A_N(_:E 300.340.003 |Tariff Related _ __[Tariff Retribusi Kebersihan di Katamadya Denpasar 1994 Umversntas Udayana 001
|._1065 11f  4ECONOMIC AND FINANCE 1300.340.004 [Tariff Related Air Permukaan dan Air Bawah Tanah (Dampak dari Komersialisasi dln] sekto Mr. Lee Yow Ching |001
(1095 11 4ECONOMIC AND FINANCE [300.340.005 |Tariff Related Water Tariff Structure and Financial Policies of Water Enterprises, TA NQ _2 ADB  Joor
236 .. 121 4ECONOMIC AND E!N_ANCE 300.390.001 |Statistics New Focus on the Water Sector Asia Bureau Strategic Framework jusapo 001
_ 237} 12] __4[ECONOMIC AND FINANCE |300.390.002 |Statistics _|ASEAN Wastewater Treatment Assessment Opportunities for US Bussnesse o {001
238 12) _ 4ECONOMIC AND FINANCE [300.390.003 |Statistics Compedium of Environmental Statistics of Indonesia BPS 001
239 12 4/[ECONOMIC AND FINANCE [300.390.004 |Statistics Financing ASEAN Development e )
_ 240, 12| 4ECONOMIC AND FINANCE {300.390.005 |Statistics Indonesia Sustaining Development e . |World Bank Report # |
241 12 4/ECONOMIC AND FINANCE [300.390.006 |Statistics Investment, Capital Stock and Prompt lndlcators Frank van Leeuw/Rep|001
242 12 4JECONOMIC AND FINAJ\]Q!;-“ 3OQ_ 390.007 [Statistics =~ |Kegiatan Awal untuk Pengembanggr_\_Pedoman Mana;emen Kota Tahap |  |Depdagri/PT Planars 001
243 12 4|ECONOMIC AND FINANCE [300.390.008 [Statistics _ Kegiatan Awal untuk Pengembangan Pedoman Manajemen Kota Tahap | - L [Depdagri/PT Planars |001
_.244f 12| 4[ECONOMIC AND FINANCE 300.390.009 Statlsncs . Monitoring | !ndacators of Repelita V of Urban Policy Action Plan Implementat MOF 002
248 12| 4 ECONOMIC AND FINANCE 1300.390.010 |Statistics _ _____|Penduduk Jawa Barat - Sensus 1990 . B e 002
246 12 4 ECONOMIC AND FINANCE 300}92 011 |Statistics ~_ [Private Participation J_Ur_\_fr_z_agt_rggge_ Development - US Expenence X Dennis Rondinelii for
247| 12 4|ECONOMIC AND FINANCE |300.390.012 [Statistics __ |Report on.Investment Capital Stock and Prompt Indicators e |Frank van Leeuw |
__248] 12| 4ECONOMIC AND FINANCE [300.390.013 |Statistics Statistik Air Minum 1992 . BPS 002
_..._12] _ 4ECONOMIC AND FINANCE [300.390.014 [Statistics _____ IStatistik Indonesia 1992 = e __..._BPS 002
12 4/ECONOMIC AND FINANCE |300.390.015 |Statistics Statistik Perumahan dan Lingkungannya . ___{BPS 003
_.12 4/ECONOMIC AND FINANCE [300.390.016 iStatistics Approaches to Poverty Allevation in Indonesia e o fHWD__j003
__.2521 121 4{ECONOMIC AND FINANCE {300.390.017 |Statistics Statistik Air Minum 1993 ......|BPS__ . 1003
253 12 4/[ECONOMIC AND FINANCE [300.390.018 |Statistics Statistik Air Minum 1990-1994 i IBPS B
254 13 5_ TECHNICAL TITLES __ 1400.409.001 [General ___ _ |Contract Cookbook for Purchase of Services o John ShorthASPO 001
255) 13| 5[TECHNICAL TITLES _  [400.4 409 (_)02 Genergl_ — . _.._ [indonesia Urban Public Infrastructure Services Vol.2 Report # 215 IND 001
256 13 B|TECHNICAL TITLES 400.409.003 |General Institutional Constraints & Opportunities USAID/WASH Task 1[001
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257 13}  S|TECHNICALTITLES _~  1400.409.004 iGeneral =~ [Operational Framework and Action Plan of PSP in Urban Development Infra R 001
258 13 5|TECHNICAL jm_gs_ _..]400.409.005 |General ____ |Participatory Develapment and World Bank o WB D:s ‘Paper #1 83 001
259 13 BITECHNICAL TITLES | l_!O_Ong 006 [General __ |PPP in Infrastructure Provision and Services and lndonesm Policy & Expene Ng_t» institute of Urba|
260| 13 5|TECHNICAL TITLES __ [400.409.007 |General Project Complstion Report on Indonesia . _ IWB Report #10388 |
281 13| __ BITECHNICAL TITLES 400.409.008 |General Regional Workshop on National Urbanisation Strategies e w8 ) ~
262 131 __ S[TECHNICAL TITLES 1400.409.009 |General Dynamics Development in Jabotabek e _lVernon H Henderson L
563 _ 13| ___ 5{TECHNICAL TITLES 400.409.010 |General HUD Inception Report _ . |Bina Asih & DHV Co |001_
264 13| _5|TECHNICAL TITLES 400.409.011 |General Land Use in Urban Environmental Management o o J_an_l_s_ gggg_sﬁl_q__'_____ 001
265 13 5[TECHNICAL TITLES __ 1400.409.012 |General Papermaking Opportunities using Recycled Fibre I R )
gqe : 13 __ S|TECHNICAL TITLES 400.409.013 General PAPS Technical Proposal - RFP #33-007 (Vol 1 & 2) ~____ Mouis Berger o
267 ___13;  S|TECHNICAL TITLES 400.409.014 |General _|{Research and Environmental Managament Stewardship Dev. through Innov 002
268 13}  G{TECHNICAL TITLES 400.409.015 [General Technical Proposal for PURSE o Chemomcs 002
_._ 269 13 __ S[TECHNICAL TITLES 400.409.016 [General Technical Proposal for PURSE e _»__ﬂﬂ__* _|goz
2701 13 S5/TECHNICAL TITLES 400.409.017 (General Asahan-Indragiri Hulu Subproject - Appraisal o 002
27t 13| _ _b|TECHNICAL TITLES 400.409.018 [General Surabaya Urban Development Project - Appraisal Report L WB ﬂgggg iﬂ21 5- IN_ 002
272 13 BITECHNICAL TITLES _1400.409.019 {General Project Completion Report: Indonesia __._|wB Report #10388 003
. 273) 13| __ SITECHNICAL TITLES 400.409.020 |General Private Sector Participation Proposal - Final Report o 003
274 13|  S|TECHNICAL TITLES 400.409.021 |General Profil Kota _ __loo3”
275 13! S|TECHNICAL TITLES 400.409.022 |General Sistem Manajemen Operasi dan Pemeliharaan Prasarana dan Sarana Daerah|Depdagri = 0(_):_3
_ 276 134 5 [ggﬁy!gf\wxlgs 400.408.023 |General __|Urban Growth and Environment Towards the year 2000 and Beyond _ |DHV . 003
...277) 13[ _ _ S|TECHNICAL TITLES 400.409.024 |General Staff Appraisal Report KUDP R _WWorId Bank 003
_278 13 __ 6 TEC!—j_NI_C_:_Al: TITLES 400.409.025 |General ~ Gov't Infrastructure Priority Reports & Capability Statements - Cnuntry Rep|
. 279 13] . _ B|TECHNICAL TITLES 400.409.026 |General ____|Metropolitan Mebidang Urban Development Programme #Dec 1994
_..280)  13)  STECHNICAL TITLES __|400.408.027 |General ____|Shelter Model Housing Assistance Analysis Program I .
281  13;  B|TECHNICAL TITLES __1400.409.028 General . Technlcal Assistance Project for Public and Private Provision of lnfga_struc}u S )
_..B99 13| __ S5TECHNICAL TITLES 400.409.029 |General o En_'o;ect Grant# Agreement Between GOl & USA for PURSE, Seg[ 30,199y B
900 13]  S|TECHNICAL TITLES_ __ 1400.409.030 |General _ _[Semarang-Surakarta Urban Development Program: Semarang Water Supply [Lahmeyer Int. 1003
901 13| _ STECHNICALTITLES [400.40 409 031 |General =~ lissues for Infrastructure Management in the 1990's The World Bank 004
902 13] ___ 5)TECHNICAL TITLES 1400.4 409.032 |General _____|A Guide to Using the Value Line Inv. Survey Expanded Edltlon ; } ValueLme Pubhshmg i{oo4
203 13 6 TECHNIQ{\LI!TLES 400.409.033 |General _|Appraisal of the Second Medan Urban Development Project in lnd_opgsta _|AD8 o 004
_904| _ 13| _ _S|TECHNICAL TITLES 400.409.034 |General _____ _{Water Conservation & Reallocation: Best Practise Cases in Imgrovmg Ec. Ef{UNDP - WB 004
905 13 !'_:TECH[\!_!(_:AIL_TE‘_LES S _ |400.409.035 |General ~_ _ |System 2000: A Strategic Framework for Future of the Federal Home Loan | 004
906 13[ __ S|TECHNICAL TITLES 400 409 036 {General ______|PPP in Infrastructure Development: The US Experience o Dr Denms A R. 004
907 13 5 TECHNI(_:_AI_._TI_Tl:gﬁ_ . 400 409.037 General o Intellectual Property Protection in Indonesia e Baker & McKenzie 004
908 13 BITECHNICAL TITLES »400 409.038 |General _ _ 7Waste Management, Inc., 1991 Annual Report o _|004
909 13 5 TECHNICAL TITLES o 400_4(}9 039 [General _ _ |Final Report: Finance & Commercializing the Private Povlsmn of Pubhc Servn USA_ID_IIngonggiq 004
810 13 5 TECHNlCAL TlTLES __ 1400.409. 040 General Altematwe A‘Qproaches to Pollution Control & \_A_lggtg Managemem Janis D.B. 004
911 13 5 TECHNICAL TITLES 4Q0 409 042 General . Kumpulan Bahan utk Persnapan Kerjasama (Pemda Il Mataram dgn KGB) Tim PURSE_ 005
912 13 5TECHN1CAL TITLES General . .._|uincoln Institute of Land Policy L N _ _|Course Catalog 005
913 13 S[TECHNICAL TITLES *_“499*49_9 2&}4_ Ggp_gq!___ ~ W_gtgr & Sanitation for Health Project {Vol. 1- 2:?1) ) _|USAID 005
914 13 S5 TECHNICAL TITLES 400.409.045 General Indonesia Urban Public Infrastructure Services {June 1993) 005
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915 13 5|TECHNICAL TITLES 400.409.046 |General Technical Analysis (PURSE) R (¥1-7.Y | S, .1}
916! 13| _ _BTECHNICAL TITLES 400.409.047 |General MFP Project Paper Supplemen 1994 o |MFP {005
.97 13 S|TECHNICAL TITLES 400.409.048 |General _ Egypt Canal Cities Technical Proposal D I Lt
_918] 13| _ BTECHNICAL TITLES 400.409.049 |General Proposal 1o Provide Technical Ass. to the Private Pammpatlon inU Urban Ser Chemonics 006
_919 13 S|TECHNICAL TITLES _1400.409.050 |General ___ |Water & Sanitation for Health Project o . WASH ~~~  |006
_..92Q{ _ _ 13| _ S|TECHNICAL TITLES 400.409.051 |General Summary of Urban Drainage Guidelines __ _JAGRA = 99'[ o
_ 921 13 5|TECHNICAL TITLES 400.409.052 |General Spesifikasi Meter Air Minum DPU 007
_ 922 13  5|TECHNICAL TITLES 400.409.053 |General Metode Penguijian Meter Air Bersih DPU 007
923 13| _ S|TECHNICAL TITLES 400.409.054 |General Metode Pengambilan Contoh Meter Air Bersih . /Py |007
_.924f 131 _ S5|TECHNICAL TITLES 400.409.055 |General Tata Cara Perencanaan Teknik Sumur Resapan Air Hujan utk Lahan PerkaraDPU 1007
925 13| S|TECHNICAL TITLES ___ |400.409.056 [General ~ |Spesifikasi Sumur Resapan Air Hujan utk Lahan Perkarangan DPU 007
0.8268f 137 S|TECHNICAL TITLES 400.409.057 1General Metide Pengujian Kekuatan Pipa PYC utk Air Minum thd Tekanan Hidrostati oPy 007
_ 927 13 5|TECHNICAL TITLES 400.409.058 |General . __[Spesifikasi Pipa PVC untuk Air Minum _._jppuo_____ joo7
928 = 13 BITECHNICAL TITLES 400.409.059 [General  _  |Metode Pengujian Diameter Luar Pipa PVC utk Air Minum dgr! _F’ggg l\_/l_gtt_a{ Py 007
2929 13 SITECHNICAL TITLES 400.409.060 |General ~ __ _ IMetode Pengujian Ketahanan Pipa PVC utk Air Minum thd Metilena Klorida |DPU o 007
1930 13 SITECHNICAL TITLES JQQQ_QQQ 061 [General Metode Perubahan Panjang Pipa PVC utk Air Minum dgn Uji Tungku ppPyu 007
931 13 S|TECHNICAL TITLES _ 400.409.062 iGeneral Metode Pengambilan Contoh QLP:pa PVC utk Air Minum . ... . pPo_ 007
932 13 STECHNICAL TITLES __ [400.409.063 |General ~ Metode Pengujian Bentuk dan Sifat Tampak Pipa PVC utk / Alr Mmum DPU o 007
9331 13| _ . SITECHNICAL TITLES . 400 409.064 |General Metode Pengujian Diameter Luar Pipa PVC utk Air Minum . Py |o07
| 934 13 _ S|TECHNICAL TITLES 400.409.065 |General ... IMetode Pengujian Ketebalan Dinding Pipa PVC utk Air Minum .._.jppy__ o7
9351 13} __5|TECHNICAL TITLES 400.409.066 |General Spesifikasi Instalasi Air Minum Tipe Cikapang 5 o _jQ_PH 007
o 536 13| 5|TECHNICAL TITLES 400.409.067 |General  |Spesifikasi Sumur Gali utk Sumber Air Bersih e oo 1007
937 . 13 _ . S{TECHNICAL TITLES 400.409.068 General —._ _|Metode Pengujian Lapangan Tentang Kelulusan Air Bertekanan ~~ ~~ [DPU 1007
_ 938 13]  _ B|TECHNICAL TITLES 400.409.069 [General  iMetode Pengambilan Contoh Uji Kualitas Air Py |oo7
939 .13 5|TECHNICAL TITLES_  _ _‘_499_409 070 Genegal o __IMetode Pengujian Kualitas Fisika Air _ L . IbPU 007
940 13| _  S{TECHNICAL TIT Q_Eg __.1400.409.071 |General  IMetode Pengukuran Debit Sungai & Saluran Terbuka . .. . jpPU__ . |o07
941 - 13]  S|TECHNICAL TITLES ___1400.409.072 |General “|Metode Perhitungan Debit Banjir DPU 007
942 13]  S[TECHNICAL TITLES___ _ [400.409.073 |General ___ lindonesia's New Infrastructure Invest. Requirements & Opponunmes for PS Hicking Co., 007
943, 13 B|TECHNICAL TITLES 400.409.074 General Water & Sanitation Punllcatmns o _|UNDP_ __ _|oos
944 13 SITECHNICAL TITLES ]400.409.076 |General __ |Environmental Priorities for Development & Sanitation & Clean Water - World Bank _ . _loos
9451 13 B|TECHNICAL TITLES _ 1400.409.076 |General Sanitation & Water Supply : Practical Lessons from t_l)g_ggt_:aQe_ R Sandy Casrncross ___|oos
946 13 5 TECHNICALw'_r!'j‘[,ES _1400.409.077 [General Technology for Water Development o WRD . _ joos
947 131 SB[TECHNICAL TITLES _ ___ }400.409.078 |General __ ___|The Reduction & Control of Unaccounted for Water B World Bank 008
948 13| _ S{TECHNICAL TITl__ES ____‘92%09 0_7_@_ General  lJava lrigation Improvement & Water Resources Management Prolect DHV ____ {008
1127 13 5 TECHN[C_:I}I: TITLES | __ ]400.409.080 General_ al ___|Investment opportunity in Water Supply, Waste Water, Solid Waste in indo DJCK oo8
282 @ 14 BITECHNICAL TITLES __ 400 410.001 |Water Suley Current & Planned  Water & Samtatxon Project in lndonesna . Water & Samtatlon D
283} 14| _5|TECHNICAL TITLES _ 400.410.002 iWater Sgggly___ E_qop_om:c Benefits Available from the Provision of Impmved Patable Water |WASH #77  |001
284 14 SITECHNICAL TITLES ___ |400.410.00 003 |Water Supply Financial Performance of Local Wgteg Authorities (PDAM} Vol, 1 001
285 14 8 TECHN!CA}. TITLES 400.410.004 |Water Supply ijanctai Performance of Local Water Authorities {PDAM) Vol. 2 o . __ . |oo1
286 14 S|TECHNICAL TITLES _ _ [400.410.005 |Water Supply _ __|Financial Performance of Local Water Autharities {PDAM) Vol. 3 U (¢ 0] |
287 14 S5|TECHNICAL TITLES 400.410.006 {Water Supply Guidelines for Cost Management in Water & Sanitation Institutions Report #54 001
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288 _ 14 5[TECHNICAL TITLES 400.410.007 |Water Supply _ __ |Guidelines for Financials Planning of Water utilities oo — __ . |WASH Field Report #001
289 14 §TECH!\QQ/§§. ]!TLES 400.410.008 Water Supply ____ linstitutional Support for Water Supply Enterprises .. _|PT. Deserco |00
290 14 B|TECHNICAL TITLES 400.410.009 {Water Supply Jabotabek Water Resources Management Project Vol.1 L D_FjU e jOOT
} _291 o ... 14] _ S5TECHNICAL TITLES 400.410.010 |Water Supply Jakarta Water Supply Sector Project - Inception Report e World Bank e 001 B
.. 2921 14| __ SITECHNICAL TITLES 400.410.011 |Water Supply Jambi Water Supply Dev. Program T, Waseco Tcrta 001 L
a3 14 5|TECHNICAL TITLES 400.410.012 |Water Supply JWSSP - Distribution System Report R — b
_ 294 14 5|TECHNICAL TITLES 400.410.013 |Water Supply JWSSP - Lagal Framework o ) 002
2895/ 14 STECHNICAL TlTLES 400.410.014 |Water Supply JWSSP - Report on Options for Private Sector Participation . I
296 14 5[TECHNICAL TITLES 400.410.015 |Water Supply JWSSP - Water Demand Update Report |
297 14 S5{TECHNICAL TITLES 400.410.016 {Water Supply Malang UDP Privatisation Report DPU _joo2
_____ 298] 14!  STECHNICAL TITLES 400.410.017 {Water Supply Management Options & PSP in Delivery of Water Supply & Sewerage Servi| | )
_..299 14 STECHNICAL TITLES _____ |400.410.018 |Water Supply ___ |National Water Supply Sector Pro, Project {World Bank 002
300; 14| _STECHNICAL TITLES ]400.410.019 |Water Supply _ __|Panduan Kerjasama Pemerintah-Swasta bidang Penyediaan ¢ A|r Bersnh '_DJCK 002
30 14f  S|TECHNICAL TITLES ___ |400,410.020 |Water Supply ___|PSP in Urban Development {Bandung-Semarang) —_— _ ADB TAR IND 27304 002
302 4 5 IEQHNIQAL TITLES _ _ 1400.410.021 |Water Supply _ _ ISSUDP Aide Memoire e Q:JQK_«ﬁ e f002
303 14| __ S|TECHNICAL TITLES __ _ 1400.410.022 |Water Supply SSUDP Terms of Reference . DJCK ooz
_304 14 _ S|TECHNICAL TITLES 400.410.023 |Water Supply _ _ |SSUDP Val.2 . . _|DJCK_ .
305 14 STECHNICAL TITLES ___ [400.410.024 |Water Supply |Staff Appraisal Report on SSUDP o s wB Regort #13 12656 002
306 . 14 SITECHNICAL TITLES :_199&41. 0.025 |Water Supply ___{Water Supply Reform Study (Philippine) Vol 182 o Tasmgq Economic Be 003
807 14 SITECHNICAL TITLES 400,410,026 |Water Supply _ _ |Appraisal of CJava & Di Jogya Urban Development IADB LAP:INO 24068 |003
308 14 5|TECHNICAL TITLES __  400.410.027 |Water Supply |Strategic Framework |ncreasmg PSP in Urban Water §ector in Indonesua WASH Task #1868 003
309 14 5{TECHNICAL TITLES _ ]400.410.028 |Water Supply _ |PSP in Urban Development {Bandung-Semarang) - Inception Repnn . DJCK o 003
310 14)  S|TECHNICAL TITLES 400. 31‘9 .029 iWater Supply PSP i in Urban Development {Bandung - Semarang) - Main Report {DFR) Nathan Assomage_s[_D 003
311 14 b TECHNIC&. TITLES _  |400.410.030 |Water Supply PSP in Urban Development (Bandung - Semarang} - Appendices (DFR) Nathan Associates/D [004
312 14]  BTECHNICAL TITLES == 400 @1(_)_ <_)§1 \Water Supply ____[Methods of Promoting PSP in Indonesian Water Sector Infrastructura CIDA WSTCF Sub Pj004
313 14/ 5 TECHN}(_?AL TITLES =~ 4(L0_ 410.032 \Water Supply Report on PDAM Financing Mechanisms . RWSSP World Bank
. 314 ] _t4] _ BTECHNICAL TITLES __ _ 1400.410.033 |Water Supply Analysis of Water Distribution Systems Thomas.M \I\_Ig[s_lcl__ 005
315 14| 5|TECHNICAL TITLES 400.410.034 |Water Supply RWSSP Final Report - Vol. 1 o RWSSP/WB _loos
| 316 14|  BITECHNICAL TITLES 400.410.035 [Water Supply Water Supply in Indonesia - an opportunity L __jo0s
1Y 14| _ 5|TECHNICAL TITLES 400.410.036 |Water Supply Basin Water Resources Planning Component - Inception Rapon o al005
11 . 14| __S|TECHNICAL TITLES 400.410.037 |Water Supply Vietnam Water Resources Sector Raview W?. pl_3 g _gt_c Qr\ \{gg 005
319 .. . 14 BTECHNICAL TITLES __  /400.410.038 |Water Supply Watershed Protection Plan for the MDC/MWRA water Supply S Sources # Ju WB,ADB & etc in Vie
320 14r‘ STECHNICAL TITLES = 1_19(_) 410.039 (Water Supply __ _[Management Options & Private Sector Pamcrgatlon in gl_lg_geuverv of Wage WB A_D_Q §_ etc in Vie
321 14 5 TECHNICAL TITLES__ __ 1400.410.040 |Water Supply __ __fimprovement of PDAM Permformace Through Prlvate‘!’goyggton in Water Su W?.APB & etc in Vie
322 14 5 TECHNICAL TITLES o 400 .41 (_)‘0_4]_ Water Supply __ IMWA Design Gmdehqe_s_ for Water Supply Systems _ _ |WB,ADB & etc in Vie
949 14 & TECHNlCAL TITLES 400 410.042 \Water Supply Water Treatment Sales Agreement (PDAM Tirtanadi & PT D.B. Tirtanadi) ~ |Dominiion Bridge, Inc |005
_ 9560 14 5 TECHNICAL TITLES | _ 400 41 994@_ Water Supply Rural Water Supply §L Sanitation in ggllylg__ UNDP-World Bank {005
951} 14)  B[TECHNICAL TITLES . 400 .410.044 |Water Supply Water SM e - SGV 005
952 14 5 TECHNICAL TIJ'@.E_S__ e -400 -410.045 |Water Supply 2nd Medan_l_.lgl_g_ar_;_ Dev_P(g_ct Study of Water ggmig _Allocathn for Wate Balelat o 006
953 14 SITECHNICAL TITLES =~ 400.410.046 |Water Supply \{\_lgg_ar Supply & Sanitation Project Preparation Handbook Vol. B Brian vaer 006
954 14 S5{TECHNICAL TITLES 400.410.047 |Water Supply Water Resources Institutions Herald D.F. 006
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955 14 5{TECHNICAL TITLES __ 1400.410.048 |Water Supply ___ IPrivate Participation in the Delivery of Municipal Water Supply Services _ _ |oos
_ 956 14 BTECHNICAL TITLES 400.410.049 |Water Supply }ncreasmg Coverage: The Affordability of Urban Water & Sewer Servu:e Ext USA!_D e Q07
. 957 14} S[TECHNICAIL TITLES 400.410.05Q |Water Supply Draft Watar Supply Services Concession Contract Docs . _\_ljlg_r!g Bank _ ___loo7
958 14|  B|TECHNICAL TITLES 400.410.051 [Water Supply Corrasion Protection of Pipelines Conveying Water & Wastewater Robert C.P. 007
_.859| 14 §T§Qﬂ(\{lgﬁg ]’ITLES B 400.410.052 |Water Supply __ |Water Supply & Sanitation Sector Study of Indonesia o JABB__ . 007
960 14]  BTECHNICAL TITLES __ __ 1400.410.053 |Water Supply Community Piped Water Supply Systems in Developing Countries . __ _{World Ba Bank L 007
{-‘{61_ - 14l S|TECHNICAL TITLES ~_ 1400.410.054 |Water Supply Environmental Heaith Components for Water Supply, Sanitation & Urban PrlJames A.L. 007
1067 14 5/TECHNICAL TITLES _ _ _ |400.410.055 |Water Supply _|Final Report Public Private Partnership in Water Supply and Sewerage SectolECFA __|oo7
1128 13 s TF:CHNI(_:AL TITLES .1400.410,081 Ganeral _____ IMethod of selacting the location fr the rubbish final dump site DJCK 008
323 15 5[TECHNICAL TlTl:E_S ] ‘309_4120~901 Waste Water ____ |Financing Wastewater Services in Developing Countries ___ L WASH _Report #80 .
324 15 5 '[{:CHNICAL TITLES _ |400.420.002 |Wasie )A_I@ter Guidelines for Improving Waste Water and Solid Waste Managemem _ |WASH Technical Bej 001
326 15 SITECHNICAL TITLES = 429_429_ 903 Waste Water ASEAN Waste water Treatment Market Assessment . a L 001
328 16 6 TEC_HMQAL TITLES __|400.420. 004 |Waste Water O&M Water and Wastewater Treatment Facilities o M_I o g0
_327|__ __i5;  B|TECHNICAL TITLES 400.420.005 {Waste Water Alternative Wastewater Treatment Technologies R ¢ ¢
328 16; _ BITECHNICAL TITLES 400.420.006 |Waste Water Study for Modular System for Waste Water Collection and Dlsposal_fgr_ P_th e
962 15[ _ S[TECHNICAL TITLES 400.420.007 {waste Water Study for Modular System for Waste Water Collection & Disposal for Pilot _ !_’_'[LY_gs_a Karsa Grah {001
963 15 BITECHNICAL TITLES __ _ |400.420.008 |Waste Water ____{Private Participation in Env. Services Feasibility Study for Waste Collection |James A. Dohman
964 15 5[TECHNICAL TITLES _ 1400.420.009 {Waste Water _ __ |Comparative Site Rating of Potential Areas for Waste Disposal in Bandung {H. Oslzshner 002
965 15 b TECHNICAL TITLE_S_____ _ 1400.420.010 |Waste Water ___ [Site Collection for Domestic Waste Disposal Sites in the Hilly Soorounding [R.Van Der Wall 002
966 15} 6 '[§QHNI_(_:Q[___UTLES 400.420.011 jWaste Water Paper: Waste Water L . loo02
967| 15} S|TECHNICAL TITLES 400.420.012 |Waste Water Detail Design Sistem Penyedian Air Bersih Kota Balikpapan ___ |PT Gatema __|o02
968] __15]  S|TECHNICAL TITLES 400.420.013 |Waste Water Centralized Toxic & Hazardous Waste Treatment Facility = ] Vt_ggt_ld_qt_a - _ 003
969] 15/  S|TECHNICAL TITLES 400.420.014 jwaste Water Hazardous Waste Management Plan The Republic of Indonesia _ |Dames & Moore _ _ |003
970 15| S|TECHNICAL TITLES 400.420.015 |Waste Water Prospects for Privatization Solid Waste Dominican Republic o lusan 003
971 . 14)  B|TECHNICAL TITLES 400.420.016 |Waste Water Select Journal Articles on Urban Waste Management USAID s 003
972 15|  B[TECHNICAL TI TlTLES 400.420.017 {Waste Water Select AID Documents on Urban Waste Management USAID _ o003
973 _ 16/ _ S TECHNICAL TITLES 400.420.018 |Waste Water Public Private Partnership in African Urban Development Maureen A. Lewrs __Jjoo3
329, 16 5|TECHNICAL TITLES 400.430.001 |Solid Waste Enterprises for the Recycling and Composting of Municipal Solid Wasta |n J Ql_{l_s_ R 001
330 16 5[TECHNICAL TITLES ___  [400.430.002 [Solid Waste __ _ _|Grappling with Garbage : Bandung Municipal Cleansing Enterprise Harvard Bussnmess S 001
331 16 S5ITECHNICAL TITLES 400.430.003 {Solid Waste {indone Legal System & lts Impact upon Pricate Sector Participation in Sanq;g Cointreau-Lev|001
332 16 6|TECHNICAL TITLES 1400 _430 004 |Solid Waste Indonessan Legal System : and its Impact upon Privata Sector Participation in/Sandra Cointreau-Lev|{001
333 16 5|TECHNICAL TITLES _ _ _|400.430.005 {Solid Waste Jakartaﬁgmrage and Sanitation Project L _{World Bank Report # |001
334 16 S{TECHNICAL TITLES 420743_0 006 iSolid Waste ___ |Laporan Pengelolaan Kebersihan 1992-1993 e Pemda DKI Dinas Keb|001
335 16 SITECHNICAL TITLES 400.430.007 Solig!_LN_que ~ ___|Minnesota Solidwaste Policy Report {Chap.X Xll) o . - 001
336 16] 5TECHNICAL TITLES 1400.430.008 [Solid Waste __ __ |Privatizing Solid Waste Management Services in Daveloplng Countnes . ~]001
337 16 S{TECHNICAL TITLES _ 400.430.009 |Solid Waste__ |Solid Waste Landfills . i |Pnilip O’Leart/Patrict 001
338 _ 16|  5|{TECHNICAL TITLES ___  [400.430.010 |Solid Waste Solid Waste Management Strategies in Indonesia ~ ——_ . |duliet Johnson
339( 18] _ 5{T TECHN!CAL TITLES 400.430.011 ;Solid Waste Stasiun Peralihan antara Sampah Cakung - Cifincing R | o ~ j002
3400, 16 b TEQHI}{[Q_A_Q TITLES 400.430.012 |Solid Waste TA Project on PPP in Infrastructure Public Services o 1 o 002
" 341 18] _  S|TECHNICAL TITLES 400.430.013 [Solid Waste ____ |Guidelines on Solid Waste Privatization in Malaysia Min. of Housing & Lo|002
342 16 5|TECHNICAL TITLES 400.430.013 [Solid Waste Solidwaste Privatization in Malaysia L

Page 22




LyB2 1/6/80
Main 1D | 1D MAIN TITLE DOCUMENT #]  CATEGORY | TITLE PREPARED BY | BOX NO
~ 16 BITECHNICAL TITLES .. ]400.430.014 Solid Waste_____|Integrated Solid Waste Management: A Round Table Discussion 002
16 B|TECHNICAL TITLES 400.430.015 |Solid Waste ~ [Conceptual Framework for Municipal Solid Waste Management in Low Inco UMP/SDC August 9
16 SITECHNICAL TITLES ~~ 1400.430.016 |Solid Waste ~_ |Proposed Work Plan for Indonesia Tgpiﬁggggg f!gigc_t onPSPin t_he_»go_ll'd UMP/SDC - August 9
i6f 6 TECHNICAL TlTl_.§_5 _____ 400_4@9 017 |Solid Waste ~ |Private Sector Paticipation in Municipal Solid Waste Services in Dgveloping JUMP/SDC - August 9
16f b TECHNICAL TITLES __ _ |400.430.03 §_ Sollg_\_l\_lgge_ _____|Guidelie on The Privatization of Solid Waste Coolaction Service in Malaysia | =~ . joo2
16f 6§ _Tﬁ(;HNl(_:Al.j!T_lzgg_ 400.430.019 [Solid Waste Solid Waste Management, Sewerage & Environmental Sanitation .. IsGv____ _|oo2_
_ 16| __ S5|TECHNICAL TITLES 400.430.020 [Solid Waste Scavengers : Solid Waste Heros or Solid Waste Management Foes  ~~ JAWM 1002
__ __18; _ B|TECHNICAL TITLES 400.430.021 {Solid Waste Solid Waste Contracting : Questions & Answers L__{EPA 002
. __ 16} _ _ BITECHNICAL TITLES 400.430.022 |Solid Waste Criteria for Solid Waste Disposal Facilities o EPA .. jo02
| 16| B[TECHNICAL TITLES 400,430.023 |Solid Waste _|Study on Solid Waste Management System Improvement Project in Jakarta|JICA . _loo2
16/ _ B|TECHNICAL TITLES . 400 430.024 |Solid Waste Proposed Work Plan for Indonesia Techl. Ass. Project on PSP in the Solid W| Sandra Levica .. loo3
! 16{ __ B|TECHNICAL TITLES R ‘_100 430.025 |Solid Waste _ Conceptual Framework for Municipal Solid Waste Management in LQ\_@ slncolUmP 003_ B
16  SITECHNICAL TITLES __ _ |400.430.026 |Solid Waste Enterprises for the Recycling & Composing of Municipal Solid Waste .. jeps_ - ]oo3
161  _BITECHNICAL TITLES . 1400.430.027 (Solid Waste Community Involvement in Primary Collection of Solid Waste in 4 |ndonasua UNDP 1003
.16 _ B|TECHNICAL TITLES 400.430.028 [Solid Waste Solid Waste Management & Night Solid Treatment i .. _|Gov.of Japan _ _ 003
. 16 _ SITECHNICAL TITLES  _ ]400.430,029 iSolid Waste _{Water & Wastewater {1992 Rate Survey) & Young _ __ |003
_____ 18! S5 TECHNICAL TITLES 400.430.030 |Solid Waste Technical Management of Municipal Solid Wastes _ ... _jo03
17} B|TECHNICAL TITLES __ 1400.440.001 |Power and Energy |Asean Electric Power Generation Markets : Opportunities for US Compa as o oot
17 STECHNICAL TITLES __ 1400.440. 002 _{Power and Energy Baseline Evaluation Report of Independent Power Production in the Phlllppl(\ RMI 001
17 S{TECHNICAL TITLES 409_@49.991_3_ Power and Energy Com}_)edtum of Law & Regulation Related to E§§ in Power Sector - Vol 1 (P USAID -OEIBRD 002
17} STECHNICAL TITLES _ [400.440.004 |Power and Energy {Compedium of Law & Regulation Related 1o PSP in Power Secmr -Vol 2 {F USAID OEIBRD 003
17} _ 5JTECHNICAL TIT! ggs_ o 400 0 005 |Power and Energy _[Laporan Aspek ‘Keuangan Pencngkatan Kagasnas Brom 600 L/det PT Waseco Tirta
171 S|TECHNICAL TITLES = 400 44_0‘996_ Fower and Energy [Legal & Regulating F Framework for Private Power Geneggt_:q_r) under. Law No USAID-OE_IBBD ~ Joo4
.17 _BITECHNICAL TITLES ~__ 400.440.007 Power and Energy _ Palton 1Vvol1l- Recommendatmns for Improving Indonesia's P;lvate ng\/er Lah Meyer Internano 001
17 5 TECHNK_ZA_[__ ]’!TLES S _ 1400.440.008 |Power and Energy Panon 2Vol2- Detailed Cbronologx and Analysis _ Lah Mevyer Internatio 001
17 SITECHNICAL TITLES ~ [400,440.009 {Power and Energy anate Sector | Power Generatlon in Indonesia - ng__rtunmes and lmpedlent EDl 001
17 S|TECHNICAL TITLES __ [400.440.010 [Power ar and d Energy Proposai for anate Power Generation Pro;ect in Dev. Countries WB IEN Occas _#2
17 B|TECHNICAL TITLES - ...‘390 440,011 |Power and Energy _{Proposal for Ff‘.!?ﬁ‘i_ PE“E‘ Egneration Project in Dev. Countries V\[qr!gi Bankv_ _\_}§AID
.17 _BTECHNICAL TITLES _ |400.440.012 jPower and Energy [Request for Proposal for Power Purchase from Independent nggg_r ﬂocedur Sample Docs. Library
N 17 SITECHNICAL TITLES =~ 1400.440. 01‘§7 Power and Energy  |Regulatory Assistance in Evaluation Power Purchase from Independent ProdRMI 001
17, _B|TECHNICAL TITLES 400.440.014 [Power and Energy [Energy Conversion Agreement Between Philippine Nat. Power & Hopewell [{Sample Do Docs lerary
17 5 "[l_':(;H_NICAL TITLES 400.440.015 JPower and Energy _[Rebuttal Evidence - 1994 TAU Network Access e Qgr_eg!l_s_ﬁn_qrgy _jo0s
R Y _ B[TECHNICAL TITLES 400.440.016 [Power and Energy  [Proposed Loan for Sumatra Power Transmission Project  ~~~~~ {ADB RRP:INQ 270751005
__17]__ S/TECHNICAL TITLES 400.440.017 |Power and Energy |Cogeneration Planner's Handbook . Josegh A erando _.|005
3 171 S(TECHNICAL TITLES 400.440.018 |Power and Energy _|Electric Power Restructuring and Regulatory Reform Vol: IV # June 1996 Joseph A, Orlando
17 5ITECHNICAL TITLES __ __ [400.440.019 [Power and Energy [Request for Propsals for Power Purchases from Independent Power Produce[1994 Solicitation 005
18 5 TECHNIQAE_TI_T\_.[:S o __18400.450.001 Transportatmn Handbook of California‘s Public Utilities& Transportation e _ |oot
18 STECHNICAL TITLES __ [400.450.002 [Transportation Innovative Public-Private Sector Resource Management in Pubhc Transporta U§ Dept. of Transpor [001
18] B|TECHNICALTITLES _ _ _ 1400.450.003 |Transportation __ linvestment Opportunities : Toll Roads in Indonesia__ . . |JasaMarga 001
18]  SITECHNICAL TITLES _ 400.450.004 {Transportation __ |Journal of Transportation Engineering i e 001
- 18 5|TECHNICAL TITLES 400.450.005 [Transportation 1Key Decision in Urban Transportation Public-Private Cooperatmn US Dept. of Transpor [001
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LYB2 1/5/80
NO | MainiD_| 1D MAIN TITLE DOCUMENT #] _ CATEGORY TITLE PREPARED BY _| BOX NO
998 ~ 191 B|TRAINING MATERIALS 500.509.030 |Training Materials |Business Management Services L ___|Aexcell, Inc., 006
997 19} _  6{TRAINING MATERIALS 1600.609.031 [Training Materials _JMemorandum: Urban Management Training Program {UMTP) 1992 o Jay Resengard ___ . |oos
998 19 B{TRAINING MATERIALS 6500.509.032 Training Materials |Paper: Jay K. Roesengard, Senior MFP Specialist Career Summary_ | {006
999 18} 6|TRAINING MATERIALS __ ]500.509.033 (Training Materials _|The Urban Institute : International Activities Y N .-
1000] 19 6|TRAINING MATERIALS {500.508.034 {Training Materials _{Annual Agenda of Short-Term Training Activities in Housing & Urban Devel [USAID 1006
1001 19] B|TRAINING MATERIALS 600.509.035 |Training Materials {IP3 Brochure : Strategies to Increase Public Sector Productivity & Improve |IP3 1006
1@02 19/ _6|TRAINING MATERIALS 500.509.036 |Training Materials _|Program for Senior Managers Govenment Y. Mwp 006
1003]  _  19] _ 6/TRAINING MATERIALS 500.609.037 |Training Materials |Program for Senior Executive Fellows HIID 006
__1o04; 19| 6/TRAINING MATERIALS §00.509.038 |Training Materials |infrastructure Priject Dev.: Financing & Managing Proj. Dev. in Latin Americ _|e07 _ .
_1005] 190 G|TRAINING MATERIALS 500.509.039 |Training Materials [BOT Asia 1995 : Focus on Philippine e 008
_ 1006} 19] _ 6{TRAINING MATERIALS 500.509.040 |Training Materials _|Energy Training Program: Private Power Project Financing 1996 _  |JUSAID =~ 009
1007[ . 19{  G6{TRAINING MATERIALS 500.509.041 [Training Materials _|Kerjasama Pemerintah Swasta dim Penyediaan Sarana Lingkungan di perkotiCFED =~ 010
_1008; 19[ _ 6TRAINING MATERIALS 500.509.042 [Training Materials _|Project Management Training Notebook R T 12 N
_1009; 19| _  6|TRAINING MATERIALS 500.509.043 |Training Materials |APEC Cooperation in Infrastructure: PPS Dialoque 1995 2
1010 19 __6|TRAINING MATERIALS 500.609.044 |Training Materials __|Training Materials for PPP infrastructure Projects (Modules) w3 o1z
1011 19, _ B|TRAINING MATERIALS  |500.509.045 {Training Materials  ["INTRADOS" Privatization Management & Implementation CANHPL 1014
1012 __19] _ STRAINING MATERIALS 500.509.046 [Training Materials _|Water Supply Sistems & Management . _lemTt e o1
1013 191 6 TBAINING MATERIALS 6500.509.047 [Training Materials _[Case Study of A Pawer Project in Asia {BOT Indonesia 1995) ~ ~ . _jos
1014 19 6{TRAINING MATERIALS 500.509.048 |Training Materials _|Asia-Pacific Water & Sewage 1995 T L T ) Y A
_1016; 19| BITRAINING MATERIALS 500.509.049 {Training Materials _National Urbanization Strategies & Local Gov. Dev.in 1996 =~~~ |BAPPENAS = 1018
_1016 __19] ___6[TRAINING MATERIALS 500.509.050 |Training Materials _{The 1995 Asia Pacific Water & Sewage Conference 1996 =~~~ A€~ |
1017) 19  6|TRAINING MATERIALS 500.509.051 |Training Materials _|Peran Serta Swasta pf Sektor Air Bersih di Wil. Semarang Tlmur o . o19
_loig 19 6[TRAINING MATERIALS 500.509.052 (Training Materials JUSAID/Indonesia Country Training Plan 1992-1996 R = 020
1019 19 6/TRAINING MATERIALS 500.509.083 [Training Materials |South Asia Regional Seminar Series Paul Seabright 020
__10200 19 6{TRAINING MATERIALS 500.509.054 [Training Materials _{IPP Contract Evaluation {Seminar Manual) . PEFOA 020
102y 19] __B|TRAINING MATERIALS _ 1500,509.055 [Training Materials PSP in Water Supply Systems & Management e eMT 021
1022 19;  6|TRAINING MATERIALS 500.509.056 |Training Materials _ |Power Project Dev. Training & Orientation Visit Program RMI o
10231 19f BITRAINING MATERIALS 500.509.057 |Training Materials _Policy Conference "Prospects for Local Govenment Bonds in Indonesia 199} 1022
1024 19| B|TRAINING MATERIALS 500.509.058 [Training Materials __{Decentralization & Local Development Finances . UNDP . J020
_1028; 19]  6[TRAINING MATERIALS 500.509.069 {Training Materials [The Case for Private Sectar involvement in Urban Developmem o \_JQJ_Q_E_ .. __ 020
1026 _19]  6[TRAINING _MATERIALS 500.509.060 |Training Materials __|Pre-Departure Manual . __ |usAap 1020
_ 1027 19 G[TRAINING MATERIALS 500.509.061 |Training Materiais  [US & 3rd Country Short Term Technical TrainingCourses =~~~ jUSAID 1020
1028] 19]  B|TRAINING MATERIALS §00.509.062 |Training Materials _|Pelaksanaan Proyek {Modul 3) . joPU__ _ . o200 _
1047  19] 6 TBAINI_N_(_E MATERIALS 500.509.063 {Training Materials _|Water Supply & Wastewater Treatment Summit . _ |6th Annual WEDC (023
01053 19 S{TRAINING MATERIALS  1500.509.064 |Training Materials_ |Project Appraisal and Finance Seminar o QQBAf_ 1020
1063 19§ TRA!NING MATERIALS 500.509.065 {Training Materials  |Delegate Directory WEQ(_)_ 020
1062| 19 6|TRAINING MATERIALS Q@_QC)? 066 |Training Matenals {Building Govenment & Industry Partnership for Infrastructure Develogment WEDC o200
1074 19 6|TRAINING MATERIALS = 500 509.067 |Training Ma Matenals PPP in_ Infrastructure Provision & Services: & Indonesia Policy & Experience |Seminar Papers 020
401 20 6[TRAINING MATERIALS 500 2_1 (_J_QC_H_ Commercially Produ l_’gr_;:_qnggt_ory Trgqun_g_M_z_nenals on Commumty Pmlect Development Stanleleaya Ga)anay
402! 21 7FE_A§!B!L!TY STUDIES  |600.609.001 /General _ Philippinas Assistance qugrgm_§1_1990ft Vol, 1-2 o 001
403 21 7|FEASIBILITY STUDIES 600.609.002 |General ASEAN Environmental Markets for US Equlpment & Services Companies US ASEAN Council {002
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NO | MainiD | ID MAIN TITLE DOCUMENT #]__ CATEGORY TITLE PREPARED BY | BOX NO
404 21 7\FEASIBILITY STUDIES 600.609.003 |General _ ___{Measurement and Analysis for Policy, Planning, and Project Implementation US ASEAN Council
405 21 7|FEASIBILITY ST_I_JQI_E§A _ |600.609.004 [General ______|Beyond National Boundaries : “Temorrow's Asian City in World City Networ |WASH Field Report # o
_1029! 21| 7\FEASIBILITY STUDIES 600.609.005 [General Sample Terms of Reference ] 002
1030 21| _ _7[FEASIBILITY STUDIES 600.609.006 [General _[Proyek Mata Air Umbulan {Studi Kelayakan} PT Mandala . loo3
1031 2 7 FEASIBLL_ITY_STI}_QI_@_» ~1600.609.007 |General ____ _iCase Study of Urban Infrastructure Operations & Maintenance in Indoga_sm H@I_:}tgl i |o02
1032f 21| __  7|FEASIBILITY STUDIES  1600.609.008 |General _|Strategies for a Sustainable Greater Jabotabek R .. _|004
A_IQ;.’_:I B 24 7 F_EASIBII_.I‘I_’Y _STlIl_)_II_E_S__ _ _.1600.609.009 |General _ Successfully Packaging & implementating 800 & BOT Pm;ec_:gg ________ . _..002
1034 21 7|FEASIBILITY STUDIES _  |600,609.010 |General [Sensitivity of Water Distribution Costs to Design & Service Standards : Ph|I| \_I\_lc_»iq Bank ___ jo02
1035 21 _7iFEASIBILITY STUDIES 600.609.011 |General _ A Study Urban Management Institutional Dev. Proj. fr Bogor & Palembar_\g PT Insan Mandm o
_103g] 21| ___ 7|FEASIBILITY STUDIES _ _ |600.609.012 |General Jabotabek Water Resources Management Study 1994 . QHy__ |02
1077 21} 7|FEASIBILITY STUDIES 600.609.013 General A Study on Promoting Private Sector Involvement in the Water Sector __ |CIDA 602
1081] 21 7|FEASIBILITY STUDIES 600.609.014 [General ___|Case Study: Privatization in Riskistan I __ _joo2
1088 21 7|FEASIBILITY STUDIES 600.602.015 |General ____|Sensitivity of Water Distribution Costs to Design & Services Standatds TAG . _Jo02
406 22| _ 7|FEASIBILITY STUDIES 600.610.001 |Water Related 1st EJava Water Supply Project T . x L _
407} 22 7|FEASIBILITY STUDIES 600.610.002 {Water Related Appraisal of 2nd Medan Urban Dev. Project 001
408] 22|  7{FEASIBILITY STUDIES 600.610.003 |Water Related Impact of Water Supply Deregulation in Jakarta Randall Crane - World|001
409 221 7 FEASIBII__II_\L STUDIES _ |600.610.004 Water Related ___|increasing Coverage: Affordahility of Urban Water & Sewer Servuce Extensn USAID/RHUDO 001
410 22 7iFEASIBILITY STUDIES _ | G_SOO 610.005 [Water Related _  |Jakarta: Water Markets, Water Reform and UrbanPoor __ __ |Randall Crane 001
AN 22| __ 7[FEASIBILITY STUDIES 1600.610.008 {Water Related Options for PSP in Water Sector - WBQ\I_V\_IS_SI? .
412{ 22|  7[FEASIBILITY STUDIES_ _  |600.610.007 |Water Related Private and Public Alternative for Providing Water SggpleSewerage Servnce Daniel Coyaud 001
413 22{  7[FEASIBILITY STUDIES 600.610.008 |Water Related Private Investment in Water Supply . MEW{MQIIA . joo1
414f 22| 7IFEASIBILITY STUDIES 600.610.009 |Water Related Private Participation in Defivery of Municipal Water Supply “Services 001
415 22 7|[FEASIBILITY STUDIES ___ |600.610.010 |Water Related _[Private Sector Participation Identification Study (EJava Water Supply Projec I’T_I:_Ig_sggo Dev Ser 002
416 22 7 FEASIBILITY STUDIES {600.610.011 Wii_tg@[&x_tgg_ o anate te Sector Participation in Urban Water Supplies for Investment in IndonjWASH Field Repg(t #,002
417 22 _7{FEASIBILITY S STUDIES 600.610.012 [Water Related Private Sector Participation in Urban Water Su upplies Issues _fg;vl_qygs_gmgpl i[WASH Field Report #002
418 22| 7|FEASIBILITY STUDIES 600.610.013 |Water Related Privatization of Water Supply in UK - Seminar Discussion i 002
419 22 7\FEASIBILITY STUDIES 600.610.014 |Water Related Public Private Partnerships in Water Supply ooz
420! 22| __ 7|FEASIBILITY STUDIES 600.610.015 {Water Related Review of Indonesian Laws & Regulations Concerning PSP in Urban Water |WASH Task # 186__ |
421 22 7|FEASIBILITY STUDIES 600.610.016 [Water Related SSUDP Appraisal & Implementation Support _|Semarang Water Sup |003
422 221 7 EE“A_SI_B_II:I_'[YHS.TQQI'E_S 600.610.017 |Water Related  !Study of Water Sources Allocation for Water Supply for Medan Area VoI _{2nd Medan Urban De 1003
4231 22| __ 7|FEASIBILITY STUDIES 600.610.018 |Water Related __[Gambaran Pelayanan Air Minum di DKI 1994-1995 . i 1003
4240 22|  7|FEASIBILITY STUDIES 600.610.019 {Water Related _  |Private Cooperation in Public Water Sector Development _ _ JACTE/MDJCK o003
425 22, 7|FEASIBILITY STUDIES_ _  |600.610.020 |Water Related __IHasil Penilaian Kinerja Terhadap 47 PDAM ) _|PUOD/MOHA ~ |003
426 22 7|FEASIBILITY STUDIES §9Q 6]9 9_21_ Water Related _ {Water Supply and Sanitation Sector Study . 003
427 22 7|FEASIBILITY STUDIES ~ 1600.610.022 \_iygt_er ReIated Workshg;_) on I_’§P in Urban Water Supgly WAGSH Field Report #|003
428 22 7IFEASIBILITY STUDIES 600.610.023 \Water Rela&ed A Water Supply Provatisation Proposal for DumaIIDun, Dlstnct of Bengkahs WASH Field Report #{003
429 22 7|FEASIBILITY STUDIES 600.610.024 |Water Related Staff Appraisal Report Indonesia Surabaya Urban I_ngelgp_rr}_eng Project # No/WASH Field Report # 003
430} 22 7 FEASIBILITY STUDIES 11600.610.025 Watet ReIated N Water Supply in lndonesna an Opponumty . WASH Field Report #
431 22 7|FEASIBILITY §TQPIES __|600.610.026 \Water Bglgge_«_j»_' _ |Peran Serta Swasta Pada ada Sektor Air Bersih di Wllayah Semarang Tlmur # A [WASH Field Report #
432 220 7 E§A§I§LL_IT\_‘ STUDIES _ [600.610.027 [Water Related Pvr)'\_/_ate Sector Participation in Water Supply System & Management # Aug WASH FIeId Report #
1037 22 7{FEASIBILITY STUDIES 600.610.028 {Water Related ES the Water Supply System PT Garuda 004
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1038 22 7|FEASIBILITY STUDIES __ [600.610.029 |Water Related _ [FS for Manngar DAM Source Capacity Extension Project & Water Supply D |Encona Engine Inc., 1004
1039 22 7 FEASIBILITY_ STUDIES _ _ 1600.610.030 Water Related _  |Private Sector Participation Identification Study (1st East Java Water Suppl (PT Qgs_rqq 004
1040 22 7|IFEASIBILITY _S_]_'l_J_Q[ggi__m_ 600.610. 031 Water Related Feasibility Study Eastern Sector: Jakarta Water Supply Thames Water 005
1041 .22 _7|FEASIBILITY STUDIES  ]600.610. 032'Water Related _ _|FS on Wastewater & Solid Waste Mgt for the city of Ujungpandang (I-li- un ... loos
1042 22 7IFEASIBILITY STUDIES 600.610.033 [Water Related _ |A Study on Privatisation Phase One - Preminary Report e R T
1043 22 7|FEASIBILITY STUDIES 600.610,034 |Water Related Frivate Participation in Environmental Services for Waste Collection . ____joos
1066 ; 220 7 FEASIB[(:!'!'_‘{ f STUDIES _ 600,610,035 {Water Relageq A Status of Privatisation of Water Supplies in Terengganu - Case Study  (TWD =~ =~ [007
1096 22| 7[FEASIBILITY STUDIES  |600.610.036 |Water Related Pra Studi Pelayanan Investasi Bidang Air Bersih dgn peranserta swasta PDAIPDAM Pontianak  |008
1097 22 7|FEASIBILITY STUDIES _ 1600.610.037 |Water Related Penyusunan Kelayakan Investasi di Bidang Air Bersih dgn peran serta Swast|D DJCK . 008
1098 _ 220 7IFEASIBILITY STUDIES 600.610.038 |Water Related Up-Dating RUTR Kabupaten Daerah Tk il Pontianak 1997 - 2007 Pemda Pontlanak .
1099 22| _ 7\FEASIBILITY STUDIES 600.610.039 (Water Related Proposal Pembangunan Air Baku PDAM Pontianak e
1100 22 7|FEASIBILITY STUDIES {600.610.040 |Water Related Dokumen Minat Penyusunan Studi Kelayakan Investasi di Bidang Air Bersnh
110 22y ZF§A§@II:I_'{\_’ STUDIES 600.610.041 |Water Related |Dokumen Kerjasama Penyusunan Studi Kelayakan Investasi di Bidang Air (8
_1102) 22} 7IFEASIBILITY STUDIES 600.610.042 |Water Related Executive Summary Penyusunan Studi Kelayakan Investasi di Bidang Air Be
1125 22} 7/FEASIBILITY STUDIES 600.610.043 [Water Relatad Kerangka Acuan Kerjasama Pam Jaya dgn PT GDS 0
1126 22| __ 7|FEASIBILITY STUDIES 600.610.045 Water Related Proposal Thames Water Int'l in ass. with PT KPA for Jatiluhur Water Supply]  __Jloos
433 .23 _ 7FEASIBILITY S'[_\ngES @2.620.001 Wastewater Relate [Economics of Water and Waste: Case Study of Jakarta ] ﬁighgr_d Porter o
434 23 7 FEASIB!!.!I\_’_§TUDIES 600.620.002 [Wastewater Relate |Survey of PSP in Selected Cities in Indonesia WASH Raport # 387 001
_A35| 23|  7IFEASIBILITY STUDIES 600.620.003 [Wastewater Relate [Master Plan and Feasibity Study on Wastewater and d Solid Waste_ Managem WASH Report # 387
) 436 23; _ 7|FEASIBILITY STUDIES 600.620.004 |Wastewater Relate [Master Plan and Feasibity Study on Wastewater and Solid Waste Managem{WASH Report # 387
437 _ ... 23] _ 7|FEASIBILITY STUDIES 600.620.005 |Wastewater Relate |Master Plan and Feasibity Study on Wastewater and Solid Waste Managem WASH Report {!_3@2 o
438, 24 7/FEASIBILITY STUDIES 600.630.001 [Solid Waste Related|Buku Pedoman Masalah Perkotaan dan Lingkungan . e Jo01_
439, 24/  7|FEASIBILITY STUDIES 600.630.002 {Solid Waste Related|Centralized Toxic & Hazardous Waste Treatment Facility CH2M Hill Int't |00
. 4}56_7_4 24 7 FEASIB_!I__[[\_"_STI_JQES 600.630.003 |Solid Waste Related|Enterprises for the Recycling & Composting of Municipal Solid Waste in Jak CPIS-HID 001
441 24|  7(FEASIBILITY STUDIES 600.630.004 [Solid Waste Related|Jakarta Waste Slmple Master Plan __IPTSOR _ oot
442 24 __ 7|FEASIBILITY STUDIES __ 600.630.005 ISolid Waste Related Takao Ozaki- JICA |
443! _ 24| 7FEASIBILITY STUDIES __  1600.630.006 |Solid Waste Related Study on Sohdwate Management ' System Improvement Pro;ec_t. in Jakarta JlCA__[S_)@? 001
444 24 7|FEASIBILITY STUDIES_ _ |600.630.007 |Solid Waste Related Hazardous Waste Treatment Center for Jabotabek _ Dames MoorelPT EN 002
446 24 _7|FEASIBILITY STUDIES _ _[600.630.008 {Solld Waste Related Communlty Invoivement in anary_Collectaon of_ Solndwaste in 4 Cmes in Iny . )
445, 24 7 FEAS[BILITY STUDIES . {600.630.008 [Solid _V\_/gggg Related Community involvement in Primary Collection of 32_ idwaste in 4 cities in In|Yayasan Dian Deas (002
447 24{ _ 7[FEASIBILITY §TUDIES 600.630.009 |Solid Waste Related|Waste Collection Services in Tunisia_ . JUSAIDRRTI 002
448 26 7\FEASIBILITY STUDIES 600.640.001 |Other Infrastructure {Advisory Technical Assistance for Urban Environmental |m£fovemem Ebasco Eqvi_rgnmenta 001
449 25 7|FEASIBILITY STUDIES _ _ 1600.640.002 |Other Infrastructure [Case Study for Urban Infrastructure Operations and Maintenance in | Indones| UNQHS (Habitat) 001
450 25 7|FEASIBILITY STUDIES __ 1600.640.003 |Other Infrastructure Environmental Engineering and Design Services on _P_ol_lggggp_c_nngg!vﬁmyecg Ebasco Environmenta (001
_ 45 25, 7 EEASJB!!._IT_Y_EIILJQIES 600.640.004 |Other Infrastructure [Environmental & Hazardous Waste Services __|[Ebasco Environmenta {001
452 25| 7|FEASIBILITY STUDIES 600.640.005 |0ther Infrastructure |Environmental program for the Oil and Gas Industry Ebasco En\Qrgr_x_menta 001
453} 25/ _ 7|FEASIBILITY STUDIES 600.640.006 [Other Infrastructure |Infrastructure Bottleneck, Private Provision and Industrial Productivity - Nig [Kyu Sik Lee, Alex An 002 o
454] 25| _ 7|FEASIBILITY STUDIES 600.640.007 |Other Infrastructure [Infrastructure Finance: Institutional and Macro Economic Issues USAID 002
455 25 7IFEASIBILITY STUDIES 600.640.008 |Other Infrastructure [Infrastructure Finance: Financing Urban Infrastructure in Less Developed Co USAIDIRHUDO PN A (002
456 25|  7|FEASIBILITY STUDIES _ _[600.640.009 [Other Infrastructure [Infrastructure Finance: Roundtable on Urban Infrastructure Financing Vol. 3 [USAID/RHUDO PN-A 002
457 25 ZIFEASIBILITY STUDIES 600.540.010 |Other |nfrastructura]Infrastructure Flnanclng & Cost Recovery Options: Int'l Experiences Appllca USAID 002
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LYB2 1/5/80
NO Main 1D | ID_| MAIN TITLE DOCUMENT #| CATEGORY TITLE PREPARED BY BOX NO
458 25| _ 7|FEASIBILITY STUDIES 600.640.011 |Other Infrastructure jLesson to be Learnt from past BOOT Projects e Vo jo02

459 25;  7IFEASIBILITY STUDIES .|600.640.012 |Other Infrastructure |Measurement and Analysis for Policy, Planning and Project Implementation |Peter Mayling Gardin | B

460| 25/  7|FEASIBILITY STUDIES _ _ |600.640.013 [Other Infrastructure |Municipal Finance for Environmental Infrastructure Vol 1-2 e JUSAID Project Paper 002

461 25(  7(FEASIBILITY STUDIES _ _ 1600.640.014 |Other Infrastructure [New Town: Analysis and Recommendation Freeport Indonesia _ 002

...4e21 25|  7IFEASIBILITY STUDIES 600.640.015 [Other Infrastructure |Privatization by Local Gov't in Reforming Economics USAID/RHUDO PN-A |

.__463 25/  7IFEASIBILITY STUDIES 600.640.016 [Other Infrastructure [PSP in Urban Services in Indonesia: Water Supply, Wastewater and Solidw RTI e

__464| 25| 7|FEASIBILITY STUDIES 600.640.017 Other Infrastructure |Rencana Tata Ruang Wilayah Tapanuli Utara 1993/1994

_..465( 25|  T7IFEASIBILITY STUDIES 600.640.018 |Other Infrastructure |Report Proposed Loan to RI for CJava and DIY Urban Development Project _

466/ 25 7[FEASIBILITY STUDIES 600.640.019 |Other Infrastructure [Strategy for Infrastructure Development ¢
__467)  25(  7{FEASIBILITY STUDIES 600.640.020 |Other Infrastructure |Urban Impacts on the Coastal Zone of Developing Countries: Problem Identi .0

468/ 25 7\FEASIBILITY STUDIES 600.640.021 {Other Infrastructure |Urban Infrastructure and the Urban Poor; Measurement and Analysis for Po
469 25 7|[FEASIBILITY STUDIES 600.640.022 |Other Infrastructure [Urban Public Infrastructure Services Vol 1-2

470 25 7|FEASIBILITY STUDIES 600.640.022 |Other infrastructure |Self Help for Local Governments EPA

471 25 7|FEASIBILITY STUDIES 600.640.023 [Other Infrastructure |Survey on PSP in Selected Cities in Indonesia
472 25 7|FEASIBILITY STUDIES 600.640.024 |Other Infrastructure [Self Help Guide for Local Governments :
___A73) _ . 25|  7/FEASIBILITY STUDIES 600.640.025 |Other Infrastructure |Institutional Options for Provision Infrastructure WB Discussion #22 | =

474 25|  7/FEASIBILITY STUDIES 600.640.026 |Other Infrastructure [Bandung-Semarang PSP in Urban Dev. - Inception Rpt.

475 _ 25|  7|FEASIBILITY STUDIES 600.640.027 |Other Infrastructure |Urban Public Infrastructure Services e e oo |Worid Bank _loo3
476 256 _7|FEASIBILITY STUDIES 600.640.028 |Other Infrastructure [Feasibility Study Eastern Sector - .._WorldBank |}
__044) 251 7IFEASIBILITY STUDIES __[600.640.029 |Other Infrastructure Evaluation of the BOT Program e e —. __ |UsAlD pPhilippines __j004

1045 25 7|FEASIBILITY STUDIES __ _ 1600.640.030 |Other Infrastructure [Infrasrtucture Services Project Phase | (CIDA Project) o ... PT Hickling Indonesia [004 _

. losol 25|  7IFEASIBILITY STUDIES 600.640.031 |Other Infrastructure |Studi Kelayakan mitra usaha BKAM Karang Pitang ll_ .. _|PT Arfiss & PT Agum|004
1068 _ 25 7IFEASIBILITY STUDIES ___ |600.640.032 [Other Infrastructura F_n_f;astructure Services Project, Phase | Indonesia fgoAa  jooq4
1124 25 7|FEASIBILITY STUDIES 600.640.033 [Other Infrastructure [FS Mgt Operation & maintenance of distribution eastern sactor PT KPA 004
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Last Update : 10/31/1999 PURSE Commodity Procurement Inventory
DESCRIPTION | NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION { BATCH #
Office Equipment
ypewriter Daisy wheel printing For completition of Indonesia Japan $181.59 11/3/93 Good 0021/93
Fanasonic 1 110 characters/second forms & typing labels
KX-R305 Max paper width: 12"
Multiple pitch (10, 12)
Qn line correction memory
lFacsimile machine Desktop transceiver To conduct business Indonesia Japan $2,147.68 5/10/93 Good 0102/93
IPanafax-UF300 1 |Digital modem speed communications with
Plain paper inkjet printer USAID, GOI & other
12 second transmission speed PURSE contacts
Error correction mode
Auto document feeded
Transmission verification stamp
A4, Legal papers
Auto dialer/redialer
Mem/transmission/retransmission
Programs keys
Key Telephone Intercom speech path To conduct business Indonesia Japan $3,465.29 5/3/93 Good 0101/93
Panasonic Auto speed dial/redial communications with
Super/A512 12 extensigHandfree intercom USAID, GOI & other
Cabling method PURSE contacts
Battery backup time
Key Telephone 1 set Key Telephone A-824 (6-6), with : To conduct business Indonesia Japan $2,776.23 06/26/95 Good 0772/95
1 Main unit, 1 battery,6 pcs Telph
tFiIing Cabinets 4 |4 drawer file cabinets To store project files Indonesia | Indonesia $1,500.00 5/25/93 Good 0123/93
Yamanaka 4 12 drawer file cabinets To store project files Indonesia | Indonesia $260.62 5/25/93 B Good;idamagqd 0123/93
Filing Cabinets Alba 7 |4 drawer file cabinets To store project files Indonesia { Indonesia $1,024.31 07/24/95 Good 848/95
1 |3 drawer file cabinets To store project files Indonesia | Indonesia $119.32 07/24/95 Good 848/95




PURSE Commodity Procurement Inventory

Last Update : 10/31/1999
DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
3 |4 drawer file cabinets To store project files indonesia | Indonesia $435.72 12/27/40 Good 2298/97
Yamanaka 1 |4 drawer file cabinets To store project files Indonesia | Indonesia $110.33 02/12/97 Good 2046/97
Stapler MAX
lModel 1247 L 1]All size staples To bind project reports Indonesia { Indonesia $87.60 10/03/94 Broken 0247/94
Refrigerator Single door, top rack, freezer. To keep medicines & Indonesia Japan $329.00 5/12/93 Good 0107/93
Mitsubishi MR-132 1 150 watts power consumption refreshments (Office)
i
Coffea Maker
National NC 641E 1 [Completed with mixer bottle To crush/mix coffea Indonesia | Indonesia $106.18 5/12/93 Good 0107/93
f
acuum Cleaner Flexible hose w/ suction regulator Office carpet cleaning Indonesia | Germany $598.00 5/12/93 Good 0107/93
Rowenta RU-05 1 |19 litre barrel
Carpet and floor nozzle
upholstery nozzle, exhause air
800 watts power comsumption
Binding Machine 1 |Paper hole punch Report Preparation & Indonesia | Germany $400.00 08/16/93 Good 0291/93
IBICO , PB -21 22 hole punch Binding
22 slot binding capability
"Computers and Related Equipment
l Computer Processor 486DX/33 For accounting & Indonesia USA/ $2,897.08 8/31/93 Good 0109/93
Kronus Legend 200 MB removeable Harddisk budget preparation Indonesia
256 cache memory
8 MB RAM (up-graded fo be 32 MB RAM) |FKJ

1.44 MB floppy drive
Super VGA monitor
Six-16 bit and two 8-bit ISA slots

200 watts power supply
101 keys keyboard

MS DOS 5.0 original
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Last Update : 10/31/1999 PURSE Commodity Procurement Inventory
DESCRIPTION | NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #

Mouse - 400 dpi with 3 button

fiComputers 1 JProcessor Pentium 100 Preparation of project Indonesia USA/ $1,625.17 10/31/94 Good 0269/94
Model 210 reports, manuais and Indonesia
2x1.44 MB FDD other documents.
Monitor 14 SBM Server
MS DOS 5.0 Original
Mouse Pad

|Computers 4 |Processor 80486DX4-100 Preparation of project Indonesia usa/ $10,400.00 8/31/93 Good 0385/93
8 MB RAM (up-graded to be 32 MB RAM) |reports, manuals and Indonesia
200 MB Harddisk (removeable) other documents.
101 keys keyboard IYH,NR(Broken),ADP,TPD 2 Tsf to GOI
Mouse (09/18/98)
Super VGA monitor (1024x768) ($5,200.00)
1 serial; 1 parallel, 1 mouse
Modem(for emails) & keyboard ports
1.44 MB floppy disk drive 3 1/2"
512 KB VGA card
Cache memory

Computers 4 |Processor 80486DX4-100 Preparation of project Indonesia usa/ $7,700.00 8/31/93 Good 0385/93
8 MB RAM (up-graded to be 32 MB RAM) |reports, manuals and Indonesia
100 MB Harddisk ( 2 comp. add 210 MB) Jother documents.
101 keys keyboard MT,BHP,SAF,AH
Mouse
Super VGA monitor (1024x768)-Broken
1 serial; 1 parallel, 1 mouse
Modem(for emails) & keyboard ports
1.44 MB floppy disk drive 3 1/2"
512 KB VGA card
Cache memory
£ =




N N O I S N e NN I N AN BN 2N e B B . .

PURSE Commodity Procurement Inventory

Last Update : 10/31/1999
DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
Computers 2 |Processor 80486DX4-100 Preparation of project Indonesia usA/ $4,000.00 8/31/93 Good 0385/93
16 MB RAM (up-graded to be 32 MB RAM)reports, manuals and Indonesia
100 MB & 300 MB Harddisk other documents.
101 keys keyboard WJP,AR
Super VGA monitor (1024x768)
1 serial; 1 parallel, 1 mouse
Modem(for emails) & keyboard ports
Mouse
1.44 MB floppy disk drive 3 1/2"
1.22 MB floppy disk drive 5 1/2"
512 KB VGA card
Cache memory
Computers 1 {Processor 80486DX4-100 Preparation of project Indonesia Usas $2,033.27 8/19/94 Good 0150/94
16 MB RAM (up-graded to be 32 MB RAM)reports, manuals and Indonesia
210 MB Harddisk (removeable) other documents.
101 keys keyboard PH
Super VGA monitor (1024x768)
1 serial; 1 parallel, 1 mouse
Modem(for emails) & keyboard ports
420dpi high resolution 3-button mouse
Dual 1.44 MB floppy disk drive 3 1/2"
256KB external /8K Internal cache
Upgradeable Processors
MS-DOS 5.0
Computers 2 {Processor 486DX2/100 Preparation of project Indonesia USA/ $4,387.94 08/02/95 Good 887/95
16 MB RAM (up-graded to be 32 MB RAM)reports, manuals and Indonesia
210 MB Harddisk (removeable) other documents.
101 keys keyboard BHP(VV), JJS (Broken) 1TsfGOI(09/18/98)
Super VGA monitor 14" ACM ($2,193.97)
1 |Processor P100 Server
! Computer 1 [Monitor TVM 14" SAF Indonesia $94.29 03/27/98 Good 3155/98
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Last Update : 10/31/1999 PURSE Commodity Procurement Inventory
DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
Computer Software/ Microsoft Excel 4.0 For spreadsheets Indonesia USA $500.00 5/15/93 Good 0110/93
Other Additions Microsoft Word 2.0 For wordprocessing Indonesia USA $539.00
Mircosoft Project For Project management Indonesia USA $475.00 8/01/94 0122/94
Windows 3.1 Operating System USA USA *
WordPerfect 5.2 for Windows For wordprocessing USA USA $1,489.00
WordPerfect 6.0 for Windows For wordprocessing Indonesia USA $275.00 09/12/94 0155/94
Word Perfect 6.0 for Dos For wordprocessing USA USA $225.00
Solomon Accounting Software For wordprocessing USA USA $900.00
Foxbase Windows For database USA USA $309.00
Lotus 123 for DOS version 2.4 For spreadsheets USA USA *
Lotus 123 for Windows V. 1.1 For spreadsheets USA USA $2,466.00
Lotus 123 for windows V.5.0 For spreadsheets Indonesia USA $150.00 09/12/94 0155/94
Lotus Aproach for Windows V.3.0 For Database Indpnesia USA *
MS-DOS 5.0 Operating system USA USA *
Novell Local Area Network Indonesia USA $2,487.98 09/01/94 0075/94
Lotus Freelance, Organizer For spreadsheets USA USA $236.73 10/11/94 0227/94
Visio V.3.0 For Windows For spreadsheets Indonesia USA $228.97 11/18/94 0309/94
Office for Windows V.4.0 For wordprocessing Indonesia USA $577.18 03/23/95 0577/94
Macs-Datavisio 01 For spreadsheet Indonesia USA $115.50 03/23/95 0583/94
1 |Modem , Hayes For E Mail Indonesia USA $215.03 03/28/95 Broken 0598/94
1 |[Modem , Hayes For E Mail Indonesia USA $219.56 03/31/95 0615/95
Ethernet card, Sim Ram 4m addition Indonesia | Indonesia $540.06 08/22/95 889,908/95
Installation LAN 9th floor Local Area Network Indonesia | Indonesia $651.28 07/28/95 846/95
1 {Modem, US Robotics 33,6 For E-mail Indonesia USA $179.86 10/31/97 2751/97
1 |MS Windows 95 & MS Office’97 For project activities Indonesia USA $850.00 03/04/99 good 12/98
Everex Proccessor 80386 Preparation of Project docs. USA USA $4,606.00 Broken
NoteBook 2 {4 MB RAM
Computer 82 MB Harddisk
84 key Keyboard
1,4 MB Floppy Disk
" VGA Monitor
f
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|Last Update : 10/31/1999 PURSE Commodity Procurement Inventory
" DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
Dell NoteBook
Computer 1 |Dell Latitude 450 MCX Preparation of Project Indonesia {USA $3,968.62 12/01/94 Good 0346/94
8 MB RAM, 1 MB VRAM Report

3.5" FDD, 340 MB HDD

2 X NIMH Batteries, Adaptor
Carrying Case

Dos 6.3, Windows for workgroup

Texas Ins. Note Book
Travelmate 6030 1 |CPU Pentium 133Mhz Demo Project Work Facility JUSA USA $4,545.45 11/12/96 Good 1847/96
16MB Ram Memory

12.1" TFT Color Active Matrix

1.35GB Hard Disk- 1.44 MB Floppy Drive
6x Speed CD Rom - 16 Bit Sound Card

Carrrying Case
Printer Eight page/min laser print engine For professional Indonesia USA $1,800.00 02/17/93 Good 0007/93
Hewlet Packard 1 1600 dpi printing resolution printing of computer
LaserJet 4 45 internal scalable fonts documents

2MB memory (extended to 4MB)

4 SIMM slots/Macintosh PS interface
Multipurpose paper tray (A4, Letter)
PCL 5 printer language

Printer 8 MB Memory Board For professional Indonesia USA $3,578.25 09/08/94 Good 0136/94
lHewtet Packard 1 |Jet Direct LJ 4Plus printing of computer
PaintJet XL300 documents, graphics,
presentations
Printer 1 |interchangeable paper cassette For professional indonesia USA $2,160.22 08/02/95 Good 887/95
Hewlet Packard 600 dpi printing resolution printing of computer (stolen)
Laserdet 4 4MB memory (extended to 68MB) documents, graphics,

4 SIMM slots/Macintosh PS interface presentations
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I/_ast Update : 10/31/1999—] PURSE Commodity Procurement Inventory
" DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
| 35 scallable intellifont typefaces
|
Projection Panel ASK
Campus Type 300 1 |Laser Pointer MP 1800 Presentation of FAM indonesia USA $3,246.75 11/12/96 Good 1811/86
Carrying Case Pointer (missing)
Screen Overhead 113M For Presentation Indonesia USA $190.62 09/15/94 Good 0166/94
Size 70"
"Vehicles
Toyota Kijang Utility 4 wheel drive For transportation of Indonesia Japan/ $26,000.00 12/28/93 Good
Utility Vehicles 2 |Central door lock, power windows PURSE team staff to Indonesia
Full A/C, Radio/tape, digital clock meeetings with GOI,
Safety belts USAID and private
Radial tyres firms.
"0fﬂce Furniture
Haradiran Associates 1 |Director's Sungkai wood desk AH Indonesia | Indonesia $9,878.00 Good 0106/93
(200x174x74cm) - 1
1 |Sungkai wood credenza (3.40m ilong) AH Good
4 |Advisor's Sungkai wood desk ADP,PH,TPD,MT Good
(180x80x74cm) Good
1 1Sungkai wood credenza (2.40m long) Good
1 JAdvisor Sungkai wood desk MT Good
{160x80x74cm) Good
1 |Sungkai wood credenza (2m long) MT Good
1 [Sungkai wood conference table CONF Good
||Haradiran Associates 8 |Laminated staff desks (5 Good;3 tsf GOI) |NN,NR,SAF,VV,BackOff Indonesia | Indonesia $13,882.00 06/09/95 13 Tsf ($358.53)
2 {Laminated staff credenzas NN.NR 08/16/95 Good
4 1Advisors chairs WJP,AHADP,TPD Good
14 |Visitors chairs Good
14 |Conference chairs Good
5 |Staff chairs 4 Tsf (478.04)
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Last Update : 10/31/1999 PURSE Commodity Procurement Inventory
DESCRIPTION | NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #
1 |White board cabinet Good
4 |Recption chairs Good
1 |Sofa + chair set (COP office) Good
Studio D-23 1 |Bookshelves (built-in) Lybrary Indonesia | Indonesia $8,183.49 Good
1 |Storage shelves CONF Good
2 {Credenza LLwWJP Tsf To GOl (1)
2 |Working desk LLwWJpP Tsf To GOI(1)
2 |Side desk LLWJP Tsf To GOI(1)
1 |Working chair Good
1 |Guest chair Office Good
3 |Bookshelves (built-in) ADP.PH,TPD Good
|[Haradiran Associates 6 |Working desks with side desk JJS ExBHP,FKJ,BD,AR,RE] Indonesia | Indonesia $26,329.84 5 Tsf (09/18/98Y  0780/95
1 {Wooden filing cabinet , 2 drawers RECP Good 0883/95
2 [Book case(full height), big size AR, FKJ 1 Tsf (09/18/98% 0901/95
2 |Book case(full height), medium size BHP,JJS 1 Tsf (09/18/98)
2 |Guest chair and Table (Reception Room) {RECP Good
1 |White board CONF Good
IPT. Kurnia Teknik renovation conference room indonesia | Indonesia $1,313.33 03/17/99
1 |add one working table EM to Good 12/98
2 |filing desk (60X127X27) Comperence room 04/23/99
Total Office Equipment $168,677.00
JIstaff Housing Move-In/Furniture Allowance
Converter Missing
Filoshima 2 11000 volt AC/DC 110/220 Home Use (CMW) Indonesia $170.00 Missing
Lamps 11- Home Use (CMW) Indonesia $136.26 Broken
acum Cleaner 1 JCompleted with dush brush Home Use (CMW) indonesia $175.00 Good-Office
Dryer - Candy 1|C57R Home Use (CMW) - TPD Indonesia $495.62 10/21/94 |Tsf GOI 25/8/98 0256/94
Washer - Modena 1 |FL 605 Home Use (CMW) - TPD Indonesia $576.30 10/19/94 |Tsf GOI 25/8/98 0249/94
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[Last Update - 1031/1999 | PURSE Commodity Procurement Inventory
“ DESCRIPTION |NUMBER SPECIFICATIONS INTENDED USE SOURCE | ORIGIN COST PURCHASED | CONDITION | BATCH #

Converter 1 11500 volt AC/DC 110/220 Home Use (JJS) Indonesia Japan $125.00 Missing
Converter 1 11000 volt AC/DC 110/220 Home Use (JJS) indonesia Japan $85.00 Missing
Fan 11 Home Use (JJS) Indonesia $125.00 Good (BHP)
Lamp 1]~ Home Use (JJS) Indonesia | Indonesia $450.00 Good (BHP)
Washer - Modena 1 |FL 605 Home Use (JJS) Indonesia | Indonesia $576.30 10/19/94 {Tsf GOI 25/8/98  0249/94
Dryer - General El 1 |DOG - 7280 Home Use (JJS) Indonesia | Indonesia $714.62 10/19/94 |Tsf GOI 25/8/98  0249/94
Gas Bottle 1112 Kgs Home Use (JJS) Indonesia | Indonesia $82.99 10/19/94 Jeakage(Landiord 0242/94
Washer 1 |General Electric WISR 106 Home Use (WJP) Indonesia $735.95 08/04/97 [Tsf GOI 25/8/9 2520/97
Dryer 11- Home Use (WJP) Indonesia $1,300.00 08/28/94 [Tsf GOI 25/8/98
Refrigerator 1 Home Use (WJP) Indonesia $661.93 08/28/93 Broken |
Converter 1 11500 volt AC/DC 110/220 Home Use (MC) Indonesia Japan $125.00 Missing
Converter 1 11000 volt AC/DC 110/220 Home Use (MC) Indonesia Japan $85.00 Missing

asher/Dryer 1i- Home Use (MC) Indonesia $1,300.00 08/28/93 [Tst GO! 12/8/96
Refrigerator 1}- Home Use (MC) Indonesia $600.00 08/28/93 [Tsf GOI 12/8/96
Fan -|- Home Use (MC) Indonesia $125.00 Good
Lamp -}- Home Use (MC) Indonesia | Indonesia $250.00 Missing
Converter -[1500 volt AC/DC 110/220 Home Use (UEA) Indonesia Japan $125.00 Missing
Converter -11000 volt AC/DC 110/220 Home Use (UEA) indonesia Japan $85.00 Missing
Fans -}- Home Use (UEA) Indonesia $125.00 Missing
Lamps -I- Home Use (UEA) Indonesia | Indonesia $250.00 Missing

Total Household Furnishing $9,479.97
TOTAL TO DATE #) $178,156.97
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